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Monthly Compliance Report #16 

November 1 – November 30, 2011 

1. Project Construction Status 

Construction is 21.7% complete. Erection of HRSG #2 casing is complete and 
welding will be complete to support module installation in early December, 3 weeks 
ahead of schedule. HRSG #1 casing erection also continues and is on track to start 
setting modules in early January which is also ahead of the baseline schedule by 1 
month. Installation of underground pipe and conduit is approximately 75% complete 
and is focused on the remaining critical areas. The major north / south pipe trench on 
the west side of the plant was completed and tested this month and backfill is in 
process.  

All of the concrete foundations required to support module installation have been 
placed. The project placed concrete for the following foundations: Unit #2 CTG 
foundation, Unit #1 electrical house and load center foundations, the CTG 
transformer containment walls, the STG area slab west center section, the HRSG#1 
Area slab and the West half of the RWF filter tank and clarifier foundations. Area 
slabs between the CTG’s and the Generator breaker and voltage transformer and 
surge arrestor (VT/SA) foundations were also placed this month. 

Work on the RWF filter tank and clarifier east was delayed until the wet well 
groundwater and excavation issues were resolved. Work has proceeded on the wet 
well sump and the basemat was placed and wall rebar and forms are being installed. 

Work on the cooling tower forebay continued in November. Rebar and embeds for 
the first section of the cooling tower basin is in process, and expected to be placed in 
support of the subcontractor’s mobilization. Work also continues on the STG Table 
top with shoring essentially complete and installation of table top bottom forms 
approximately 80% complete.  

The Bechtel direct hire effort continues to increase in activity with over 313 union 
craft on the payroll at the end of November. 

Work Completed: 

• Received at site and set on temporary supports the Unit #1 and #2 Combustion 
Turbines and Generators.  

• Placed concrete for the Unit #2 CTG foundation 
• Completed FREP of the RWF West half Filter train and clarifier foundation 
• Completed shim plates and sole plates for HRSG #1 casing erection. 
• Placed concrete for Pipe rack foundation F06 
• Excavated, installed structural backfill, and completed FREP of HRSG #1 

Area slab 
• Completed Rebar, embeds and placement for the CTG Transformer 

containment and column supports 
• Placed concrete for HRSG#1 E-house and Load Center Transformer 

foundations 
• Completed erection of shoring for STG table top slab 
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• Excavation for phase II Trenwa precast trench 
• Placed concrete for Cooling Tower blowdown tank foundation 
• Excavated, placed mud mat, installed rebar for the Firewater/Service water 

tank foundation 
• Completed excavation, installation and backfill of Storm water culvert #1 
• Completed FREP of CTG #2 Fogging skid 
• Completed FREP of Area slabs between the CTG’s 
• Placed concrete for the RWF wet well base mat and began installation of rebar 

for walls 
• Removal of earthwork spoils pile to allow mobilization of switchyard contract 
• Excavation for the condensate pump cans 
• Vendor weld repairs of the condenser have been completed 
• Completed receipt of all HRSG casing deliveries 

Work in Progress: 

• Weld out of HRSG#2 and #1 casing 
• FREP of RWF wet well 
• FREP of RWF East half filter train and clarifier foundation 
• FREP of cooling tower forebay slope, walls and baffles 
• Setting of precast cooling tower basin walls 
• FREP of cooling tower basin floor 
• FREP of ZLD foundations 
• FREP of the ZLD area sump 
• FREP of the field erected tank foundations 
• Preparation of the gas compressor area 
• Erection of the warehouse tent 
• Installation of underground pipe and conduit for the administration building 
• Final grade for the switchyard area 
• Prefabrication and welding of Condenser hot well 
• Continued installation of underground pipe and duct bank in areas 2B, 3B, 4, 

5, 6, 8, 9, & 14. 
• Continued installation of rebar for ductbank 
• Planning for receipt and storage of STG major components. 

Biological, cultural and paleontological monitoring was conducted. 
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2. Required Monthly Compliance Report documents 

GEN-2 A copy of the most recent schedule is 
attached 

AQ-SC3 A copy of the AQCMM report is attached 

GEN-3 Email from CBO verifying payment during 
the report period is attached. 

AQ-SC4 A copy of the AQCMM report is attached 

GEN-6 N/A. No special inspectors were approved 
during the reporting period. 

AQ-SC5 A copy of the AQCMM report is attached 

GEN-7 N/A. No CBO corrective actions for the 
reporting period 

AQ-1 N/A. Applicable work not completed during 
the reporting period 

GEN-8 N/A. No work completed for the reporting 
period 

AQ-2 N/A. Applicable work not completed during 
the reporting period 

CIVIL-3 N/A. There were no non-compliance issues 
during the reporting period. 

AQ-3 N/A. Applicable work not completed during 
the reporting period 

CIVIL-4 N/A. Applicable work not completed during 
the reporting period 

AQ-4 N/A. Applicable work not completed during 
the reporting period 

STRUC-3 N/A. Applicable work not completed during 
the reporting period 

AQ-5 N/A. Applicable work not completed during 
the reporting period 

STRUC-4 N/A. Applicable work not completed during 
the reporting period 

AQ-6 N/A. Applicable work not completed during 
the reporting period 

MECH-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-7 N/A. Applicable work not completed during 
the reporting period 

MECH-2 N/A. Applicable work not completed during 
the reporting period 

AQ-8 N/A. Applicable work not completed during 
the reporting period 

ELEC-1 Statement of LORS compliance from the 
responsible engineer(s) is attached. 

AQ-9 N/A. Applicable work not completed during 
the reporting period 

TSE-1 A copy of the most recent schedule is 
attached 

AQ-10 N/A. Applicable work not completed during 
the reporting period 

TSE-4 N/A. Applicable work not completed during 
the reporting period 

WS-3 A copy of the CSS report is attached. 
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Required Monthly Compliance Report documents, continued 

BIO-2 A copy of the Designated Biologist’s report 
is attached 

CUL-6 A copy of the Cultural Resource Specialist’s 
weekly reports are attached 

BIO-5 WEAP training was conducted for 57 
personnel during the reporting period. 

PAL-3 A copy of the WEAP training records are 
attached 

SW-1 A narrative DESCP effectiveness is 
attached 

PAL-4 A copy of the Paleontological Resource 
Specialist’s report is attached 

SW-6 N/A. There were no notices of violation 
during the reporting period. 

WASTE-7 No new EPA ID numbers were obtained 
during the reporting period. 

CUL-2 A copy of the current schedule is attached TRANS-9 N/A. There were no encroachment permits 
obtained during the reporting period. 

CUL-4 A copy of the WEAP training records are 
attached 

VIS-11 N/A. There were no complaints reported 
during the reporting period. 

 

3. Compliance Matrix 

A copy of the compliance matrix is attached. 

4. Conditions satisfied during the reporting period 

Ongoing approvals were issued by the CBO for submittals made in accordance with 
CIVIL-1, STRUC-1, MECH-1 and ELEC-1. 

5. Submittal deadlines not met 

There are no past due compliance submittals. 

6. Approved condition of certification changes 

• A request for amendment of the license was submitted on November 19, 2009. 
Amendment #2 was approved by the Commission on August 11, 2010. 

• A change to the verification language of LAND-1 was submitted to the CPM on 
April 14, 2010 and approved by staff on April 30, 2010. 

• A change to the verification language of SOIL&WATER-8 was submitted to 
the CPM on August 18, 2010 and approved by staff on August 24, 2010. 
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7. Filings or permits from other agencies 

No permits were obtained from other agencies during the reporting period. 

8. Projection of compliance activities for September 2011 – October 2011 

GEN-2 Schedule will be updated monthly 

GEN-3 CBO payments will be submitted monthly 

AQ-SC3 The AQCMM report will be updated monthly 

AQ-SC4 The AQCMM report will be updated monthly 

AQ-SC5 The AQCMM report will be updated monthly 

WS-3 The CSS report will be updated monthly 

BIO-2 The Designated Biologist’s report will be updated monthly 

BIO-5 WEAP training will be completed for new employees as needed 

SW-1 DESCP effectiveness will be tracked and reported monthly 

CUL-2 A current schedule will be provided to the CRS weekly 

CUL-4 WEAP training will be completed for new employees as needed 

PAL-3 WEAP training will be completed for new employees as needed 

PAL-4 The PRS report will be updated monthly 

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation. 

 

9. Additions to the on-site compliance file 

WEAP training records 

CRS reports 

10. Listing of complaints, notices of violations, official warnings and citations 

None received during the reporting period. 



CONDITION OF CERTIFICATION 
GEN-2 
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1 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 24583-000-P1-3312-00001 A GENERAL ARRANGEMENT - STG/CTB TRANSFORMER 

AREA - PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

2 CIVIL-1 CIVIL-1 P106 (REV0) 
(110330) 24583-000-P1-6101-00001 0 GENERAL ARRANGEMENT FUEL GAS COMPRESSOR AREA 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 03/30/11 GAKG-00269 4/20/11 4/5/11 CBO Comment Response zipped with document 
in IW - Distrib - iNotification 000002757

3 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 24583-001-P1-3311-00001 A GENERAL ARRANGEMENT - CTG TRANSFORMER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

4 CIVIL-1 CIVIL-1 SWPPP (REV2) 
(110816) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/16/11 RK GAKG-00590 9/6/11 9/7/11 

9/6/2011

REVISED CBO Comments Received - zipped 
with document / CBO Comments Received - 
zipped with document

5 CIVIL-1 CIVIL-1 SWPPP (REV1) 
(100804) 25483-000-30G-K03G-00001 0 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/04/10 RK GAKG-00007 8/18/10 8/19/10 x 8/19/10 Approved

6 CIVIL-1 CIVIL-1 GEO2 (REV0) 
(100812) 25483-000-30R-K01G-00001 0 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT Report Civil 08/12/10 DG GAKG-00010 8/26/10 10/11/10 Superseded by 

later revision

Superseded 
by later 
revision

* CBO Comments (10/11/10) Changing the Title 
of the Report, Version 1.3
* CBO Comments (10/4/10) in zip fle of 
document, Version 1.2
* Response to CBO from Donald Gerken 9/30/10 
- Cover Note to Subsurface Investigation Report 
in document version 1.1 zip file and also 
included as the second page to Transmittal 
CIVIL1-GE03 (REV0) (100813) G26-GAKG-
00011

7 CIVIL-1 CIVIL-1 GEO1 (REV0) 
(100811) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 08/11/10 MW GAKG-00009 8/25/10

1/13/11 
Superseded 

by Rev 1
1/3/11

Superseded 
by later 
revision

CBO Comments (10/11/10) Changing the Title of 
the Report, Version 1.3
CBO Comments (10/4/10) in zip fle of document, 
Version 1.2

8 CIVIL-1 CIVIL-1 GEO2 (REV1) 
(110103) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/03/11 MW GAKG-00125 1/24/11

1/13/11 
Superseded 

by Rev 2
1/13/11

Superseded 
by later 
revision

Rejected due to no blank signature area for CBO
Re-submitted 1/6/11 under (REV2) (110106)

9 CIVIL-1 CIVIL-1 GEO2 (REV2) 
(110106) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/13/11 MW GAKG-00125 1/27/11

1/13/11 
Superseded 

by Rev 3
1/19/11

Superseded 
by later 
revision

Rejected again due to CBO requiring Calc 
(reference document) to be sealed. Re-
submitted 1/14/11 under (REV3) (110114)

10 CIVIL-1 CIVIL-1 GEO2 (REV3) 
(110114) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/19/11 MW GAKG-00125 2/9/11 2/16/11 2/16/11 Approved

11 CIVIL-1 CIVIL-1 GEO2 (REV3) 
(110114) 25483-000-30R-K01G-00003

DEVELOPMENT OF THE 2007 CALIFORNIA BUILDING CODE 
DESIGN RESPONSE SPECTRUM  (ORIGINALLY A BECHTEL 
INTEROFFICE MEMORANDUM)

Memorandum Civil 01/14/11 MW GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

12 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-3PS-CE01-00001 0 TECHNICAL SPECIFICATION FOR EARTHWORK, GRADING 

AND STRUCTURAL BACKFILL Specification Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10 x
Superseded 

by later 
revision

See Comment Response to 25483-001-C2-0000-
00001 - (8/16/10)

13 CIVIL-1 CIVIL-1 CE02 (REV1) 
(110427) 25483-000-3PS-CE02-00001 2

Technical Specification for the Excavation, Backfill and 
Compaction of Trenches for Pipes, Electrical Ducts and 
Other Underground Utilities

Specification Civil 04/27/11 RK GAKG-00322 5/18/11 5/12/11 5/12/11 Approved

14 CIVIL-1 CIVIL-1 CE02 (REV0) 
(110405) 25483-000-3PS-CE02-00001 1

Technical Specification for the Excavation, Backfill and 
Compaction of Trenches for Pipes, Electrical Ducts and Other 
Underground Utilities

Specification Civil 04/05/11 RK GAKG-00281 4/26/11
4/22/11

Superseded 
by REV1

4/27/11
Superseded 

by later 
revision

CBO comments rec'd zipped with doc in IW and 
distributed 4/25

15 CIVIL-1 CIVIL-1 CE03 (REV2) 
(101207) 25483-000-3PS-CE03-00001 2 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 12/07/10 DG GAKG-00097 12/14/10 4/27/11 4/27/11 Approved

16 CIVIL-1 CIVIL-1 CE03  (REV1) 
(100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00023 9/20/10

12/7/10 
Superseded 

by Rev 2
12/7/2010 9/21/10 Approved

17 CIVIL-1 CIVIL-1 CE03 (REV1) 
(100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00020 9/20/10 9/21/10 12/7/2010 9/21/10 Approved

18 CIVIL-1 CIVIL-1 CE03 (REV0) 
(100913) 25483-000-3PS-CE03-00001 0 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/13/10 DG GAKG-00020 9/17/10

9/17/10 
Superseded 

by Rev 1
9/17/2010

Superseded 
by later 
revision

SUPERSEDED BY REV 1 - PER CBO 
TRACKING LOG 9/24/10

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

25483-000-G02-GGG-00017.xls Page 1 of 69
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483
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RUSSELL CITY ENERGY CENTER

19 CIVIL-1 CIVIL-1 DB02  (REV0) 
(101007) 25483-000-3PS-DB02-00001 0 TECHNICAL SPECIFICATION FOR CONCRETE WORK Specification Civil 10/07/10 RK GAKG-00043 10/21/10 11/2/10 11/1/10 Approved

20 CIVIL-1 25483-000-3PS-NNP0-XXXXX STANDARD SPECIFICATION FOR EXTERNAL THERMAL 
INSULATION AND LAGGING Plant Design 2011, Q1

21 CIVIL-1 25483-000-3PS-NNP0-XXXXX PROJECT SPECIFICATION FOR STEAM TURBINE 
EXTERNAL THERMAL INSULATION AND LAGGING Plant Design 2011, Q1

22 CIVIL-1 25483-000-3PS-PH06-XXXXX TECHNICAL SPECIFICATION - FIELD DESIGN, FABRICATION 
AND INSTALLATION OF PIPE SUPPORTS Plant Design 2011, Q1

23 CIVIL-1 25483-000-3PS-PS02-XXXXX STANDARD SPECIFICATION FOR FIELD FABRICATION AND 
INSTALLATION OF PIPING Plant Design 2011, Q1

24 CIVIL-1 CIVIL-1 SY01 (REV1) 
(101207) 25483-000-3PS-SY01-00001 3 TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 12/07/10 RK GAKG-00098 12/14/10 4/27/11 4/27/11 Approved

25 CIVIL-1 CIVIL-1 SY01 (REV0) 
(101007) 25483-000-3PS-SY01-00001 2 TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 10/07/10 RK GAKG-00042 10/21/10 11/0210 x 11/2/10 Approved

26 CIVIL-1 CIVIL-1 SY01 (REV0) 
(101007) 25483-000-3PS-SY01-00001 0 TECHNICAL SPECIFICATION FOR MATERIAL TESTING 

SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 10/07/10 RK GAKG-00042 10/21/10
12/7/10 

Superseded 
by Rev 1

x 11/1/10 Approved  - Superseded by Rev 1

27 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

2/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with document 
in IW (doc submitted for reference with new 
documents)

28 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 02/03/11 GAKG-00178 2/8/11
2/17/11 

Superseded 
by REV2

2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd 
for one doc in pkg from William Scotsman 
revised. Resubmit without CBO returning 
comment response

29 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

30 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-C2-0000-00002 H CONSTRUCTION FACILITIES LAYOUT

Drawing 
REFERENCE 
DOCUMENT

Civil 08/23/10 GAKG-00012 8/30/10

8/27/10
Superseded 
by REV 0 of 
new COC #

x 8/27/10
Reviewed for Referenced Only (Listed on CBO 
Spreadsheet as Unit 001) . Also submitted under 
GEN-2  WS1-0000 (REV1) (101116)

31 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-C2K-0000-00001 C CONSTRUCTION FENCE LAYOUT

Drawing
Reference 
Document

Civil 08/23/10 GAKG-00012 8/13/10 8/27/10 8/27/10 Reviewed for Referenced Only

32 CIVIL-1 25483-000-CD-0100-00001 STORM WATER DRAINAGE PLAN Civil 3/30/11

33 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0100-00001 6 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 08/01/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with 

document

34 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00001 5 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

35 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00001 4 RESPONSE TO PLAN CHECK COMMENTS - ROUGH 

GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10
8/16/10 

Superseded 
by REV 5

x

8/27/10

Bechtel Response to Plan Check Comments (8-
24-10)

Approved

36 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00001 2 ROUGH GRADING EXCAVATION PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV2
8/23/10

Superseded 
by later 
revision

Superseded by Rev 2 - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP SE-
2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003 
(Old) (8/16/10)

37 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00001 1 ROUGH GRADING EXCAVATION PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by REV 1
8/2/10

Superseded 
by later 
revision

Superseded by Rev 1

38 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00002 5 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

39 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00002 4 ROUGH GRADING BACKFILL PLAN  (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by REV 5
x 8/27/10 Approved

40 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00002 2 ROUGH GRADING BACKFILL PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
8/23/10

Superseded 
by later 
revision

Superseded by Rev 2 - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP SE-
2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003 
(Old) (8/16/10)
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41 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00002 1 ROUGH GRADING BACKFILL PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 
by  REV 1

8/2/10
Superseded 

by later 
revision

Superseded by Rev 1

42 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0100-00003 6 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/01/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with 

document

43 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00003 5 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

44 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0100-00003 4 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by Rev 5
x 8/27/10 Approved

45 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0100-00003 2 ROUGH GRADING PLAN Drawing Civil 08/02/10 RK GAKG-00001 8/3/10

8/23/10 
Superseded 

by REV 2 
8/23/10

Superseded 
by later 
revision

Superseded by Rev 2 - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP SE-
2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003 
(Old) (8/16/10)

46 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0100-00003 1 ROUGH GRADING PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by REV 1
8/2/10

Superseded 
by later 
revision

Superseded by later revision

47 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0100-00004 0 ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 Approved

48 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0190-00001 6 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/01/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with 

document

49 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0190-00001 5 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

50 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0190-00001 4 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/10 
Superseded 

by Rev 5
x 8/27/10 Approved

51 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0190-00001 2 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
8/23/10

Superseded 
by later 
revision

Superseded by Rev 2 - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP SE-
2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003 
(Old) (8/16/10)

52 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0190-00001 1 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/20/10 
Superseded 

by REV 1
8/2/10

Superseded 
by later 
revision

Superseded by later revision

53 CIVIL-1 CIVIL-1 CE01 (REV9) 
(110801) 25483-000-CG-0190-00002 7 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/01/11 RK GAKG-00561 8/22/11 8/12/11 CBO Comments Received - zipped with 

document

54 CIVIL-1 CIVIL-1 CE01 (REV5) 
(100917) 25483-000-CG-0190-00002 6 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 x 9/21/10 Approved

55 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-CG-0190-00002 5 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10

8/16/2010 
Superseded 

by Rev 5
x 8/27/10 Approved

56 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-000-CG-0190-00002 3 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10

8/23/10 
Superseded 

by REV 2
8/23/10

Superseded 
by later 
revision

Superseded by Rev 2 - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP SE-
2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003 
(Old) (8/16/10)

57 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-CG-0190-00002 2 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 
by ReEV1

8/2/10
Superseded 

by later 
revision

Superseded by later revision

58 CIVIL-1 CIVIL-1 CE01 (REV3) 
(100901) Part 1 of 2 25483-000-CGN-0100-00001 0

DCN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE 
1) (ADD CLARIFICATION OF EXISTING UNDERGROUND 
UTILITIES)

DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

59 CIVIL-1 CIVIL-1 CE01 (REV4) 
(100908) 25483-000-CGN-0100-00002 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE 

1) DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

60 CIVIL-1 CIVIL-1 CE01 (REV7) 
(101007) 25483-000-CGN-0100-00004 0

DCN - REVISED MAIN ACCESS ROAD ALIGNMENT, ADDED 
FIELD NOTE FOR UTILITY MANHOLE MODIFICATION AND 
REVISED CONSTRUCTION ACCESS ROAD TO SHOW 
EXISTING PAVED ROAD

DCN Civil 10/07/10 RK GAKG-00039 10/8/01 10/11/10 10/11/10 Approved

61 CIVIL-1 CIVIL-1 CE01 (REV8) 
(110112) 25483-000-CGN-0100-00005 0 DCN - ADDITIONAL FILTERING ADDED TO SEDIMENTATION 

POND 1 DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

62 CIVIL-1 CIVIL-1 CE01 (REV6) 
(101004) 25483-000-CGN-0100-00103 0 DCN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE 

1) DCN Civil 10/04/10 GAKG-00038 10/6/10 10/7/10 10/7/10 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

63 CIVIL-1 CIVIL-1 CE01 (REV8) 
(110112) 25483-000-CGN-0190-00001 0 DCN  - REVISED SECTION "D" TP ADD CONCRETE BASE DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1/14/11 1/14/11 Approved

64 CIVIL-1 CIVIL-1 CE01 (REV3) 
(100901) Part 1 of 2 25483-000-CGN-0190-00002 0 DCN FOR ROUGH GRADING DETAILS, SHEET 2 (REVISED 

ROAD OVER EXCAVATION DEPTH) DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 Approved

65 CIVIL-1 CIVIL-1 CE01 (REV4) 
(100908) 25483-000-CGN-0190-00003 0 DCN FOR ROUGH GRADING DETAILS SHEET 2 DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved

66 CIVIL-1 25483-000-CPR-GCE-00001 PILE LOAD TEST REPORT - GEOTECHNICAL & HYDRAULIC 
ENGINEERING SERVICES Civil 12/15/10

67 CIVIL-1 25483-000-CS-0010-00001 FINISH GRADNG PLAN Grading Plan Civil 4/30/11
68 CIVIL-1 25483-000-CS-0010-00002 FINISH PAVING PLAN Paving Plan Civil 4/30/11

69 CIVIL-1 25483-000-CS-0090-00002 FINISH GRADING SECTIONS AND DETAILS Grading Sections 
& Details Civil 4/30/11

70 CIVIL-1 25483-000-CS-0090-00003 FINISH GRADING SECTIONS AND DETAILS Grading Sections 
& Details Civil 4/30/11

71 CIVIL-1 25483-000-CS-0200-00001 MAIN ACCESS ROAD PLAN AND PROFILE Civil 4/30/11

72 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 

LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/03/11 GAKG-00178 2/8/11
2/17/11 

Superseded 
by REV2

2/15/11
Superseded 

by later 
revision

Reviewed for Reference Only

73 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 

LINE

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

74 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Reviewed for Reference Only

75 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN

Drawing 
REFERENCE 
DOCUMENT

Electrical 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

76 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Reviewed for Reference Only

77 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-G27-GEC-00002 0 TEMPORARY SEWER EJECTION PUMP - TRIPLE D Reference 

Document Civil 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

78 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100824) 25483-000-G27-GEGC-00001 0 RESPONSE TO PLAN CHECK COMMENTS

Comment 
Response
Reference 
Document

Civil 8/31/10 08/24/10 GAKG-00013 9/21/10 8/27/10 Summary of Comments on Project Engineer - 
Author: A. Cook - Reviewed by Lowell Brown

79 CIVIL-1 25483-000-G27-GEK-00002 A ENGINEERING GEOLOGY REPORT Civil 08/10/10

80 CIVIL-1 CIVIL-1 P0K02 (REV0) 
(110228) 25483-000-G27-GEP-00003 0 HIGH DENSITY POLYETHYLENE PIPE FOR POTABLE 

WATER SERVICE FOR POTABLE WATER
Potable Water 

Document Civil 02/28/11 EG GAKG-00226 3/1/11 4/6/11 x

CBO Response - HDPE for potable water is not 
allowed by the City of Hayward Municipal Code - 
zipped with doc in IW and distrib  NO ACTION 
REQUIRED

81 CIVIL-1
CIVIL1-CE01 (REV2) 

(100827) / CIVIL1-DESP 
(REV1) (100827)

25483-000-GPE-GGG-00001 0
SOIL & WATER-2 (Notice of Intent) NOI
STATE WATER RESOURCE CONTROL BOARD NOTICE OF 
INTENT

NOI  -  Reference 
Document Only Civil x x x

Information Only - included in CBO Pkg for 
CIVIL1-CE01 (REV2) (100827) Part 1 and 2 and 
CIVIL1-DESP (REV1) (100827) Rec'd 8-27-10

82 CIVIL-1
CIVIL1-CE01 (REV2) 

(100827) / CIVIL1-DESP 
(REV1) (100827)

25483-000-GPE-GXA-00010 0 SOIL & WATER-7
CONDITIONAL LETTER OF MAP REVISION FROM FEMA

Reference 
Document Only Civil x x x

Information Only - included in CBO Pkg for 
CIVIL1-CE01 (REV2) (100827) Part 1 and 2 and 
CIVIL1-DESP (REV1) (100827) Rec'd 8-27-10

83 CIVIL-1 CIVIL-1 GEO1 (REV2) 
(110106) 25483-000-K0C-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 

CALCULATION Calculation Civil 01/06/11 DG GAKG-00125 1/27/11
1/6/11 

Superseded 
by REV 3

1/14/11
Superseded 

by later 
revision

CBO Requesting this Calc to be sealed w/blank 
area for

84 CIVIL-1 CIVIL-1 GEO2 (REV3) 
(110114) 25483-000-K0C-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 

CALCULATION Calculation Civil 01/14/11 DG GAKG-00125 2/4/11 2/16/11 2/16/11 Approved

85 CIVIL-1 25483-000-K0C-7400-00001 STORM WATER MANAGEMENT BASIN SIZING 
CALCULATION Civil 2010, Q3

86 CIVIL-1 CIVIL-1 CE01 (REV2) 
(100823) 25483-000-K0C-7400-00002 1 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil 08/23/10 RK GAKG-00012 8/30/10 8/27/10 8/27/10 Approved

87 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-000-K0C-7400-00002 0 SEDIMENTATION BASIN SIZING CALCULATION GHES - 

Calculation Civil 07/20/10 RK GAKG-00001 8/3/10
8/23/10 

Superseded 
by REV 2

8/23/10 Superseded 
by REV 2
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

88 CIVIL-1 25483-000-K0C-7400-00003 STORM DRAIN SYSTEM DESIGN Civil 4/30/10

89 CIVIL-1 CIVIL-1 GEO1 (REV1) 
(110103) 25483-000-KOC-0000-00003 0 LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 

CALCULATION Calculation Civil 01/03/11 MW GAKG-00125 1/24/11
1/3/11 

Superseded 
by REV 2

1/6/11
Superseded 

by later 
revision

Rejected due to no blank signature area on 000-
30R-K01G-00002 for CBO
Re-submitted 1/6/11 under (REV2) (110106)

90 CIVIL-1 CIVIL-1 GE04 (REV0) 
(101222) 25483-000-KOC-0000-00006 0 AXIAL AND LATERAL PILE SPRINGS - STATIC AND 

DYNAMIC CALCULATION
GHES - 

Calculation Civil 12/22/10 DG GAKG-00118 1/11/11 1/6/11 1/6/11 Approved

91 CIVIL-1 CIVIL-1 GE05 (REV0) 
(110210) 25483-000-KOC-0000-00007 0 DEEP FOUNDATIONS - LOAD TEST RESULTS GHES - 

Calculation Civil 02/10/11 DG GAKG-00190 2/17/11 2/18/11 2/18/11 Approved

92 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd 
for one doc in pkg from William Scotsman 
revised. Resubmit without CBO returning 
comment response

93 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only

94 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-P0K-0000-00001 B CONSTRUCTION FACILITY PLOT PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

2/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with document 
in IW

95 CIVIL-1
Issued for City of 

Hayward Approval - 
Site

25483-000-P0K-0000-00003 C CONSTRUCTION FACILITY POTABLE WATER & 
WASTEWATER PLAN Drawing Plant Design 02/22/11

Hand Carried 
to City for 
Approval

x x x x

Hand carried to City of Hayward for approval for 
permit.  (City required Mylar copy).  City 
proceded to markup the mylar copy, kept for 
their files and issued the permit. We never got a 
copy of the changes the city made in order to 
issue the permit. 

96 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd 
for one doc in pkg from William Scotsman 
revised. Resubmit without CBO returning 
comment response

97 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00003 B CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Reviewed for Referenced Only

98 CIVIL-1 CIVIL-1 P0K01 (REV0) 
(110112) 25483-000-P0K-0000-00003 A CONSTRUCTION FACILITY POTABLE WATER & 

WASTEWATER PLAN

Drawing 
REFERENCE 
DOCUMENT

Plant Design 01/12/11 GAKG-00147 1/26/11
1/14/11 

Superseded 
by REV 1

2/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with document 
in IW

99 CIVIL-1 CIVIL-1 P0K01 (REV1) 
(110203) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/03/11 GAKG-00178 2/8/11

2/1711 
Superseded 

by REV2 2/15/11
Superseded 

by later 
revision

Verbal comment by Lowell Brown to Kevin Kidd 
for one doc in pkg from William Scotsman 
revised. Resubmit without CBO returning 
comment response

100 CIVIL-1 CIVIL-1 P0K01 (REV2) 
(110215) 25483-000-P0K-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP RAMP 

DETAILS

Drawing 
REFERENCE 
DOCUMENT

Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Reviewed for Referenced Only

101 CIVIL-1 25483-000-P1- GENERAL ARRANGEMENT  WATER TREATMENT AREA 
PLAN AT GRADE AND ABOVE Plant Design 2010, Q4

102 CIVIL-1 25483-000-P1- GENERAL ARRANGEMENT DRAWING, ADMINISTRATION / 
WAREHOUSE BLDG. AREA PLAN AT GRADE AND ABOVE Plant Design 2010, Q4

103 CIVIL-1 25483-000-P1- GENERAL ARRANGEMENT DRAWING, GAS METERING AND 
COMPRESSOR AREA PLAN AT GRADE AND ABOVE Plant Design 2010, Q4

104 CIVIL-1 CIVIL-1 P103 (REV0) 
(110106) 25483-000-P1-7111-00001 A GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00130 1/27/11 4/19/11 x 4/19/11 Reviewed for Reference Only

105 CIVIL-1 CIVIL-1 P103 (REV1) 
(110518) 25483-000-P1-7111-00001 0 GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 05/18/11 GAKG-00378 6/8/11 6/21/11 CBO Comments Received - zipped with 
document

106 CIVIL-1 CIVIL-1 P103 (REV0) 
(110106) 25483-000-P1-7111-00002 A GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00130 1/27/11 4/19/11 x 4/19/11 Reviewed for Reference Only
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

107 CIVIL-1 CIVIL-1 P103 (REV1) 
(110518) 25483-000-P1-7111-00002 0 GENERAL ARRANGEMENT RECYCLED WATER FACILITY 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 05/18/11 GAKG-00378 6/8/11 6/21/11 CBO Comments Received - zipped with 
document

108 CIVIL-1 CIVIL-1 P105 (REV0) 
(110330) 25483-000-P1-7111-00003 0

GENERAL ARRANGEMENT
ZERO LIQUID DISCHARGE (ZLD) AREA – 
PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 03/30/11 GAKG-00268 4/20/11 4/5/11 CBO comments rec'd zipped with doc in IW - 
distrib - iNotification 000002756

109 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00001 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

110 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00002 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

111 CIVIL-1 CIVIL-1 P102 (REV0) 
(100730) 25483-000-P1-7211-00003 A GENERAL ARRANGEMENT - COOLING TOWER AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/30/10 GAKG-00004 8/20/10 8/18/10 8/18/10 Reviewed for Referenced Only

112 CIVIL-1 25483-000-P30-AB-XXXXX LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM 
(SAMPLE ISOMETRICS) Plant Design 2011, Q1

113 CIVIL-1 25483-000-P30-AE-XXXXX LARGE BORE PIPING ISOMETRIC - BOILER FEED WATER 
SYSTEM (SAMPLE ISOMETRICS) Plant Design 2011, Q1

114 CIVIL-1 25483-000-P30-PW-XXXXX LARGE BORE PIPING ISOMETRIC - POTABLE WATER 
SYSTEM Plant Design 2011, Q1

115 CIVIL-1 25483-000-P30-XN-XXXXX LARGE BORE PIPING ISOMETRIC - SANITARY DRAINS Plant Design 2011, Q1

116 CIVIL-1 25483-000-P30-XW-XXXXX LARGE BORE PIPING ISOMETRIC - WASTEWATER SYSTEM Plant Design 2011, Q1

117 CIVIL-1 25483-000-P6C-AB-XXXXX STRESS CALCULATION FOR MAIN STEAM SYSTEM 
(SAMPLE) Plant Design 2011, Q1

118 CIVIL-1 25483-000-P6C-AE-XXXXX STRESS CALCULATION FOR BOILER FEED WATER 
(SAMPLE) Plant Design 2011, Q1

119 CIVIL-1 25483-000-PHC-AB-XXXXX PIPE SUPPORT DESIGN CALCULATIONS - MAIN STEAM 
SYSTEM (SAMPLE) Plant Design 2011, Q1

120 CIVIL-1 25483-000-PHC-AE-XXXXX PIPE SUPPORT DESIGN CALCULATIONS - BOILER FEED 
WATER SYSTEM (SAMPLE) Plant Design 2011, Q1

121 CIVIL-1 25483-000-PHJ-PH01-XXXXX SMALL BORE NON-ANALIZED PIPE HANGERS AND 
SUPPORT NOTES, SYMBOLS AND DETAILS Plant Design 2011, Q1

122 CIVIL-1 CIVIL-1 DESCP (REV1) 
(100804) 25483-001-30G-K03G-00002 0 EROSION AND SEDIMENT CONTROL AND STORM WATER 

MANAGEMENT PLAN GHES Civil 08/04/10 RK GAKG-00006 8/18/10 8/27/10 8/27/10 Approved

123 CIVIL-1 CIVIL-1 CE01 (REV0) 
(100720) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10

8/2/10 
Superseded 

by Rev 1
8/2/2010

Superseded 
by later 
revision

Superseded by Rev 1 - Sent Rev 0 to CBO on 
7/20 and again 8/02

124 CIVIL-1 CIVIL-1 CE01 (REV1) 
(100802) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10 Superseded 

by later 
revision

Comment Response - RCEC Civil Document 
Plan Review Comments - Civil1 CE01 (Rev1); 
ABAG ESC Manual May 1995; CASQA BMP 
SE-2 Feb 2010 (New); CASQA BMP SE-2 Jan 
2003 (Old)

125 CIVIL-1 CIVIL-1 P104 (REV0) 
(110106) 25483-001-P1-0010-00001 C PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00132 1/27/11 1/25/11
CBO Comment Response zipped with document 
in IW - distributed 1/28/11 iNotification 
000001458

126 CIVIL-1

CIVIL-1 CE01 (REV0) 
(100720)

CIVIL-1 CE01   (REV1) 
(100802)

25483-001-P1-0010-00001 A RUSSELL CITY - PLOT PLAN

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 7/20/10
8/2/10

NONE
BR

GAKG-00001
GAKG-00005 8/23/10 8/16/10 CBO Comment Response - 8/16/10

127 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-001-P1-1111-00001 A GENERAL ARRANGEMENT - HRSG UNIT 1 AREA PLAN AT 

GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

128 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-001-P1-1411-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE Unit 1 

AREA PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

129 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-002-P1-1112-00001 A GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - PLAN AT 

GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

130 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-002-P1-1412-00001 A GENERAL ARRANGEMENT - COMBUSTION TURBINE UNIT 2 

AREA -  PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 GAKG-00002 8/17/10 8/18/10 8/18/10 Reviewed for Referenced Only

131 CIVIL-1 CIVIL-1 P101 (REV0) 
(100727) 25483-003-P1-2111-00001 A GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 AREA - 

PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 07/27/10 None GAKG-00002 8/17/10

8/18/10  
Superseded 

by REV 1 x 8/18/10 Reviewed for Referenced Only

132 CIVIL-1 CIVIL-1 P101 (REV1) 
(110106) 25483-003-P1-2111-00001 0 GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 AREA 

- PLAN AT GRADE AND ABOVE

General 
Arrangement 
REFERENCE 
DOCUMENT

Plant Design 01/06/11 GAKG-00129 1/27/11 1/24/11 CBO Comment Response zipped with dwg in IW

133 CIVIL-1 25843-000-GPE-GXA-00004 0 MR. ROBB KRUMPEN, RPE CIVIL DRAINING/EROSION 
CONTROL Resume PE 06/22/10 7/6/10 7/15/10 7/15/10 Approved

134 CIVIL-1 CIVIL-1 CERDG 0910-
0211 (REV0) (110601) N/A N/A Donald Gerken - CIVIL-1 Certificate of Compliance SEP10-

FEB11
Certificate of 
Compliance Civil 06/01/11 DG GAKG-00412 6/22/11 6/1/11 6/1/11 Reference Only

135 CIVIL-1 CIVIL-1 CERMW 0810-
0111 (REV0) (110601) N/A N/A Matthew Waterman - CIVIL-1 Certificate of Comliance AUG10-

JAN11
Certificate of 
Compliance Civil 06/01/11 MW GAKG-00410 6/22/11 6/1/11 6/1/11 Reference Only

136 CIVIL-1 CIVIL-1 CERRK 0710-
0411 (REV0) (110613) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10-

APR11
Certificate of 
Compliance Civil 06/13/11 RK GAKG-00440 7/4/11

Superseded 
by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

137 CIVIL-1 CIVIL-1 CERRK 0710-
0411 (REV1) (110615) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10-

APR11
Certificate of 
Compliance Civil 06/15/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 Reference Only

138 CIVIL-1 CIVIL-1 CERRK 0811 
(REV0) (110901) N/A N/A Robert Krumpen - CIVIL-1 Certificate of Compliance August 

2011
Certificate of 
Compliance Civil 9/1/2011 RK GAKG-00636 9/22/2011 9/6/11 9/6/2011 Reference Only

139 ELEC-1 25483-000-3DR-E001-00001 ELECTRICAL DESIGN CRITERIA Electrical 2011, Q3

140 ELEC-1 ELEC-1 EM01 (REV0) 
(110922) 25483-000-E0C-EM-00001 0 MV Switchgear (4.16kV) Motor Relay Setting Calculation Calculation Electrical Sep-11 KC GAKG-00709 10/13/11 10/6/11 10/6/11 Approved

141 ELEC-1 25483-000-E0C-ES01-00001 LOAD FLOW AND SHORT CIRCUIT CALCULATION Electrical 2011, Q3

142 ELEC-1 ELEC-1 0007 (REV0) 
(101203) 25483-000-E0C-EW-00001 0 5kV AND 600V ABOVE GROUND CABLE SIZING 

CALCULATION Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

143 ELEC-1 ELEC-1 0007 (REV0) 
(101203) 25483-000-E0C-EW-00002 0 SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 Approved

144 ELEC-1 ELEC-1 0001 (REV3) 
(110623) 25483-000-E1-0000-00001 3 MAIN ONE LINE DIAGRAM Drawing Electrical 06/23/11 KC GAKG-00480 7/14/11 6/28/11 6/28/11 Approved

145 ELEC-1 ELEC-1 0001 (REV4) 
(110829) 25483-000-E1-0000-00001 3 MAIN ONE LINE DIAGRAM Drawing Electrical 08/29/11 KC GAKG-00614 9/19/11 9/9/11 9/9/11 Approved - The Date was added to drawing, 

no other changes made.

146 ELEC-1 ELEC-1 0001 (REV2) 
(101215) 25483-000-E1-0000-00001 2 MAIN ONE LINE DIAGRAM Drawing Electrical 12/15/10 KC GAKG-00108 1/12/11 12/23/10 x 12/23/10 Approved

147 ELEC-1 ELEC-1 0001 (REV1) 
(101018) 25483-000-E1-0000-00001 1 MAIN ONE LINE DIAGRAM Drawing Electrical 10/18/10 KC GAKG-00045 11/1/10

12/15/10 
Superseded 

by Rev 2
12/15/10 10/19/10 Approved

148 ELEC-1 ELEC-1 0001 (REV0) 
(100830) 25483-000-E1-0000-00001 0 MAIN ONE LINE DIAGRAM Drawing Electrical 08/30/10 KC GAKG-00014 9/13/10

10/18/10 
Superseded 

by Rev 1
10/18/10

Superseded 
by later 
revision

General Comments Rec'd from CBO: Select 
data shown on single line dwg is identified as 
being on hold (clouded elements).  Items on hold 
include ratings of some buses, incoming 
breakers and ratings of some motor feeders and 
transformer data.  Prior to approval of this 
submittal, all info comprising entire single line is 
requested (9/14/10).  Superseded by Rev 1 
(10/18/10)

149 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V COMMON 
AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 0-
EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

25483-000-G02-GGG-00017.xls Page 7 of 69



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline
Scheduled 

to CBO
Actual to 

CBO
RPE 
Seal

Transmittal 
Letter 

Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

150 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V COMMON 
AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 0-
EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

151 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00002 1

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-002A 
and 0-EK-EKL-002B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

152 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00002 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-002A 
and 0-EK-EKL-002B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

153 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-000-E1-EK-00003 1

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 0-
EK-EKL-003B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

154 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-000-E1-EK-00003 0

SINGLE LINE METER & RELAY DIAGRAM 480V COOLING 
TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 0-
EK-EKL-003B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

155 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00001 1 SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - 

MCC  NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

156 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00001 0 SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - 

MCC  NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

157 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00002 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

158 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00002 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 1 BUS B - 0-ES-ESM-001B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

159 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00003 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

160 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00003 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

161 ELEC-1 ELEC-1 0009 (REV1) 
(110524) 25483-000-E1-ES-00004 1 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved

162 ELEC-1 ELEC-1 0009 (REV0) 
(101222) 25483-000-E1-ES-00004 0 SINGLE LINE METER & RELAY DIAGRAM 4160V 

SWITCHGEAR - MCC  NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 12/22/10 KC GAKG-00117 1/12/11 1/6/6/11 x 1/6/11 Approved

163 ELEC-1 ELEC-1 0006 (REV2) 
(110602) 25483-000-E1-UA00-00001 6 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 

LINE Drawing Electrical 6/2/11 KC GAKG-00421 6/23/11 6/7/11 6/7/11 Approved

164 ELEC-1 ELEC-1 0006 (REV1) 
(101119) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 

LINE Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 x 12/20/10 Approved

165 ELEC-1 ELEC-1 0006 (REV0) 
(101119) 25483-000-E1-UA00-00001 4 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 

LINE Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10
12/7/10 

Superseded 
by REV 1 12/15/10

Superseded 
by later 
revision

CBO Comment Response Form zipped with 
document in IW
RE Response to Plan Check Comments to CBO 
(REV1) (101215)

166 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-3211-00001 0 Electrical Equipment Location Main Switchgear Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

167 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7111-00001 0 Electrical Equipment Location Recycled Water Facility (RWF) 

Power Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

168 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7111-00002 0 Electrical Equipment Location Zero Liquid Discharge (ZLD) 

Power Distribution Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

169 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-000-E4-7211-00001 0 Electrical Equipment Location Cooling Tower Switchgear 

Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

170 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00001 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER MAIN 

I/C BREAKER 52A

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

171 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00002 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER TIE 

BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

172 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00003 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER MAIN 

I/C BREAKER 52B

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

173 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-EK-00004 0 LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER 

FEEDER BREAKER 52D

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

174 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00001 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52A FROM UAT-1

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

175 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00001 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52A FROM UAT-1

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

176 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00002 1 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

177 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00002 0 LOGIC DIAGRAM 4.16 kV SWITCHGEAR TYPICAL TIE 

BREAKER 52C

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

178 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00003 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52B FROM UAT-2

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

179 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00003 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN 

BREAKER 52B FROM UAT-2

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

180 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00004 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 VOLT 

L.C. TRANSFORMER FEEDER

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

181 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00004 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 VOLT 

L.C. TRANSFORMER FEEDER

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

182 ELEC-1 ELEC-1 0013 (REV1) 
(110628) 25483-000-E5-ES-00005 1 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV 

MOTOR CONTRACTOR

Drawing 
REFERENCE 
DOCUMENT

Electrical 6/28/11 GAKG-00485 7/19/11 7/7/11 7/7/11 Reviewed for Reference Only

183 ELEC-1 ELEC-1 0013 (REV0) 
(110228) 25483-000-E5-ES-00005 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV MOTOR 

CONTRACTOR

Drawing 
REFERENCE 
DOCUMENT

Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only

184 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00001 0 Logic Diagram Typical CTG Unit Generator Protection A

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

185 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00002 0 Logic Diagram Typical CTG Unit Generator Protection B

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

186 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00003 0 Logic Diagram Typical CTG GSU Transformer Protection A and 

B

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

187 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00004 0 Logic Diagram Typical Unit Auxiliary Transformer Protection A 

and B

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

188 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-000-E5-EY-00005 0 Logic Diagram Typical Generator Circuit Breaker

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

189 ELEC-1 ELEC-1 E801 (REV0) 
(110622) 25483-000-E8-EC-00001 0 RCEC Electrical Load List List Electrical 6/22/11 KC GAKG-00469 7/13/11 6/28/11 6/28/11 Approved

190 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00001 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 1 of 

3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

191 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00002 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 2 of 

3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

192 ELEC-1 ELEC-1 0002 (REV0) 
(100921) 25483-000-EG-0000-00003 0 GROUNDING NOTES, SYMBOLS AND DETAILS, SHEET 3 of 

3 Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 Approved

193 ELEC-1 ELEC-1 0005 (REV0) 
(101102) 25483-000-EG-0100-00001 0 SITE MAIN GROUNDING GRID Drawing Electrical 11/2/10 KC GAKG-00056 11/23/10 11/17/10 11/17/10 Approved

194 ELEC-1 25483-000-EG-2110-00002 LIGHTNING PROTECTION PLAN - STEAM TURBINE AND 
DEMIN AREA Electrical 2011, Q4

195 ELEC-1 25483-000-EG-3201-00001 GROUNDING AND LIGHTNING PROTECTION PLAN- MAIN 
SWGR BUILDING Electrical 2011, Q4

196 ELEC-1 ELEC-1 0021 (REV1) 
(110713) 25483-000-EG-6101-00001 1 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 7/13/11 KC GAKG-00510 8/3/11 7/19/11 7/19/11 Approved

197 ELEC-1 ELEC-1 0021 (REV0) 
(110510) 25483-000-EG-6101-00001 0 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 5/24/11 Approved

198 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-000-EG-7101-00001 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

199 ELEC-1 ELEC-1 EG02 (REV1) 
(110613) 25483-000-EG-7101-00002 1 GROUNDING PLAN- RWF Area Drawing Electrical 6/13/11 KC GAKG-00444 7/4/11 6/16/11 6/16/11 Approved

200 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-000-EG-7101-00002 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved

201 ELEC-1 25483-000-EG-7102-00001 GROUNDING AND LIGHTNING PROTECTION PLAN- TITLE 22 
WATER TREATMENT AREA Electrical 2011, Q4

202 ELEC-1 ELEC-1 0018 (REV2) 
(110811) 25483-000-EG-7201-00001 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 8/16/11 Approved

203 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-000-EG-7201-00001 0 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

204 ELEC-1 ELEC-1 0018 (REV2) 
(110811) 25483-000-EG-7201-00002 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 8/16/11 Approved

205 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-000-EG-7201-00002 0 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

206 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00003 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

207 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00004 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

208 ELEC-1 ELEC-1 0019 (REV0) 
(110504) 25483-000-EG-7201-00005 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11 Approved

209 ELEC-1 ELEC-1 0021 (REV0) 
(110510) 25483-000-EG-7601-00001 0 Grounding Plan Demin Tank and Hydrogen Trailer Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 5/24/11 Approved

210 ELEC-1 ELEC-1 0022 (REV0) 
(110518) 25483-000-EG-8101-00001 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved

211 ELEC-1 ELEC-1 0022 (REV0) 
(110518) 25483-000-EG-8101-00002 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved

212 ELEC-1 ELEC-1 0004 (REV0) 
(101102) 25483-000-EGC-EG-00001 0 GROUND GRID CALCULATION Calculation Electrical 11/2/10 KC GAKG-00054 11/23/10 11/17/10 11/17/10 Approved

213 ELEC-1 25483-000-ELC-EL01-00001 LIGHTING ENERGY CALCULATIONS Electrical 2011, Q4

214 ELEC-1 ELEC-1 0006 (REV0) 
(101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10

12/7/10 
Superseded 

by REV 1 12/15/2010

Superseded 
by later 
revision

CBO Comment Response Form zipped with 
document in IW
RE Response to Plan Check Comments to CBO 
(REV1) (101215)

215 ELEC-1 ELEC-1 0006 (REV1) 
(101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 Approved

216 ELEC-1 25483-000-EMC-EM01-00001
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 
SWITCHGEAR INCOMER, TIE AND TRANSFORMER 
FEEDERS

Electrical 2012, Q1

217 ELEC-1 25483-000-EMC-EM01-00002 SETTINGS OF PROTECTIVE RELAYS ON 4.16KV 
SWITCHGEAR MOTOR FEEDERS Electrical 2012, Q1

218 ELEC-1 25483-000-EMC-EM01-00003 SETTINGS OF PROTECTIVE RELAYS ON 480V LOAD 
CENTERS Electrical 2012, Q1

219 ELEC-1 25483-000-EMC-EM01-00004 SETTINGS OF PROTECTIVE RELAYS FOR CTG Electrical 2012, Q2
220 ELEC-1 25483-000-EMC-EM01-00005 SETTINGS OF PROTECTIVE RELAYS FOR STG Electrical 2012, Q2

221 ELEC-1 25483-000-EMC-EM01-00006
ELECTRICAL PROTECTIVE RELAY SETTINGS FOR GSU 
TRANSFORMER FOR CTG AND STG, AND UNIT AUX 
TRANSFORMER FOR CTG

Electrical 2012, Q1

222 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-0000-00001 2 SACRIFICIAL ANODE CATHODIC PROTECTION NOTES AND 

DETAILS

Notes & Details
REFERENCE 
DOCUMENT

Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 6/16/11 Review for Reference Only

223 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-0000-00001 1 SACRIFICIAL ANODE CATHODIC PROTECTION NOTES AND 

DETAILS

Notes & Details
REFERENCE 
DOCUMENT

Electrical 3/23/11 GAKG-00256 4/13/11
4/6/2011  

superseded 
by REV1

x 4/6/11 Review for Reference Only

224 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-6101-00001 1 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE FUEL GAS COMPRESSOR AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved

225 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-6101-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE FUEL GAS COMPRESSOR AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011  
superseded 

by REV1
x 4/6/11 Approved

226 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQ-8101-00001 1 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved
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227 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQ-8101-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE SOUTH EAST OF ADMIN AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011  
superseded 

by REV1
x 4/6/11 Approved

228 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-000-EQC-EQ-00001 1 CATHODIC PROTECTION CALCULATION

Calculation
REFERENCE 
DOCUMENT

Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 6/16/11 Approved

229 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-000-EQC-EQ-00001 0 CATHODIC PROTECTION CALCULATION

Calculation
REFERENCE 
DOCUMENT

Electrical 3/23/11 KC GAKG-00256
4/13/2011 

superseded by 
REV1

4/6/11 x 4/6/11 Review for Reference Only

230 ELEC-1 ELEC-1 0003 (REV2) 
(111017) 25483-000-ER-0000-00001 2 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS SHEET 1 OF 2
Raceway Notes, 

Symbols & Electrical 10/17/11 KC GAKG-00766 11/7/11

231 ELEC-1 ELEC-1 0003 (REV1) 
(110719) 25483-000-ER-0000-00001 1 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2

Raceway Notes, 
Symbols & 

Details
Electrical 7/19/11 KC GAKG-00526 8/9/11 7/27/11 7/27/11 Approved

232 ELEC-1 ELEC-1 0003 (REV0) 
(100921) 25483-000-ER-0000-00001 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 1 OF 2
Raceway Notes, 

Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 x 10/7/10 Approved

233 ELEC-1 ELEC-1 0003 (REV1) 
(110719) 25483-000-ER-0000-00002 1 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2

Raceway Notes, 
Symbols & 

Details
Electrical 7/19/11 KC GAKG-00526 8/9/11 7/27/11 7/27/11 Approved

234 ELEC-1 ELEC-1 0003 (REV0) 
(100921) 25483-000-ER-0000-00002 0 UNDERGROUND RACEWAY NOTES, SYMBOLS AND 

DETAILS, SHEET 2 OF 2
Raceway Notes, 

Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 x 10/7/10 Approved

235 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00003 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

236 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

237 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

238 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00004 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

239 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

240 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

241 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00005 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

242 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

243 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

244 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00006 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

245 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

246 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

247 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00007 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

25483-000-G02-GGG-00017.xls Page 11 of 69



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline
Scheduled 

to CBO
Actual to 

CBO
RPE 
Seal

Transmittal 
Letter 

Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

248 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

249 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

250 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00008 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

251 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

252 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

253 ELEC-1 ELEC-1 ER001 (REV2) 
(110622) COMBO 25483-000-ER-0000-00010 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 Approved

254 ELEC-1 ELEC-1  ER001 (REV0) 
(110225) COMBO 25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/25/11 KC GAKG-00220 3/18/11

2/28/11 
Superseded 

by REV1
2/282011

Superseded 
by later 
revision

Correction to drawings to add add'l seal

255 ELEC-1 ELEC-1  ER001 (REV1) 
(110228) COMBO 25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 2/28/11 KC

QP GAKG-00220 3/21/11 3/14/11 6/22/11
Superseded 

by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed

256 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0100-00001 B Underground Ductbank Plan Drawing Reference 

Document Electrical 8/18/2011 GAKG-00596 9/8/2011 8/26/11 8/26/2011 Reviewed for Reference

257 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0100-00002 B Underground Ductbank Sections Drawing Reference 

Document Electrical 8/18/2011 GAKG-00596 9/8/2011 8/26/11 8/26/2011 Reviewed for Reference

258 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00001 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference

259 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00001 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

260 ELEC-1 ELEC-1 ER00 (REV1) 
(110720) 25483-000-ER-6101-00002 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 7/20/11 GAKG-00531 8/10/11 7/27/11 7/27/11 Reviewed for Reference

261 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00002 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

262 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00003 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference

263 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00003 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

264 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-6101-00004 1 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference

265 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00004 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

266 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-6101-00005 0 Underground Raceway Plan Fuel Gas Compressor Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

267 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7101-00001 3 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 9/22/11 Reviewed for Reference

268 ELEC-1 ELEC-1 ER00 (REV1) 
(110720) 25483-000-ER-7101-00001 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 7/20/11 GAKG-00531 8/10/11 7/27/11 7/27/11 Reviewed for Reference
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

269 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00001 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

270 ELEC-1 ELEC-1 ER00 (REV2) 
(110808) 25483-000-ER-7101-00002 2 Underground Raceway Plan RWF Area

Drawing 
Reference 
Document

Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 9/7/11 Reviewed for Reference

271 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00002 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

272 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00003 1 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

273 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00003 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

274 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7101-00004 3 Underground Raceway Plan RWF Area

Drawing 
Reference 
Document

Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 Reviewed for Reference

275 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00004 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

276 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00004 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

277 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00005 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

278 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00005 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

279 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7101-00006 2 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

280 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7101-00006 0 Underground Raceway Plan RWF Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

281 ELEC-1 ELEC-1 ER04 (REV0) 
(111011) 25483-000-ER-7111-00001 0 Aboveground Raceway Plan RWF Area Power Distribution 

Center
Drawing Reference 

Document Electrical 10/11/11 GAKG-00753 11/1/11

282 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00001 3 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 1

Drawing 
Reference 
Document

Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 Reviewed for Reference

283 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00001 2 Underground Raceway Plan Zero Liquid Discharge Area Sheet 1 Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

284 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00001 1 Underground Raceway Plan Zero Liquid Discharge Area Sheet 1 Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

285 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00002 3 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 2

Drawing 
Reference 
Document

Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 Reviewed for Reference

286 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-000-ER-7201-00002 2 Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 Drawing Reference 

Document Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 9/16/11 Reviewed for Reference

287 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00002 1 Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

288 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00002 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

289 ELEC-1 ELEC-1 ER00 (REV8) 
(110913) 25483-000-ER-7201-00003 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 3

Drawing 
Reference 
Document

Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 Reviewed for Reference
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GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

290 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-000-ER-7201-00003 1 Underground Raceway Plan Zero Liquid Discharge Area Sheet 3 Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

291 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00003 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 3 Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

292 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-000-ER-7201-00004 2 Underground Raceway Plan Zero Liquid Discharge Area 

Sheet 4

Drawing 
Reference 
Document

Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 9/16/11 Reviewed for Reference

293 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00004 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 4 Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

294 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00004 0 Underground Raceway Plan Zero Liquid Discharge Area Sheet 4 Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

295 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7201-00005 1 Underground Raceway Plan Cooling Tower Swichgear BLDG 

Area
Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 9/22/11 Reviewed for Reference

296 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00005 0 Underground Raceway Plan Cooling Tower Swichgear BLDG 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

297 ELEC-1 ELEC-1 ER00 (REV7) 
(110908) 25483-000-ER-7201-00006 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/8/11 GAKG-00649 9/29/11 9/22/11 9/22/11 Reviewed for Reference

298 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00006 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

299 ELEC-1 ELEC-1 ER00 (REV9) 
(110922) 25483-000-ER-7201-00007 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/22/11 GAKG-00710 10/13/11 10/6/11 10/6/11 Reviewed for Reference

300 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00007 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

301 ELEC-1 ELEC-1 ER00 (REV9) 
(110922) 25483-000-ER-7201-00008 1 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 9/22/11 GAKG-00710 10/13/11 10/6/11 10/6/11 Reviewed for Reference

302 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7201-00008 0 Underground Raceway Plan Cooling Tower Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

303 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-000-ER-7601-00001 2 Underground Raceway Plan Demin Tank Area Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9/11 Reviewed for Reference

304 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-7601-00001 1 Underground Raceway Plan Demin Tank Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

305 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-8101-00001 1 Underground Raceway Plan Admin Bldg - Warehouse - West Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

306 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-000-ER-8101-00002 1 Underground Raceway Plan Admin Bldg - Warehouse - East Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

307 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-001-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-
1 LOAD CENTER BUS A and B - 1-EK-EKL-001A and 1-EK-
EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

308 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-001-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-1 
LOAD CENTER BUS A and B - 1-EK-EKL-001A and 1-EK-EKL-
001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

309 ELEC-1 ELEC-1 0010 (REV2) 
(110713) 25483-001-E1-EY-00001 2 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11 Approved

310 ELEC-1 ELEC-1 0010 (REV1) 
(110328) 25483-001-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 x 4/6/11 Approved

311 ELEC-1 ELEC-1 0010 (REV0) 
(110120) 25483-001-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAKG-00159 2/10/11 2/7/11 x 2/7/11 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

312 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1111-00001 0 Hazardous Area Classification Plan Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

313 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1191-00001 0 Hazardous Area Classification Section  Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

314 ELEC-1 ELEC-1 E301 (REV0) 
(110713) 25483-001-E3-1411-00001 0 Hazardous Area Classification Plan and  Section  Unit 1 HRSG 

Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11 Approved

315 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-001-E4-1111-00001 0 Electrical Equipment Location Unit 1 HRSG Power Distribution 

Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

316 ELEC-1 ELEC-1 EG01 (REV2) 
(110829) 25483-001-EG-1101-00001 2 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/29/11 KC GAKG-00612 9/19/11 9/9/11 9/9/11 Approved

317 ELEC-1 ELEC-1 EG01 (REV1) 
(110811) 25483-001-EG-1101-00001 1 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/11/11 KC GAKG-00580 9/1/11 8/16/11 8/16/11 Approved

318 ELEC-1 ELEC-1 EG01 (REV0) 
(110524) 25483-001-EG-1101-00001 0 GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 5/24/11 KC GAKG-00393 6/14/11 6/2/11 6/2/11 Approved

319 ELEC-1 25483-001-EG-1111-00002 LIGHTNING PROTECTION PLAN - UNIT 1 HRSG AREA Electrical 2011, Q4

320 ELEC-1 ELEC-1 EG02 (REV3) 
(110826) 25483-001-EG-1401-00001 2 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 8/26/11 KC GAKG-00610 9/16/11 9/6/11 9/6/11 Approved

321 ELEC-1 ELEC-1 EG02 (REV2) 
(110713) 25483-001-EG-1401-00001 1 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 7/13/11 KC GAKG-00511 8/3/11 7/19/11 7/19/11 Approved

322 ELEC-1 ELEC-1 EG02 (REV0) 
(110525) 25483-001-EG-1401-00001 0 GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved

323 ELEC-1 25483-001-EG-1411-00002 LIGHTNING PROTECTION PLAN - UNIT 1 COMBUSTION 
TURBINE Electrical 2011, Q4

324 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-001-EG-3301-00001 0 GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

325 ELEC-1 ELEC-1 0014 (REV1) 
(110610) 25483-001-EQ-1401-00001 1 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 
Protection Plan 

Drawings
Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 Approved

326 ELEC-1 ELEC-1 0014 (REV0) 
(110323) 25483-001-EQ-1401-00001 0 CATHODIC PROTECTION PLAN UNDERGROUND CARBON 

STEEL PIPE UNIT 1 CTG AND HRSG AREA

Cathodic 
Protection Plan 

Drawings
Electrical 3/23/11 KC GAKG-00256 4/13/11

4/6/2011 
superseded 

by REV1
x 4/6/11 Approved

327 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1101-00001 3 Underground Raceway Plan Unit 1 HRSG Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

328 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1101-00001 1 Underground Raceway Plan Unit 1 HRSG Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

329 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1101-00002 2 Underground Raceway Plan Unit 1 HRSG Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

330 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1101-00002 1 Underground Raceway Plan Unit 1 HRSG Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

331 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1111-00001 0 ABOVE GROUND RACEWAY PLAN UNIT-1 HRSG 

TRANSFORMER AREA  EL. 11'-00" Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11 Reviewed for Reference

332 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1111-00002 0 ABOVE GROUND RACEWAY PLAN HRSG UNIT-1  POWER 

DISTRIBUTION CENTER Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11 Reviewed for Reference

333 ELEC-1 ELEC-1 ER03 (REV0) 
(110920) 25483-001-ER-1111-00005 0 Aboveground Raceway Plan HRSG Unit 1-East, Grade at El. 

11'00"
Drawing Reference 

Document Electrical 9/20/11 GAKG-00-694 10/11/11

334 ELEC-1 ELEC-1 ER03 (REV0) 
(110920) 25483-001-ER-1111-00006 0 Aboveground Raceway Plan HRSG Unit 1-East, Grade at El. 

11'00"
Drawing Reference 

Document Electrical 9/20/11 GAKG-00-694 10/11/11

335 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1121-00002 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 PIPERACK 

(NORTH-SOUTH)  EL. 41'-3" Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11 Reviewed for Reference

336 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1121-00003 0 ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 DRUM 

LEVEL EL. 107'-00" Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11 Reviewed for Reference

337 ELEC-1 ELEC-1 ER02 (REV0) 
(110912) 25483-001-ER-1191-00001 0 ABOVEGROUND RACEWAY SECTIONS HRSG UNT 1 Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11 Reviewed for Reference

338 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1401-00001 1 Underground Raceways Plan Unit 1 Gas Turbine Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

339 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1401-00001 0 Underground Raceways Plan Unit 1 Gas Turbine Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

25483-000-G02-GGG-00017.xls Page 15 of 69



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline
Scheduled 

to CBO
Actual to 

CBO
RPE 
Seal

Transmittal 
Letter 

Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

340 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1401-00002 2 Underground Raceways Plan Unit 1 Gas Turbine Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

341 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1401-00002 0 Underground Raceways Plan Unit 1 Gas Turbine Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

342 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-001-ER-1491-00001 1 Underground Raceway Sections And Details Unit 1 Gas Turbine 

Area
Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

343 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-1491-00001 0 Underground Raceway Sections And Details Unit 1 Gas Turbine 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

344 ELEC-1 ELEC-1 ER00 (REV2) 
(110808) 25483-001-ER-3301-00001 1 Underground Raceway Plan Unit 1 CTG Transformer Area

Drawing 
Reference 
Document

Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 9/7/11 Reviewed for Reference

345 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-001-ER-3301-00001 0 Underground Raceway Plan Unit 1 CTG Transformer Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

346 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-002-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-
2 LOAD CENTER BUS A and B - 2-EK-EKL-001A and 2-EK-
EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

347 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-002-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-2 
LOAD CENTER BUS A and B - 2-EK-EKL-001A and 2-EK-EKL-
001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

348 ELEC-1 ELEC-1 0010 (REV2) 
(110713) 25483-002-E1-EY-00001 2 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11 Approved

349 ELEC-1 ELEC-1 0010 (REV1) 
(110328) 25483-002-E1-EY-00001 1 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 3/28/11 KC GAKG-00264 4/18/11 4/6/11 x 4/6/11 Approved

350 ELEC-1 ELEC-1 0010 (REV0) 
(110120) 25483-002-E1-EY-00001 0 SINGLE LINE METER AND RELAY DIAGRAM CTG-1 

GENERATOR, GSUT, AND UAT Drawing Electrical 1/20/11 KC GAGK-00159 2/10/11 2/7/11 x 2/7/11 Approved

351 ELEC-1 25483-002-E3-1411-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 2 
CTG AREA Electrical 2011, Q3

352 ELEC-1 25483-002-E3-6111-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- GAS 
COMPRESSOR AREA Electrical 2011, Q3

353 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-002-E4-1111-00001 0 Electrical Equipment Location Unit 2 HRSG Power Distribution 

Center Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

354 ELEC-1 ELEC-1 0011 (REV2) 
(110829) 25483-002-EG-1101-00001 2 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 08/29/11 KC GAKG-00613 9/19/11 9/9/11 9/9/11 Approved

355 ELEC-1 ELEC-1 0011 (REV1) 
(110811) 25483-002-EG-1101-00001 1 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 08/11/11 KC GAKG-00581 9/1/11 8/16/11 8/16/11 Approved

356 ELEC-1 ELEC-1 0011 (REV0) 
(110128) 25483-002-EG-1101-00001 0 GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 01/28/11 KC GAKG-00171 2/18/11 2/10/11 2/10/11 Approved

357 ELEC-1 25483-002-EG-1111-00002 LIGHTNING PROTECTION PLAN- UNIT 2 HRSG AREA Electrical 2011, Q4

358 ELEC-1 ELEC-1 0016 (REV1) 
(110826) 25483-002-EG-1401-00001 1 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 8/26/11 KC GAKG-00611 9/16/11 9/6/11 9/6/11 Approved

359 ELEC-1 ELEC-1 0016 (REV0) 
(110419) 25483-002-EG-1401-00001 0 GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 04/19/11 KC GAKG-00312 5/10/11 5/3/11 5/3/11 Approved

360 ELEC-1 25483-002-EG-1411-00002 LIGHTNING PROTECTION PLAN - UNIT 2 COMBUSTION 
TURBINE Electrical 2011, Q4

361 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-002-EG-3301-00001 0 GROUNDING PLAN UNIT-2 CTG TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

362 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1101-00001 2 Underground Raceway Plan Unit 2 HRGC Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

363 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1101-00001 0 Underground Raceway Plan Unit 2 HRGC Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

364 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1101-00002 3 Underground Raceway Plan Unit 2 HRGC Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

365 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1101-00002 1 Underground Raceway Plan Unit 2 HRGC Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

366 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1401-00001 2 Underground Raceway Plan Unit 2 Gas Turbine Area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

367 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1401-00001 1 Underground Raceway Plan Unit 2 Gas Turbine Area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

368 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-002-ER-1401-00002 3 Underground Raceway Plan Unit 2 Gas Turbine Area - South Drawing Reference 

Document Electrical 8/18/2011 GAKG-00596 9/8/2011 8/26/11 8/26/2011 Reviewed for Reference

369 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-1401-00002 2 Underground Raceway Plan Unit 2 Gas Turbine Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

370 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1401-00002 0 Underground Raceway Plan Unit 2 Gas Turbine Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

371 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-002-ER-1491-00001 2 Underground Raceway Sections and Details Unit 2 Gas Turbine 

Area
Drawing Reference 

Document Electrical 8/18/2011 GAKG-00596 9/8/2011 8/26/11 8/26/2011 Reviewed for Reference

372 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-1491-00001 0 Underground Raceway Sections and Details Unit 2 Gas Turbine 

Area
Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

373 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-002-ER-3301-00001 1 Underground Raceway Plan Unit 2 CTG Transformer Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference

374 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-002-ER-3301-00001 0 Underground Raceway Plan Unit 2 CTG Transformer Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

375 ELEC-1 ELEC-1 0008 (REV1) 
(110614) 25483-003-E1-EK-00001 1

SINGLE LINE METER & RELAY DIAGRAM 480V STEAM 
TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A and 
3-EK-EKL-001B

Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 Approved

376 ELEC-1 ELEC-1 0008 (REV0) 
(101222) 25483-003-E1-EK-00001 0

SINGLE LINE METER & RELAY DIAGRAM 480V STEAM 
TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A and 3-
EK-EKL-001B

Drawing Electrical 12/22/10 KC GAKG-00116 1/12/11 1/6/11 x 1/6/11 Approved

377 ELEC-1 ELEC-1 0012 (REV2) 
(110713) 25483-003-E1-EY-00001 2 Single Line Meter and Relay Diagram STG Generator and 

GSU Transformer Drawing Electrical 7/13/11 KC GAKG-00517 8/3/11 7/19/11 7/19/11 Approved

378 ELEC-1 ELEC-1 0012 (REV1) 
(110328) 25483-003-E1-EY-00001 1 Single Line Meter and Relay Diagram STG Generator and GSU 

Transformer Drawing Electrical 3/28/11 KC GAKG-00265 4/18/11 4/6/11 x 4/6/11 Approved

379 ELEC-1 ELEC-1 0012 (REV0) 
(110223) 25483-003-E1-EY-00001 0 Single Line Meter and Relay Diagram STG Generator and GSU 

Transformer Drawing Electrical 2/23/11 KC GAKG-00213 3/16/11 2/24/11 x 2/24/11 Approved

380 ELEC-1 ELEC-1 E401 (REV0) 
(110901) 25483-003-E4-2111-00001 0 Electrical Equipment Location Steam Turbine Electrical Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11 Approved

381 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00001 0 Logic Diagram STG Unit Generator Protection A

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

382 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00002 0 Logic Diagram STG Unit Generator Protection B

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

383 ELEC-1 ELEC-1 0017 (REV0) 
(110428) 25483-003-E5-EY-00003 0 Logic Diagram STG GSU Transformer Protection A and B

Drawing 
REFERENCE 
DOCUMENT

Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only

384 ELEC-1 ELEC-1 0018 (REV1) 
(110713) 25483-003-EG-2101-00001 1 Grounding Plan Steam Turbine Area at Grade and Below Grade Drawing Electrical 7/13/11 KC GAKG-00512 8/3/11 7/19/11 7/19/11 Approved

385 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-003-EG-2101-00001 0 GROUNDING PLAN STEAM TURBINE AREA AT GRADE AND 

BELOW GRADE Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

386 ELEC-1 ELEC-1 0018 (REV0) 
(110503) 25483-003-EG-2101-00002 0 GROUNDING PLAN STEAM TURBINE AREA AT MEZZANINE 

& OPERATING FLOOR Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11 Approved

387 ELEC-1 ELEC-1 0015 (REV0) 
(110408) 25483-003-EG-3301-00001 0 GROUNDING PLAN UNIT-3 STG TRANSFORMER AREA Drawing Electrical 04/08/11 KC GAKG-00286 4/29/11 4/20/11 4/20/11 Approved

388 ELEC-1 ELEC-1 ER00 (REV10) 
(111010) 25483-003-ER-2101-00001 3 Underground Raceway Plan Steam Turbine area - North Drawing 

Reference Electrical 10/10/11 GAKG-00749 10/31/11

389 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-2101-00001 2 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

390 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00001 1 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

391 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00001 0 Underground Raceway Plan Steam Turbine area - North Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

392 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-2101-00002 1 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9/11 Reviewed for Reference

393 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00002 0 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

394 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00002 0 Underground Raceway Plan Steam Turbine Area - South Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

395 ELEC-1 ELEC-1 ER00 (REV6) 
(110906) 25483-003-ER-2101-00003 2 Underground Raceway Plan Steam Turbine Electrical Bldg 

Area

Drawing 
Reference 
Document

Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 9/16/11 Reviewed for Reference

396 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-2101-00003 1 Underground Raceway Plan Steam Turbine Electrical Bldg Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

397 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-2101-00003 0 Underground Raceway Plan Steam Turbine Electrical Bldg Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

398 ELEC-1 ELEC-1 ER00 (REV10) 
(111010) 25483-003-ER-3301-00001 3 Underground Raceway Plan Unit 3 STG Transformer Area Drawing 

Reference Electrical 10/10/11 GAKG-00749 10/31/11

399 ELEC-1 ELEC-1 ER00 (REV5) 
(110901) 25483-003-ER-3301-00001 2 Underground Raceway Plan Unit 3 STG Transformer Area Drawing Reference 

Document Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9/11 Reviewed for Reference

400 ELEC-1 ELEC-1 ER00 (REV3) 
(110812) 25483-003-ER-3301-00001 1 Underground Raceway Plan Unit 3 STG Transformer Area Drawing Reference 

Document Electrical 8/12/11 GAKG-00583 8/19/11 8/16/11 8/16/11 Reviewed for Reference Only

401 ELEC-1 ELEC-1 ER00 (REV0) 
(110512) 25483-003-ER-3301-00001 0 Underground Raceway Plan Unit 3 STG Transformer Area Drawing Reference 

Document Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11 Reviewed for Reference Only

402 ELEC-1 ELEC-1 CERKC 0511 
(REV0) (110613) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance MAY11 Certificate of 

Compliance Electrical 06/13/11 KC GAKG-00447 7/4/11
Superseded 

by later 
revision

6/14/11
Superseded 

by later 
revision

Superseded by later revision

403 ELEC-1 ELEC-1 CERKC 0511 
(REV1) (110614) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance MAY11 Certificate of 

Compliance Electrical 06/14/11 KC GAKG-00451 7/5/11 6/16/11 6/16/11 Reference Only

404 ELEC-1 ELEC-1 CERKC 0611 
(REV0) (110713) N/A N/A Koushik Chanda - ELEC-1 Certificate of Compliance June 11 Certificate of 

Compliance Electrical 07/13/11 KC GAKG-00515 8/3/11 7/13/11 7/13/11 Reference Only

405 ELEC-1 ELEC-1 CERKC 0810-
0411 (REV0) (110531) N/A N/A ELEC-1 Certificate of Compliance for Koushik Chanda Aug 2010-

Apr2011
Certificate of 
Compliance Electrical 05/31/11 KC GAKG-00403 6/21/11 6/1/11 6/1/11 Reference Only

406 ELEC-1 ELEC-1 CERQP 0211 
(REV0) (110531 N/A N/A Qin Pan - ELEC-1 Certificate of Compliance FEB11_signed Certificate of 

Compliance Electrical 05/31/11 QP GAKG-00407 6/21/11 6/1/11 6/1/11 Reference Only

407 ELEC-1 ELEC-1 CERKC 0711 
(REV0) (110802) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance July11 Certificate of 

Compliance Electrical 08/02/11 KC GAKG-00564 8/23/11 8/2/11 8/2/11 Reference Only

408 ELEC-1 ELEC-1 CERKC 0811 
(REV0) (110901) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance August11 Certificate of 

Compliance Electrical 09/01/11 KC GAKG-00632 9/22/11 9/6/11 9/6/2011 Reference Only

409 ELEC-1 ELEC-1 CERKC 0911 
(REV0) (111017) NA NA Koushik Chanda - ELEC-1 Certificate of Compliance 

September11
Certificate of 
Compliance Electrical 10/17/11 KC GAKG-00767 11/7/11 10/18/11 10/18/11 Reference Only

410 ELEC-1 ELEC-1 ER00 (REV4) 
(110818) 25483-000-ER-0000-00009 3 Electrical Manhole Sections Drawing Reference 

Document Electrical 8/18/2011 GAKG-00596 9/8/2011 8/26/11 8/26/2011 Reviewed for Reference

411 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-3DS-P72G-00001 1 Engineering Design Standard for Standard Piping Class Sheets 

for Russell City Energy Center Project (Excerpt)
Reference 
Document Plant Design 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with 

document

412 GEN-2 GEN-2 CS01 (REV0) 
(110728) 25483-000-3PS-CS01-00001 0 PAVING, BITUMINOUS, ROADS AND PARKING AREAS Specification Civil 07/28/11 RK GAKG-00554 8/18/11 8/23/11 CBO Comments Received - zipped with 

document in IW

413 GEN-2 GEN-2 DB01 (REV0) 
(101011) (COMBO) 25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING PORTLAND 

CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

414 GEN-2 GEN-2 WS1-0000 
(REV0) (100930) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL CITY 

ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness Plan 
Reference 
Document 

Construction 09/30/10 GAKG-00036 10/17/10
10/21/10

Superseded 
by REV1

11/16/10
Superseded 

by later 
revision

Comments - zipped with document in IW 
10/21/10

415 GEN-2 GEN-2 WS1-0000 
(REV1) (101116) 25483-000-4SP-T01G-00003 0 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL CITY 

ENERGY CENTER (RCEC) PROJECT

Construction 
Emergency 

Preparedness 
Plan Reference 

Document 

Construction 11/16/10 GAKG-00065 12/2/10 5/18/11 5/18/11 Reviewed for Reference

416 GEN-2 GEN-2 WS1-0000 
(REV1) (101116) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT

Drawing 
Reference 
Document

Civil 11/16/10 GAKG-00065 12/2/10 5/18/11 5/18/11 Reviewed for Reference

417 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-E0-0000-00001 0 Electrical General Notes and Component Numbering Sheet 1 of 

2
Reference 
Document Electrical 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with 

document

418 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) 25483-000-E0-0000-00002 0 Electrical General Notes and Component Numbering Sheet 2 of 

2
Reference 
Document Electrical 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with 

document

419 GEN-2 GEN-2 0004 (REV14) 
(111004) 25483-000-G02-GGG-00016 15 RCEC CBO Submittals List - 9-20-11

Submittals List 
Reference 
Document

General 10/04/11 GAKG-00700 10/25/11 10/18/11 10/18/11 Reviewed for Reference

420 GEN-2 GEN-2 0001 (REV1) 
(100727) 25483-000-G27-GEGC-00002 1 RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 

SUBMITTALS LIST 6-14-2010'
Master Drawing & 
Specification List General 07/27/10 GAKG-00003 8/10/10 8/13/10

Comment Response Form to include Fire Safety 
During Construction and Demolition (chapter 
14); Emergency Planning and Preparedness 
(Chapter 4)

421 GEN-2 LIST PROPOSED LIST OF DOCUMENTS FOR THE CTG 
EQUIPMENT FOR SIEMENS WESTINGHOUSE PE 2011, Q3

422 GEN-2 LIST PROPOSED LIST OF DOCUMENTS FOR THE STG 
EQUIPMENT FOR GENERAL ELECTRIC PE 2011, Q3

423 GEN-2 GEN-2 Area Key (REV0) 
(110714) N/A N/A Underground Construction Areas Key Plan Construction Plan 

Reference Only General 7/14/11 GAKG-00522 8/4/11 7/19/11 7/20/11
Superseded 

by later 
revision

CBO Comments Received - emailed to 
Krumpen.

424 GEN-2 GEN-2 Area Key 
(REV1) (110720) N/A N/A Underground Construction Areas Key Plan (Constr 

Volumes.pdf)

Construction 
Plan Reference 

Only
General 7/20/11 GAKG-00533 8/10/11 7/20/11 7/20/11 Reviewed for Reference

425 GEN-2 GEN-2 CERRK 1010 
(REV0) (110613) N/A N/A Robert Krumpent - GEN-2 Certificate of Compliance OCT10 Certificate of 

Compliance Civil 6/13/11 RK GAKG-00442 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

426 GEN-2 GEN-2 CERRK 1010 
(REV1) (110615) N/A N/A Robert Krumpent - GEN-2 Certificate of Compliance OCT10 Certificate of 

Compliance Civil 6/15/11 RK GAKG-00455 7/6/11 6/16/11 6/16/11 Reference Only

427 GEN-2 GEN-2 NUMBERING 
(REV0) (110608) N/A N/A Russell City Model Volumes Reference 

Document Plant Design 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with 
document

428 GEN-2 GEN-2 CERRK 0711 
(REV0) (110901) NA NA Robert Krumpent - GEN-2 Certificate of Compliance July 2011 Certificate of 

Compliance Civil 9/1/11 RK GAKG-00635 9/22/11 9/6/11 9/6/11 Reference Only

429 GEN-4 GEN-4 REM01 (REV0) 
(110311) 25483-000-G70-GCE-00001 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

FEBRUARY, 2011 Monthly Report RE 3/11/11 DG GAKG-00243 4/1/11 3/15/11 3/15/11 Approved

430 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00002 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

SEPTEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Referernce Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"

431 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00003 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

OCTOBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"

432 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00004 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

NOVEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

433 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00005 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR 

DECEMBER, 2010
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"

434 GEN-4 GEN-4 REM02 (REV0) 
(110330) 25483-000-G70-GCE-00006 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR JANUARY, 

2011
Monthly Report 
Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"

435 GEN-4 GEN-4 REM03 (REV0) 
(110413) 25483-000-G70-GCE-00007 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR MARCH, 

2011
Monthly Report 
Reference Only RE 4/13/11 DG GAKG-00303 5/4/11 5/4/11 5/4/11

Reviewed for Reference Only - Reference Only 
(Per Lowell Brown) will not be reviewing the 
reports.  See email from Don Gerken regarding 
Lowell Brown's email consenting to returning 
drawings stamped "For Review for Reference 
Only"

436 GEN-4 GEN-4 REM04 (REV0) 
(110608) 25483-000-G70-GCE-00008 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR APRIL, 

2011
Monthly Report 
Reference Only RE 6/8/11 DG GAKG-00431 6/29/11 6/29/11 6/29/11 Reviewed for Reference Only

437 GEN-4 GEN-4 REM04 (REV0) 
(110608) 25483-000-G70-GCE-00009 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR MAY, 2011 Monthly Report 

Reference Only RE 6/8/11 DG GAKG-00431 6/29/11 6/29/11 6/29/11 Reviewed for Reference Only

438 GEN-4 GEN-4 0001 (REV0) 
(110331) 25483-000-GPE-GXA-00004 1

ROBB KRUMPEN - RESUME (BECHTEL)  - NEW RESIDENT 
ENGINEER Resume RE 3/31/11 GAKG-00273 4/21/11 4/4/11 4/4/11 Approved

439 GEN-4 GEN-4 CERDG 0311 
(REV0) (110601) N/A N/A Donald Gerken - GEN-4 Certificate of Compliance MAR11 Certificate of 

Compliance RE 06/11/11 DG GAKG-00413 6/22/11 6/1/11 6/1/11 Reference Only

440 GEN-4 GEN-4 CERDG 0811 
(REV0) (110901) N/A N/A Donald Gerken - GEN-4 Certificate of Compliance August 11 Certificate of 

Compliance RE 09/01/11 DG GAKG-00637 9/22/11 9/6/11 9/6/11 Reference Only

441 GEN-4 GEN-4 REM05 (REV0) 
(110818) 25483-000-G70-GCE-00010 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR June, 2011 Monthly Report 

Reference Only RE 8/18/11 DG GAKG-00594 9/8/11 8/18/11 8/18/11 Reviewed for Reference Only

442 GEN-4 GEN-4 REM06 (REV0) 
(110829) 25483-000-G70-GCE-00011 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR July, 2011 Monthly Report 

Reference Only RE 8/29/11 DG GAKG-00614 9/19/11 8/29/11 8/29/11 Reviewed for Reference Only

443 GEN-4 GEN-4 REM07 (REV0) 
(110920) 25483-000-G70-GCE-00012 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR August, 

2011
Monthly Report 
Reference Only RE 9/20/11 RK GAKG-00698 10/11/11 10/10/11 10/10/11 Reviewed for Reference

444 GEN-5 GEN-5 PE05 (REV1) 
(110219) 25483-000-G27-GEGS-00054 1

STEPHEN ELLIOTT - RESUME (SIEMENS) - STRUCTURAL 
DESIGN/CALCS, HVAC DETAIL, ELECTRICAL Resume Mechanical 2/19/11 GAKG-00210 03/12/11 3/1/11 03/01/11 Approved

445 GEN-5 GEN-5 PE05 (REV0) 
(101124) 25483-000-G27-GEGS-00054 0 STEPHEN ELLIOTT - RESUME (SIEMENS) Resume Mechanical 11/24/10 GAKG-00087 12/15/10

12/16/10
Superseded 

by REV1
2/19/11

Superseded 
by later 
revision

CBO Requests confirmation of Registration 
number for Registered Engineer in the State of 
Calif.  iNotification sent to RCEC 12/17/10

446 GEN-5 GEN-5 PE06 (REV0) 
(101216) 25483-000-G27-GEGS-00056 0 JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL BUS 

SUPPORTS AND FOUNDATION LOADING Resume Mechanical 12/16/10 GAKG-00109 1/6/11
12/28/10

Superseded 
by REV1

2/28/11
Superseded 

by later 
revision

Comments placed in eRoom for Client and 
zipped with document in IW & client notified

447 GEN-5 GEN-5 PE06 (REV1) 
(110228) 25483-000-G27-GEGS-00056 0 JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL BUS 

SUPPORTS AND FOUNDATION LOADING Resume Mechanical 2/28/11 GAKG-00222 3/21/11 3/1/11 3/1/11 Approved

448 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00002 0 CHRIS LOY, RPE MECHANICAL ENGINEER (BECHTEL) 

MECHANICAL PLANT SYSTEMS INCLUDING P&IDs Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved

449 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00003 0

DON GERKEN - RESUME (BECHTEL) - RPE/ RFE RESIDENT 
FIELD ENGINEER - GEOTECHNICAL ENGINEERING, PILING, 
EARTHWORKS INCLUDING GRADING AND DRAINAGE

Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved

450 GEN-5 GEN-5 0001 (REV0) 
(100724) 25483-000-GPE-GXA-00004 0

ROBB KRUMPEN - RESUME (BECHTEL) RPE 
CIVIL/STRUCTURAL ENGINEER (BECHTEL) - RESPOSIBLE 
FOR:
1. Grading and earthwork, including finish grading, paving, 
roadwork, storm water drainage, permitting support.
2. Technical Specifications and structural standard details
3. RCEC backup Civil RPE for the duration of the project

Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

451 GEN-5 GEN-5 0001 (REV1) 
(100809) 25483-000-GPE-GXA-00006 0

KOUSHIK CHANDA - RESUME (BECHTEL) ELECTRICAL 
RESPONSIBLE ENGINEER - RESPONSIBLE FOR 
ELECTRICAL SYSTEM DESIGNS, INCLUDING GROUNDING 
AND LIGHTING

Resume Electrical 08/09/10 GAKG-00008 8/23/10 08/23/10 08/23/10 Approved

452 GEN-5 GEN-5 PEO1 (REV0) 
(100921) 25483-000-GPE-GXA-00008 0 JAMES THOMPSON - RESUME (SIEMENS) - BIOGRAPHICAL 

INFORMATION Resume Mechanical 9/21/10 GAKG-00024 10/4/10 9/24/10 9/24/10 Approved

453 GEN-5 GEN-5 NE01 (REV0) 
(101011) 25483-000-GPE-GXA-00019 0

RYAN S. BURKHARDT - RESUME (NOOTER-ERIKSEN) 
HRSG CIVIL/STRUCTURAL Resume Mechanical 10/11/10 GAKG-00040 10/25/10 10/28/10 10/28/10 Approved

454 GEN-5 GEN-5 FCI01 (REV0) 
(101026) 25483-000-GPE-GXA-00020 0 JERRY LUCZENCZYN - RESUME (FOUNDATON 

CONSTRUCTORS) - PRESTRESSED CONCRETE PILE RPE Resume CIVIL 10/26/10 GAKG-00051 11/9/10

11/17/2010

11/17/2010

Rejected - Signature is Invalid - Resubmit with 
Valid Signature (Electronic)

Resubmitted after uploading electronic signature 
info - STRUC1-FCI01 (REV0) (101026)

Resubmitted with correct public key

CBO Comments - Missing Signature Box

Approved

455 GEN-5 GEN-5 0002 (REV0) 
(101102) 25483-000-GPE-GXA-00021 0

QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER - 
MISCELLANEOUS SUPPORT STEEL INCLUDING CABLE 
TRAY SUPPORTS, PIPE SUPPORTS & PLATFORMS

Resume Civil 11/02/10 GAKG-00053 11/16/10 11/12/10 11/12/10 Approved

456 GEN-5 GEN-5 PE02 (REV0) 
(101110) 25483-000-GPE-GXA-00022 0 JAMES POREBSKI - RESUME  (SIEMENS) - CT Mechanical 

Package Structure Resume Mechanical 11/10/10 GAKG-00062 12/1/10 12/16/10 12/16/10 Approved

457 GEN-5 GEN-5 PE04 (REV0) 
(101116) 25483-000-GPE-GXA-00024 0 NEIL MOORE - RESUME (SIEMENS) -  AMERICAN FIRE PE Resume Mechanical 11/16/10 GAKG-00066 12/7/10 12/16/10 12/16/10

Approved           fdf file and Digital Certification 
Validation Form Emailed to Michelle Masterman 
11-16-10.  Resume uploaded to Basecamp 11-
16-10

458 GEN-5 GEN-5 0003 (REV0) 
(101220) 25483-000-GPE-GXA-00034 0

ESWARA GOLLAPUDI - RESUME (BECHTEL)  PLANT 
DESIGN ENGINEER - WILL BE SEALING PIPING STRESS 
DESIGN

Resume PD 12/20/10 GAKG-00111 1/10/11 12/21/10 12/21/10 Approved

459 GEN-5 GEN-5 GE01 (REV0) 
(101223) 25483-000-GPE-GXA-00035 0 CHRIS S. WARNER - RESUME Resume Mechanical 12/23/10 GAKG-00120 1/13/11

12/29/10 
Superseded 

by REV1
1/11/11

Superseded 
by later 
revision

CBO Comments zipped with document in IW 
and notified Client

460 GEN-5 GEN-5 GE01 (REV1) 
(110111) 25483-000-GPE-GXA-00035 0

CHRIS S. WARNER - RESUME (GE) - CIVIL ENGINEER - as of 
3/24/11 Chris Warner will be sealing for GE (Steam Turbine 
Generator -all) and Siemens (CT Enclosure Structure)

Resume Mechanical 01/11/11 GAKG-00137 2/1/11 1/26/11 01/26/11 Approved

461 GEN-5 GEN-5 PE07 (REV1) 
(110317) 25483-000-GPE-GXA-00036 1

RAAFAT SHEHATA - RESUME (SIEMENS)
Responsible for sealing documents pertaining to the Inlet Air 
Structure supplied by Pneumafill

Resume Mechanical 03/17/11 GAKG-00249 4/7/11 03/29/11 03/29/11 Approved

462 GEN-5 GEN-5 PE07 (REV0) 
(110103) 25483-000-GPE-GXA-00036 0 RAAFAT SHEHATA - RESUME (SIEMENS) Resume Mechanical 01/03/11 GAKG-00121 1/24/11 1/17/11 3/17/11

Superseded 
by later 
revision

CBO Comments zipped with doc in IW and 
distributed to client for Response to Plan Check 
Comments

463 GEN-5 GEN-5 HPP01 (REV0) 
(110119) 25483-000-GPE-GXA-00046 0 HUGH MARTIN - RESUME (HANSON) Resume Civil 01/19/11 GAKG-00157 2/9/11

1/26/2011
Superseded 

by REV1
2/7/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

464 GEN-5 GEN-5 HPP01 (REV1) 
(110207) 25483-000-GPE-GXA-00046 0

HUGH MARTIN - RESUME (HANSON) - CIRCULATING 
WATER PIPE/STRUCTURAL ENGINEER - RESPONSIBLE 
FOR BUOYANCY CALCULATIONS, PIPE DESIGN (UDP) AND 
THRUST RESTRAINT CALCULATIONS

Resume Civil 2/7/11 GAKG-00186 2/28/11
2/22/2011 

Superseded 
by REV2

04/11/11
Superseded 

by later 
revision

CBO comments zipped with doc in IW  - 
distrib to RE & uploaded to eRoom for 
Hanson's retrieval

465 GEN-5 GEN-5 HPP01 (REV2) 
(110411) 25483-000-GPE-GXA-00046 0

HUGH MARTIN - RESUME (HANSON) - CIRCULATING 
WATER PIPE/STRUCTURAL ENGINEER - RESPONSIBLE 
FOR BUOYANCY CALCULATIONS, PIPE DESIGN (UDP) AND 
THRUST RESTRAINT CALCULATIONS

Resume Civil 04/11/11 GAKG-00289 5/2/11 4/19/11 04/19/11 Approved

25483-000-G02-GGG-00017.xls Page 21 of 69



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline
Scheduled 

to CBO
Actual to 

CBO
RPE 
Seal

Transmittal 
Letter 

Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

466 GEN-5 GEN-5 0004 (REV1) 
(110202) 25483-000-GPE-GXA-00051 1

AJAY MALHOTRA RESUME (BECHTEL) - CIVIL ENGINEER
Responsible for all Bechtel initiated foundation & superstructure 
steel / concrete designs.  With reference to GEN-5 condition 
responsible for segment C.   
1. Be directly responsible for the design of the proposed 
structures and equipment supports; 
2. Provide consultation to the RE during design and construction 
of the project; 
3. Monitor const. progress to ensure compliance with engineering 
LORS; 
4. Evaluate and recommend necessary changes in design; & 
5. Prepare and sign all major building plans, specs and 
calculations.

Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 2/9/11 Approved

467 GEN-5 GEN-5 0004 (REV0) 
(110128) 25483-000-GPE-GXA-00051 0 AJAY MALHOTRA  - RESUME (BECHTEL) 

CIVIL/STRUCTURAL ENGINEER Resume Civil 01/28/11 GAKG-00170 2/4/11
2/2/11

Superseded 
by REV1

2/2/11
Superseded 

by later 
revision

CBO Comment Response zipped with document 
in IW

468 GEN-5 GEN-5 TW01 (REV1) 
(110225) 25483-000-GPE-GXA-00052 1 ISAO KAWASAKI - RESUME (TRENWA) - WILL BE SEALING 

ELECTRICAL PRECAST TRENCH DESIGN Resume PE 2/25/11 GAKG-00219 03/18/11 3/1/11 03/01/11 Approved

469 GEN-5 GEN-5 TW01 (REV0) 
(110217) 25483-000-GPE-GXA-00052 0 ISAO KAWASAKI - RESUME (TRENWA) Resume PE 2/17/11 GAKG-00206 3/10/11

2/23/11 
Superseded 

by REV1
2/25/11

Superseded 
by later 
revision

CBO Comment Response zipped with document 
in IW

470 GEN-5 GEN-5 0005 (REV0) 
(110304) 25483-000-GPE-GXA-00055 0

BABANNA BIRADAR - RESUME (BECHTEL) MECHANICAL 
ENGINEER - WILL BE SEALING FIRE PROTECTION SYSTEM 
DOCUMENTS

Resume Mechanical 3/4/11 GAKG-00234 3/25/11 3/15/11 03/15/11 Approved

471 GEN-5 GEN-5 GEW02 (REV1) 
(110405) 25483-000-GPE-GXA-00065 1 ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero 

Liquid Discharge System Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11 Approved

472 GEN-5 GEN-5 GEW02 (REV0) 
(110315) 25483-000-GPE-GXA-00065 0 ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero 

Liquid Discharge System Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11 4/5/11
Superseded 

by later 
revision

Comments zipped with document in IW and 
uploaded to eRoom for Vendor response 
iNotification 000002493 uploaded to eRoom 
3/28/11

473 GEN-5 GEN-5 GEW02 (REV1) 
(110405) 25483-000-GPE-GXA-00066 1 TOM XIA  - RESUME (GE - MEVV) WATER TREATMENT AND 

ZLD AREAS Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11 Approved

474 GEN-5 GEN-5 GEW02 (REV0) 
(110315) 25483-000-GPE-GXA-00066 0 TOM XIA  - RESUME (GE - MEVV) WATER TREATMENT AND 

ZLD AREAS Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11 4/5/11
Superseded 

by later 
revision

Comments zipped with document in IW and 
uploaded to eRoom for Vendor response 
iNotification 000002493 uploaded to eRoom 
3/28/11

475 GEN-5 GEN-5 PE08 (REV0) 
(110325) 25483-000-GPE-GXA-00069 0 CHANDER NANGIA - RESUME - SIEMENS - CT Exhaust 

Transition Duct Structural Engineer Resume Mechanical 3/25/11 GAKG-00259 4/15/11
3/30/2011 

Superseded 
by REV1

4/4/11
Superseded 

by later 
revision

CBO Comments rec'd, zipped with doc in IW & 
distributed to client - iNotification 000002627

476 GEN-5 GEN-5 PE08 (REV1) 
(110428) 25483-000-GPE-GXA-00069 0 CHANDER NANGIA - RESUME (Siemens) - CT Exhaust 

Transition Duct Structural Engineer Resume Mechanical 4/28/11 GAKG-00324 5/19/11 5/9/11 5/9/11 Approved 

477 GEN-5 GEN-5 PE09 (REV0) 
(110325) 25483-000-GPE-GXA-00070 0 DALE WHEELER - RESUME & CALIF LICENSE - SIEMENS Resume Mechanical 03/25/11 GAKG-00262 4/15/11

3/31/2011 
Superseded 

by REV1
4/11/11

Superseded 
by later 
revision

CBO Comments rec'd, zipped with doc in IW & 
distributed to client - iNotification 000002630

478 GEN-5 GEN-5 PE09 (REV1) 
(110411) 25483-000-GPE-GXA-00070 0 DALE WHEELER - Resume (Siemens)  & Calif License Resume Mechanical 4/11/11 GAKG-00287 5/2/11 4/19/11 4/19/11 Approved

479 GEN-5 GEN-5 IDI01 (REV0) 
(110330) 25483-000-GPE-GXA-00071 0

Harold Johnson - Resume - Infilco Degremont Inc. - 
Respoonsible for sealing Foundation Interface Details and 
Foundation Load documents - Recycled Water Facility

Resume Mech 3/30/11 GAKG-00270 4/20/11
3/31/2011 

Superseded 
by REV1

4/12/2011
Superseded 

by later 
revision

CBO Comments rec'd, zipped with doc in IW & 
distributed to IDI - iNotification 000002628

480 GEN-5 GEN-5 IDI01 (REV1) 
(110412) 25483-000-GPE-GXA-00071 0

Harold Johnson - Resume - Infilco Degremont Inc. - 
Respoonsible for sealing Foundation Interface Details and 
Foundation Load documents - Recycled Water Facility

Resume Mech 4/12/11 GAKG-00293 5/3/11 4/18/11 4/18/11 Approved

481 GEN-5 GEN-5 PE10 (REV0) 
(110411) 25483-000-GPE-GXA-00072 0 STEVEN HALL - RESUME  - (SIEMENS) - No Longer Engaged 

in the Project Resume Mechanical 04/11/11 GAKG-00288 5/2/11 4/19/11 N/A

CBO Comments received and zipped with doc in 
IW iNotification 000002959; Per Dave 
Anderson's email on 4/27/11 Robert Fossati will 
be sealing documents in place of Steven Hall.

482 GEN-5 GEN-5 IDI03 (REV0) 
(110411) 25483-000-GPE-GXA-00073 0

Salvatore Granata - Resume - Infilco Degremont Inc. - 
Respoonsible for sealing Structural Calculations - Recycled 
Water Facility

Resume Mech 4/11/11 GAKG-00291 5/2/11 4/19/11 4/19/2011 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

483 GEN-5 GEN-5 PE11 (REV0) 
(110418) 25483-000-GPE-GXA-00074 0 ROBERT FOSSATTI - RESUME - SIEMENS - CT Generator 

Enclosure Structure Resume Mech 4/18/11 GAKG-00308 5/9/11 5/2/2011 5/4/2011
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

484 GEN-5 GEN-5 PE11 (REV1) 
(110505) 25483-000-GPE-GXA-00074 0 Robert Fossatti - Resume (Siemens) - CT Generator 

Enclosure Structure Resume Mechanical 5/4/11 GAKG-00338 5/25/11 05/13/11 05/13/11 Approved

485 GEN-5 GEN-5 SPI01 (REV0) 
(110428) 25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 04/28/11 GAKG-00327 5/19/11 5/3/2011 5/10/2011

Superseded 
by later 
revision

Comments Received - zipped with Document in 
IW

486 GEN-5 GEN-5 SPI01 (REV1) 
(110510) 25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 5/10/11 GAKG-00361 5/31/11 5/11/2011 05/11/11 Approved

487 GEN-5 GEN-5 HOL01 (REV1) 
(110601) 25483-000-GPE-GXA-00079 1 Ajay Ray - Resume - Holtec Resume Civil 6/1/11 GAKG-00415 6/22/11 6/2/11 CBO Comments Received zipped with doc in 

IW.  Placed in eRoom - iNote 000003978

488 GEN-5 GEN-5 HOL01 (REV0) 
(110517 25483-000-GPE-GXA-00079 0 Ajay Ray - Resume - Holtec Resume Civil 5/17/11 GAKG-00376 6/7/11 Superseded 

by Rev 1 6/1/2011
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

489 GEN-5 GEN-5 KOB01 (REV0) 
(110524) 25483-000-GPE-GXA-00080 0 Resume for Scott Rosier - Kobelco Resume 05/24/11 GAKG-00392 6/14/2011 5/24/11 7/12/2011

superseded 
by later 
revision

CBO Comments Received - zipped with 
document

490 GEN-5 GEN-5 KOB01 (REV1) 
(110712) 25483-000-GPE-GXA-00080 Resume for Scott Rosier - Kobelco Resume 7/12/11 GAKG-00506 8/2/2011 7/15/11 CBO Comments Received Zipped with doc in 

IW.  Placed in eRoom - iNote 000005025

491 GEN-5 GEN-5 AG01 (REV1) 
(110701) 25483-000-GPE-GXA-00086 1 Response to CBO Comments - Resume - Ben Riehl - Agate - 

Civil/Structural Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

492 GEN-5 GEN-5 AG01 (REV0) 
(110607) 25483-000-GPE-GXA-00086 0 Resume - Ben Riehl - Agate - Civil/Structural Resume Structural 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 
by later 
revision

CBO Comments Received - zipped with doc in 
IW - put in eRoom for retrieval

493 GEN-5 GEN-5 AG01 (REV1) 
(110701) 25483-000-GPE-GXA-00087 1 Response to CBO Comments - Resume - Boon Tee - Agate - 

Electrical Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

494 GEN-5 GEN-5 AG01 (REV0) 
(110607) 25483-000-GPE-GXA-00087 0 Resume - Boon Tee - Agate - Electrical Resume Electrical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 
by later 
revision

CBO Comments Received - zipped with doc in 
IW - put in eRoom for retrieval

495 GEN-5 GEN-5 AG01 (REV1) 
(110701) 25483-000-GPE-GXA-00088 1 Response to CBO Comments - Resume - Randy Christenson - 

Agate - Mechanical Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

496 GEN-5 GEN-5 AG01 (REV0) 
(110607) 25483-000-GPE-GXA-00088 0 Resume - Randy Christenson - Agate - Mechanical Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 
by later 
revision

CBO Comments Received - zipped with doc in 
IW - put in eRoom for retrieval

497 GEN-5 GEN-5 AG01 (REV1) 
(110701) 25483-000-GPE-GXA-00089 1 Response to CBO Comments - Resume - John Brown - Agate - 

Architectural Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

498 GEN-5 GEN-5 AG01 (REV0) 
(110607) 25483-000-GPE-GXA-00089 0 Resume - John Brown - Agate - Architectural Resume Architectural 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 
by later 
revision

CBO Comments Received - zipped with doc in 
IW - put in eRoom for retrieval

499 GEN-5 GEN-5 AG01 (REV1) 
(110701) 25483-000-GPE-GXA-00090 1 Response to CBO Comments - Resume - Jon Mohs - Agate Resume Structural 07/01/11 GAKG-00490 7/22/11 7/15/11 7/15/11 Approved

500 GEN-5 GEN-5 AG01 (REV0) 
(110607) 25483-000-GPE-GXA-00090 0 Resume - Jon Mohs - Agate Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 7/1/11

Superseded 
by later 
revision

CBO Comments Received - zipped with doc in 
IW - put in eRoom for retrieval

501 GEN-5 GEN-5 PE12 (REV0) 
(110623) 25483-000-GPE-GXA-00091 0 Resume - Bill McWilliams - Siemens Resume Structural 6/23/11 GAKG-00478 7/14/11 6/28/11 6/28/11 Approved - iNote 000004576

502 GEN-5 GEN-5 PP01 (REV0) 
(110704) 25483-000-GPE-GXA-00092 0 Resume - Eugene Wilkins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11

Superseded 
by later 
revision

CBO comments received - zipped with document 
- emailed to Ashish Garg (buyer) to forward onto 
Peerless

503 GEN-5 GEN-5 PP01 (REV1) 
(110818) 25483-000-GPE-GXA-00092 0 Resume - Eugene Wilkins - Peerless Pump - Electrical 

Engineer Resume Electrical 8/18/2011 GAKG-00592 9/8/11

504 GEN-5 GEN-5 PP01 (REV0) 
(110704) 25483-000-GPE-GXA-00093 0 Resume - Jim Shummon - Peerless Pump - Mechanical 

Engineer Resume Mechanical 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11
Superseded 

by later 
revision

CBO comments received - zipped with document 
- emailed to Ashish Garg (buyer) to forward onto 
Peerless

505 GEN-5 GEN-5 PP01 (REV1) 
(110818) 25483-000-GPE-GXA-00093 0 Resume - Jim Shummon - Peerless Pump - Mechanical 

Engineer Resume Mechanical 8/18/2011 GAKG-00592 9/8/11

506 GEN-5 GEN-5 PP01 (REV0) 
(110704) 25483-000-GPE-GXA-00094 0 Resume - John Gibbins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11

Superseded 
by later 
revision

CBO comments received - zipped with document 
- emailed to Ashish Garg (buyer) to forward onto 
Peerless
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

507 GEN-5 GEN-5 PP01 (REV1) 
(110818) 25483-000-GPE-GXA-00094 0 Resume - John Gibbins - Peerless Pump - Electrical 

Engineer Resume Electrical 8/18/2011 GAKG-00592 9/8/11

508 GEN-5 GEN-5 PP01 (REV0) 
(110704) 25483-000-GPE-GXA-00095 0 Resume - Richard Flower - Peerless Pump - Structural Engineer Resume Structural 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11

Superseded 
by later 
revision

CBO comments received - zipped with document 
- emailed to Ashish Garg (buyer) to forward onto 
Peerless

509 GEN-5 GEN-5 PP01 (REV1) 
(110818) 25483-000-GPE-GXA-00095 0 Resume - Richard Flower - Peerless Pump - Structural 

Engineer Resume Structural 8/18/2011 GAKG-00592 9/8/11

510 GEN-5 GEN-5 REC01 (REV0) 
(110721) 25483-000-GPE-GXA-00096 0 Resume of Jack Bradbury Shapton - Reco Resume 07/21/11 GAKG-00535 8/11/2011 8/1/11 8/1/11 Approved

511 GEN-5 GEN-5 AS01 (REV0) 
(110721) 25483-000-GPE-GXA-00097 0 Resume - Brian Knight - Alpha Standard Resume Electrical 07/21/11 GAKG-00539 8/11/11 8/1/11 8/1/11 Approved

512 GEN-5 GEN-5 0006 (REV0) 
(110725) 25483-000-GPE-GXA-00098 0 Anil Kondaji Karpe - RESUME (BECHTEL) MECHANICAL 

ENGINEER Resume Mechanical 7/25/11 GAKG-00540 8/1/11 7/29/11 07/29/11 Approved

513 GEN-5 GEN-5 CIS01 (REV0) 
(110726) 25483-000-GPE-GXA-00099 0 Resume - Richard G. Weingardt - Cisco Resume 07/26/11 GAKG-00542 8/16/11 8/3/11 CBO Comments Received - zipped with 

document

514 GEN-5 GEN-5 CIS01 (REV0) 
(110726) 25483-000-GPE-GXA-00100 0 Resume - John F. Davis - Cisco Resume 07/26/11 GAKG-00542 8/16/11 8/3/11 CBO Comments Received - zipped with 

document

515 GEN-5 GEN-5 CHL01 (REV1) 
(091211) 25483-000-GPE-GXA-00102 1 Resume - Christine Jacobs - Chloride Resume 9/12/11 GAKG-00659 10/3/11 9/16/11 9/16/11 Approved

516 GEN-5 GEN-5 CHL01 (REV0) 
(072811) 25483-000-GPE-GXA-00102 0 Resume - Christine Jacobs - Chloride Resume 7/28/11 GAKG-00552 8/18/11 8/3/11 CBO Comments Received - zipped with 

document

517 GEN-5 GEN-5 ITT01 (REV0) 
(110801) 25483-000-GPE-GXA-00103 0 Resume - Hongli(Lily) DING - ITT Goulds Resume Mechanical 8/1/2011 GAKG-00559 8/22/11 8/3/11 CBO Comments Received - zipped with 

document

518 GEN-5 GEN-5 ITT01 (REV1) 
(111011) 25483-000-GPE-GXA-00103 1 Resume - Hongli(Lily) DING - ITT Goulds Resume Mechanical 10/11/2011 GAKG-00752 11/1/11 Response Submitted to CBO

519 GEN-5 GEN-5 GEW03 (REV0) 
(110803) 25483-000-GPE-GXA-00104 0 Resume - Jason Hart - GE (MEVV) Resume Civil 8/3/11 GAKG-00568 8/24/11 8/15/11 8/24/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

520 GEN-5 GEN-5 GEW03 (REV1) 
(110824) 25483-000-GPE-GXA-00104 0 Resume - Jason Hart - GE (MEVV) Resume Civil 8/24/2011 GAKG-00605 9/14/11 8/24/11 8/24/11 Approved

521 GEN-5 GEN-5 JM01 (REV0) 
(110810) 25483-000-GPE-GXA-00108 0 Resume - Heath A. Dumack - Johnson March Resume Civil 8/10/2011 GAKG-00577 8/31/11 8/15/11 CBO Comments Received - zipped with 

document

522 GEN-5 GEN-5 PP02 (REV0) 
(110818) 25483-000-GPE-GXA-00120 0 Resume - William N. Bowen II - Peerless Pump - Structural 

Engineer Resume Structural 8/18/2011 GAKG-00593 9/8/11 8/18/11 8/18/11

Approved - originally numbered GPE-GXA-
00109, but was not put in IW.  Another document 
took that number in IW, so this document had to 
receive a new SDN.

523 GEN-5 GEN-5 GEE01 (REV0) 
(110825) 25483-000-GPE-GXA-00121 0 Resume - William Gundy - EKL1 Resume Civil 8/25/11 GAKG-00609 9/15/11 8/25/11 8/25/11 Approved

524 GEN-5 GEN-5 GRA001 (REV1) 
(110917) 25483-000-GPE-GXA-00122 1 Resume - Graver - Gordon W. Ness Resume Mechanical 9/17/2011 GAKG-00683 10/8/11 9/29/11 9/29/11 Approved

525 GEN-5 GEN-5 GRA001 (REV0) 
(110901) 25483-000-GPE-GXA-00122 0 Resume - Graver - Gordon W. Ness Resume Mechanical 9/1/2011 GAKG-00630 9/22/11 9/6/11 9/17/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document - posted to eroom

526 GEN-5 GEN-5 CR01 (REV0) 
(110905) 25483-000-GPE-GXA-00123 0 Resume - Jean M. Libby - Clark Reliance Resume Civil 9/5/11 GAKG-00640 9/26/11

527 GEN-5 GEN-5 0007 (REV1) 
(110919) 25483-000-GPE-GXA-00124 1 Resume - Muzaffar Sajjad - Bechtel Resume Plant Design 9/19/11 GAKG-00693 10/10/11 10/6/11 10/6/11 Approved

528 GEN-5 GEN-5 0007 (REV0) 
(110912) 25483-000-GPE-GXA-00124 0 Resume - Muzaffar Sajjad - Bechtel Resume Plant Design 9/12/11 GAKG-00657 10/3/11 9/16/11 CBO Comments Received - zipped with 

document

529 GEN-5 GEN-5 0008 (REV0) 
(110913) 25483-000-GPE-GXA-00125 0 Resume - Donald K . Krieseche - Bechtel Resume Plant Design 9/13/11 GAKG-00663 10/4/11 9/28/11 9/28/11 Approved with Conditions

530 GEN-5 GEN-5 0008 (REV0) 
(110913) 25483-000-GPE-GXA-00126 0 Resume - Ronald G. Cable - Bechtel Resume Plant Design 9/13/11 GAKG-00663 10/4/11 9/28/11 9/28/11 Approved with Conditions

531 GEN-5 GEN-5 0009 (REV0) 
(110921) 25483-000-GPE-GXA-00127 0 Resume - Alan Ketin - Bechtel Resume Civil 9/21/11 GAKG-00702 9/28/11 9/29/11 9/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

532 GEN-5 GEN-5 0009 (REV1) 
(110929) 25483-000-GPE-GXA-00127 0 Resume - Alan Ketin - Bechtel Resume Civil 9/29/11 GAKG-00728 10/6/11 10/5/11 10/5/11 Approved

533 GEN-5 GEN-5 0009 (REV1) 
(110929) 25483-000-GPE-GXA-00128 1 Resume - Zachary Beach - Bechtel Resume Civil 9/29/11 GAKG-00728 10/6/11 10/5/11 10/5/11 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

534 GEN-5 GEN-5 0009 (REV0) 
(110921) 25483-000-GPE-GXA-00128 0 Resume - Zachary Beach - Bechtel Resume Civil 9/21/11 GAKG-00702 9/28/11 9/29/11 9/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

535 GEN-5 GEN-5 GRA002 (REV0) 
(111007) 25483-000-GPE-GXA-00132 0 Resume - Graver - David K. Adam - Demin Water Tank Resume Civil 10/7/2011 GAKG-00745 10/28/11

536 GEN-5 GEN-5 PEP01 (REV0) 
(111013) 25483-000-GPE-GXA-00134 0 Resume - Chander P. Nangia - Powell Electrical Systems Resume Civil 10/13/11 GAKG-00763 11/3/11

537 GEN-5 GEN-5 0010 (REV0) 
(111014) 25483-000-GPE-GXA-00136 0 Resume - Steven W. LeMay - Bechtel - Special Inspector/ 

Welding Resume Plant Design 10/14/11 GAKG-00764 11/4/11

538 GEN-5 GEN-5 AG02 (REV0) 
(111003) 25483-000-GPE-GXA-00129 0 Resume  - Ben Riehl - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11

539 GEN-5 GEN-5 AG02 (REV0) 
(111003) 25483-000-GPE-GXA-00130 0 Resume  - John Brown - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11

540 GEN-5 GEN-5 AG02 (REV0) 
(111003) 25483-000-GPE-GXA-00131 0 Resume  - Jon Mohs - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11

542 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00012 0 SPECIAL INSPECTOR - SIGNET TESTING LABS INC - JEFF 

BOSQUE RESUME - GEN5
Special Inspector 

Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

543 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00013 0

SPECIAL INSPECTOR - JOHN DAMM RESUME - SENIOR 
ENGINEER - GEOTECHNICAL AND HYDRAULIC 
ENGINEERING SERVICES - BECHTEL POWER CORP - GEN6

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

544 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00014 0

SPECIAL INSPECTOR - SAM HUI RESUME - SENIOR 
PRINCIPAL ENGINEER HYDRAULICS AND HYDROLOGY - 
GEN6

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

545 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00015 0 SPECIAL INSPECTOR - SIGNET TESTING LABS 

QUALIFICATON MATRIX
Special Inspector 

Qualification Matirx PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

546 GEN-6 GEN-6 SY01 (REV0) 
(101003) 25483-000-GPE-GXA-00016

SPECIAL INSPECTOR - (GEOTECHNICAL RPE APPROVED 
BY CBO) MR. DON GERKEN, RPE/ RFE RESIDENT FIELD 
ENGINEER (CIVIL ENGINEER)

Special Inspector 
Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 Approved

547 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00025 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

548 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00025 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

549 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00025 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI 

SIMPSON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

550 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00026 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

551 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00026 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

552 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00026 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

CHRISTIAN DIVIS
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

553 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00027 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

KRISTEN LEASE
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

554 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00027 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - KRISTEN 

LEASE
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

555 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00027 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - KRISTEN 

LEASE
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

556 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00028 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

NATHAN SHERWOOD
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

557 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00028 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - NATHAN 

SHERWOOD
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

558 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00028 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - NATHAN 

SHERWOOD
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

559 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00029 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

560 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00029 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

561 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00029 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RACHAEL SEVERN
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

562 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00030 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - ROMAN 

NELSON
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

563 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00030 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - ROMAN 

NELSON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

564 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00030 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - ROMAN 

NELSON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

565 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00031 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

RONALD REINDL
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

566 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00031 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - RONALD 

REINDL
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

567 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00031 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - RONALD 

REINDL
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

568 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00032 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

569 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00032 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11

570 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00032 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA 

MAGALLON
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

571 GEN-6 GEN-6 FCI01 (REV2) 
(110228) 25483-000-GPE-GXA-00033 2 SPECIAL INSPECTOR - TREADWELL AND ROLLO - STEVEN 

WOLFE
Special Inspector

Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved

572 GEN-6 GEN-6 FCI01 (REV1) 
(110128) 25483-000-GPE-GXA-00033 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - STEVEN 

WOLFE
Special Inspector

Resume CIVIL 01/28/11 GAKG-00172 2/18/11
2/10/11 

Superseded 
by REV2

2/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 2/11/11
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

573 GEN-6 GEN-6 FCI01 (REV0) 
(101208) 25483-000-GPE-GXA-00033 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - STEVEN 

WOLFE
Special Inspector

Resume CIVIL 12/08/10 GAKG-00099 12/29/10

1/28/11 
Superseded 

by REV1 1/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW. Distributed to Foundation Pile 1/4/11

574 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00037 0 SIGNET INSPECTOR QUALIFICATION MATRIX Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments Received - zipped with 
document

575 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00038 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - MICHAEL 

EVERSON RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Not being used as Special Inspector - No further 
action necessary - (Per Don Gerken email)  CBO 
Comments zipped with doc in IW and distributed

576 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00039 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - PAUL 

COLBY RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Not being used as Special Inspector - No further 
action necessary - (Per Don Gerken email)  CBO 
Comments zipped with doc in IW and distributed

577 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00040 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - ROBERT 

LEON RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Not being used as Special Inspector - No further 
action necessary - (Per Don Gerken email)  CBO 
Comments zipped with doc in IW and distributed

578 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00041 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - SCOTT 

EDBERG RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Not being used as Special Inspector - No further 
action necessary - (Per Don Gerken email)  CBO 
Comments zipped with doc in IW and distributed

579 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00042 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - TIMOTHY 

RODRIGUEZ RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Signet Management - No Approval needed (Per 
Don Gerken email) CBO Comments zipped with 
doc in IW and distributed

580 GEN-6 GEN-6 SY02 (REV0) 
(110114) 25483-000-GPE-GXA-00043 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - WILLIAM 

WAHBEH RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x
Signet Management - No Approval needed (Per 
Don Gerken email) CBO Comments zipped with 
doc in IW and distributed

581 GEN-6 GEN-6 SY03 (REV0) 
(110114) 25483-000-GPE-GXA-00044 0 SPECIAL INSPECTOR (BECHTEL) - JESSICA BARRON - 

RESUME
Special Inspector - 

Resume PE 01/14/11 GAKG-00148 2/4/11 01/26/11 CBO Comments Received - zipped with 
document

582 GEN-6 GEN-6 SY04 (REV0) 
(110119) 25483-000-GPE-GXA-00045 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 

PERRY  RESUME
Special Inspector - 

Resume PE 01/19/11 GAKG-00156 2/9/11 01/26/11 x x

Being used as a "Junior Inspector" under the 
supervision of a Senior Inspection as directed by 
the CBO  (per Don Gerken email)  No approval 
needed - CBO Comments zipped with doc in IW 
and distributed

583 GEN-6 GEN-6 SY09 (REV0) 
(110126) 25483-000-GPE-GXA-00047 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

CHRISTOPHER WALTERS  RESUME
Special Inspector 

Resume PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

584 GEN-6 GEN-6 SY09 (REV0) 
(110126) 25483-000-GPE-GXA-00048 0 SPECIAL INSPECTOR - SIGNET TESTING LABS  -  

FRED MANGRUM  RESUME
Special Inspector 

Resume PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

585 GEN-6 GEN-6 SY09 (REV0) 
(110126) 25483-000-GPE-GXA-00049 0 SPECIAL INSPECTOR - SIGNET TESTING LABS  -  

JOHN GILLESPIE  RESUME
Special Inspector 

Resume PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

586 GEN-6 GEN-6 SY09 (REV0) 
(110126) 25483-000-GPE-GXA-00050 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - 

WILLIAM BOOTH  RESUME
Special Inspector 

Resume PE 01/26/11 GAKG-00167 2/16/11 01/28/11 01/28/11 Approved

587 GEN-6 GEN-6 FCI02 (REV0) 
(110228) 25483-000-GPE-GXA-00053 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - KEYTON 

RODGERS
Special Inspector 

Resume PE 02/28/11 GAKG-00225 3/1/11 3/1/11 3/1/11 Approved

588 GEN-6 GEN-6 FCI03 (REV0) 
(110302) 25483-000-GPE-GXA-00054 1 SENIOR SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

MICHAEL HANDEL
Special Inspector 

Resume PE 03/02/11 GAKG-00231 3/3/11 3/3/11 3/3/11 Approved

589 GEN-6 GEN-6 FCI02 (REV0) 
(110228) 25483-000-GPE-GXA-00054 0 SPECIAL INSPECTOR - TREADWELL AND ROLLO - 

MICHAEL HANDEL
Special Inspector 

Resume PE 02/28/11 GAKG-00225 3/1/11 3/2/11 3/1/11 Approved

590 GEN-6 GEN-6 SY10 (REV0) 
(110309) 25483-000-GPE-GXA-00056 0 SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE 

BENZLER RESUME
Special Inspector 

Resume PE 3/9/11 GAKG-00240 3/30/11 3/11/11 3/11/11 Approved

591 GEN-6 GEN-6 NE01 (REV0) 
(110502) 25483-000-GPE-GXA-00076 0 SPECIAL INSPECTOR - NOOTER ERIKSEN - TEERASAK 

INTASAN Inspector Resume PE 5/2/11 GAKG-00333 5/23/11 5/11/11 5/11/11 Approved

592 GEN-6 GEN-6 BSI01 (REV0) 
(110509) 25483-000-GPE-GXA-00077 0 Ron Cable - Bechtel Special Inspector Special Inspector 

Resume PE 5/9/11 GAKG-00354 5/30/11 5/11/11 CBO Comments Received - zipped with doc in 
IW - distributed to RE

593 GEN-6 GEN-6 BSI01 (REV0) 
(110509) 25483-000-GPE-GXA-00078 0 Andrew Scelfo - Bechtel Special Inspector Special Inspector 

Resume PE 5/9/11 GAKG-00354 5/30/11 5/11/11 CBO Comments Received - zipped with doc in 
IW - distributed to RE

594 GEN-6 GEN-6 SY11 (REV0) 
(110531) 25483-000-GPE-GXA-00081 0 SPECIAL INSPECTOR - SIGNET - HENRY LODEL - RESUME Special Inspector - 

Resume 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 Approved
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RUSSELL CITY ENERGY CENTER

595 GEN-6 GEN-6 SY11 (REV0) 
(110531) 25483-000-GPE-GXA-00082 0 SPECIAL INSPECTOR - SIGNET - HENRY LODEL - ICC 

REPORT Special Inspector 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11 Approved

596 GEN-6 GEN-6 SY12 (REV0) 
(110808) 25483-000-GPE-GXA-00105 0 Signet - Special Inspector - Michael Bell Master - Earthwork Special Inspector 08/08/11 GAKG-00573 08/29/11 8/9/11 8/9/11 Approved

597 GEN-6 GEN-6 SY12 (REV0) 
(110808) 25483-000-GPE-GXA-00106 0 Signet - Special Inspector - Seth Fitzgibbon - Earthwork Special Inspector 08/08/11 GAKG-00573 08/29/11 8/9/11 8/9/11 Approved

598 GEN-6 GEN-6 SY12 (REV0) 
(110808) 25483-000-GPE-GXA-00107 0 Signet - Special Inspector - William Tonkovich - Reinforced 

Concrete Special Inspector 08/08/11 GAKG-00573 08/29/11 8/9/11 8/9/11 Approved

599 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00109 0 Special Inspector Resume - Brandon Franklin, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

600 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00109 0 Special Inspector Resume - Brandon Franklin, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

601 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00109 0 Special Inspector Resume - Brandon Franklin, Signet, Agate -

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

602 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00110 0 Special Inspector Resume - David Perry, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

603 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00110 0 Special Inspector Resume - David Perry, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 x x CBO Comments Received - zipped with 

document

604 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00110 0 Special Inspector Resume - David Perry, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11

Removed from package per Response to 
comments - "Mr. Perry's resume has been 
removed and he will serve as an observer 
while accompanied by a senior staff 
member."

605 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00111 0 Special Inspector Resume - Gordon Chin, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

606 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00111 0 Special Inspector Resume - Gordon Chin, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

607 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00111 0 Special Inspector Resume - Gordon Chin, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

608 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00112 0 Special Inspector Resume - Jeff Bosque, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

609 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00112 0 Special Inspector Resume - Jeff Bosque, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

610 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00112 0 Special Inspector Resume - Jeff Bosque, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

611 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00113 0 Special Inspector Resume - John Gillespie, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

612 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00113 0 Special Inspector Resume - John Gillespie, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

613 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00113 0 Special Inspector Resume - John Gillespie, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

614 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00114 0 Special Inspector Resume - Michael Everson, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x Not 

Reviewed Not Reviewed

615 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00115 0 Special Inspector Resume - Michael Johnson, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

616 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00115 0 Special Inspector Resume - Michael Johnson, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

617 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00115 0 Special Inspector Resume - Michael Johnson, Signet, Agate -

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

618 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00116 0 Special Inspector Resume - Timothy Rodriguez, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x Not 

Reviewed Not Reviewed

619 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00117 0 Special Inspector Resume - William Tonkovich, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

620 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00117 0 Special Inspector Resume - William Tonkovich, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

621 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00117 0 Special Inspector Resume - William Tonkovich, Signet, 

Agate - Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

622 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00118 0 Special Inspector Resume -Wililam Wahbeh, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x Not 

Reviewed Not Reviewed

623 GEN-6 GEN-6 AG01 (REV0) 
(110818) 25483-000-GPE-GXA-00119 0 Special Inspector Resume - Zantino Ochoa, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 08/18/11 GAKG-00595 9/8/11 x x

Superseded 
by later 
revision

Superseded by later revision

624 GEN-6 GEN-6 AG01 (REV1) 
(110830) 25483-000-GPE-GXA-00119 0 Special Inspector Resume - Zantino Ochoa, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 8/30/2011 GAKG-00619 9/20/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

625 GEN-6 GEN-6 AG01 (REV2) 
(110916) 25483-000-GPE-GXA-00119 0 Special Inspector Resume - Zantino Ochoa, Signet, Agate - 

Admin/Warehouse Building Resume Special Inspector 
Resume 09/16/11 GAKG-00679 10/7/11 Response Submitted to CBO

626 GEN-6 GEN-6 GQ01 (REV0) 
(110302) 25483-000-GQM-GCE-00001 0 STATEMENT OF REQUIRED SPECIAL INSPECTIONS

Statement of 
Required Special 

Inspections
03/02/11 x GAKG-00232 3/23/11 3/17/11 3/17/11 Approved

627 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-30R-M82G-00001 2 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 6/24/11

Superseded 
by later 
revision

Comments Received - zipped only with this main 
doc

628 MECH-1 MECH-1 0006 (REV4) 
(110624) 25483-000-30R-M82G-00001 2 Response to Plan Check Comments -  FIRE PROTECTION 

HAZARDS EVALUATION PLAN

Fire Protection 
Plan Mechanical 06/24/11 BB GAKG-00481 6/30/11 6/30/11 7/27/11

Superseded 
by later 
revision

Comments Received - zipped only with this main 
doc

629 MECH-1 MECH-1 0006 (REV5) 
(110727) 25483-000-30R-M82G-00001 2 Response to Plan Check Comments FIRE PROTECTION 

HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 07/27/11 BB GAKG-00549 8/17/11 8/23/11 Comments Received - zipped with Documents in 
IW

630 MECH-1 MECH-1 0006 (REV1) 
(110125) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 01/25/11 GAKG-00165 2/15/11
2/18/2011

Superseded 
by REV2

3/15/11
Superseded 

by later 
revision

CBO response recd 2/18/11 zipped with doc in 
IW
Included along w/document  Response to Plan 
Check  
Comments, Rev A of Fire Protection Hazards 
Evaluation  
Plan doc, 4 Attmts:25483-000-P1-0090-00001, 
25483-000-P1-0090-00001, 25483-000-P1-0090-
00001,
 25483-000-A2-8190-00001

631 MECH-1 MECH-1 0006 (REV2) 
(110315) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 03/15/11 GAKG-00246 4/5/11 3/24/11 4/25/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW.  Copy given to Bruce 3/24/11 Attmts:25483-
000-P1-0090-00001, 
25483-000-P1-0090-00001, 25483-000-P1-0090-
00001,
 25483-000-A2-8190-00001

632 MECH-1 MECH-1 0006 (REV0) 
(101004) 25483-000-30R-M82G-00001 0 FIRE PROTECTION HAZARDS EVALUATION PLAN

Fire Protection 
Plan

REFERENCE 
DOCUMENT

Mechanical 10/04/10 GAKG-00035 10/18/10 10/26/10
Superseded 

by REV1 

1/25/11
Superseded 

by later 
revision

Comments for Fire Review RCEC included in IW 
25483-000-30R-M82G-00001 zip file
Amended Comments for Fire Review RCEC 
included in IW 25483-000-30R-M82G-00001 zip 
file

633 MECH-1 25483-000-3DR-M10-00001 MECHANICAL DESIGN CRITERIA Mechanical 2010, Q4
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

634 MECH-1 MECH-1 3PS01 (REV0) 
(110422) 25483-000-3PS-NX00-00002 1 Technical Specification for Internal and External Coatings of 

Above and Below Ground Pipes and Fittings

Specification 
Reference 
Document

Plant Design 04/22/11 GAKG-00317 5/13/11 5/10/11 5/10/11 Reviewed for Reference Only

635 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-A1-8110-00001 0 Administration/Warehouse Building Conceptual Plans

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

636 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-A2-8190-00001 0 Administration/Warehouse Building Conceptual Elevations and 

Sections

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

637 MECH-1 MECH-1 M0C01 (REV0) 
(110511) 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 05/11/11 BB GAKG-00363 6/1/11 5/19/11 5/19/11 Approved

638 MECH-1 MECH-1 M0C01 (REV1) 
(110613) 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 06/13/11 BB GAKG-00439 7/4/11

superseded 
by MECH-1 

P401 (REV4) 
110617)

x

superseded 
by MECH-1 

P401 (REV4) 
110617)

Package being resubmitted (same document 
revision) per the request of Lowell Brown.  Ref. 
Docs include Hydrant Allocation Table; Clow 860 
Flow Loss Test; 850/865 Wet Barrel Hydrant 
Flow Test

639 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-M0C-PF-00002 0 Response to Plan Check Comments - Fire Protection:  AG Line 

Sizing and Main Fire Pump Sizing Calculation Plant Design 06/17/11 BB GAKG-461 7/8/11 6/20/11 6/20/11 Approved

640 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00002 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

641 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00003 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

642 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6- PG-00004 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

643 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00001 4 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT 

STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

644 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00001 3 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT 

STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

645 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00001 1 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT 

STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

646 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00001 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only

647 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00002 4 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL 

VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

648 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00002 3 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL 

VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

649 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00002 1 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL 

VALVE DRAINS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

650 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00002 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only

651 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00003 4 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

652 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00003 3 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

653 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00003 1 P&ID MAIN STEAM SYSTEM (STEAM TURBINE)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

654 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00003 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only
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RUSSELL CITY ENERGY CENTER

655 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00004 4 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

656 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00004 3 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

657 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00004 1 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

658 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00004 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only

659 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00005 4 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

660 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00005 3 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

661 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00005 1 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

662 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00005 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only

663 MECH-1 MECH-1 0005 (REV3) 
(110926) 25483-000-M6-AB-00006 4 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 Reviewed for Reference

664 MECH-1 MECH-1 0005 (REV2) 
(110622) 25483-000-M6-AB-00006 3 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/22/11 GAKG-00471 7/13/11 7/11/11 x 7/11/11 Reviewed for Referenced

665 MECH-1 MECH-1 0005 (REV1) 
(101122) 25483-000-M6-AB-00006 1 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS)

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 x 12/13/10 Reviewed for Referenced Only

666 MECH-1 MECH-1 0005 (REV0) 
(100930) 25483-000-M6-AB-00006 0 P&ID - STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 x 10/15/10 Reviewed for Referenced Only

667 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00001 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 Reviewed for Reference

668 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00001 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

669 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

670 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00002 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 Reviewed for Reference

671 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00002 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

672 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

673 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00003 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 Reviewed for Reference

674 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00003 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

675 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00003 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

676 MECH-1 MECH-1 0010 (REV3) 
(110930) 25483-000-M6-AD-00004 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 Reviewed for Reference

677 MECH-1 MECH-1 0010 (REV2) 
(110617) 25483-000-M6-AD-00004 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 x 7/5/11 Reviewed for Reference

678 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0010 (REV0) 
(101104)

25483-000-M6-AD-00004 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00017 11/25/10 11/19/10 11/19/10 Reviewed for Referenced Only

679 MECH-1 MECH-1 0011 (REV3) 
(110926) 25483-000-M6-AE-00001 3 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00717 10/17/11 10/18/11 10/18/11 Reviewed for Reference

680 MECH-1 MECH-1 0011 (REV2) 
(110602) 25483-000-M6-AE-00001 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/02/11 GAKG-00418 6/23/11 6/21/11 x 6/21/11 Reviewed for Reference

681 MECH-1 MECH-1 0011 (REV1) 
(110106) 25483-000-M6-AE-00001 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 6/2/11
Superseded 

by later 
revision

CBO Comment Sheet zipped with doc in IW

682 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1  0011 (REV0) 
(101104)

25483-000-M6-AE-00001 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 �11/25/10

11/19/10 
Superseded 

by REV 1
x 11/19/10 Reviewed for Referenced Only

683 MECH-1 MECH-1 0011 (REV3) 
(110926) 25483-000-M6-AE-00002 3 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00717 10/17/11 10/18/11 10/18/11 Reviewed for Reference

684 MECH-1 MECH-1 0011 (REV2) 
(110602) 25483-000-M6-AE-00002 2 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/02/11 GAKG-00418 6/23/11 6/21/11 x 6/21/11 Reviewed for Reference

685 MECH-1 MECH-1 0011 (REV1) 
(110106) 25483-000-M6-AE-00002 1 P&ID - CONDENSATE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 6/2/11
Superseded 

by later 
revision

CBO Comment Sheet zipped with doc in IW

686 MECH-1

MECH-1 0001 (REV0) 
(100907)

MECH-1 0011 (REV0) 
(101104)

25483-000-M6-AE-00002 0 P&ID - CONDENSATE SYSTEM
P&ID

REFERENCE 
DOCUMENT

Mechanical 9/7/2010
11/04/10 GAKG-00018 �11/25/10 11/19/10 x 11/19/10 Reviewed for Referenced Only

687 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00001 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

x 1/10/11 Reviewed for Referenced 

688 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00001 3 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 Reviewed for Reference

689 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00001 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Referenced 

690 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00001 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

x 1/21/11 Reviewed for Referenced 

691 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00002 A P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11 1/10/11 x 1/10/11 Reviewed for Referenced 

692 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00002 3 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 Reviewed for Reference

693 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00002 1 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Referenced 

694 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00002 0 P&ID - Unit-1 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11 1/21/11 x 1/21/11 Reviewed for Referenced 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

695 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00003 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11
1/10/11 

Superseded 
by REV 1

x 1/10/11 Reviewed for Referenced 

696 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00003 3 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 Reviewed for Reference

697 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Referenced 

698 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00003 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11
1/21/11

Superseded 
by REV2

x 1/21/11 Reviewed for Referenced 

699 MECH-1 MECH-1 0015 (REV0) 
(101222) 25483-000-M6-AG-00004 A P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/23/10 GAKG-00115 1/12/11 1/10/11 x 1/10/11 Reviewed for Referenced 

700 MECH-1 MECH-1 0015 (REV3) 
(110930) 25483-000-M6-AG-00004 3 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 Reviewed for Reference

701 MECH-1 MECH-1 0015 (REV2) 
(110203) 25483-000-M6-AG-00004 1 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 x 2/18/11 Reviewed for Referenced 

702 MECH-1 MECH-1 0015 (REV1) 
(110106) 25483-000-M6-AG-00004 0 P&ID - Unit-2 Combustion Turbine System

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00127 1/27/11 1/21/11 x 1/21/11 Reviewed for Referenced 

703 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00001 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

704 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00002 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

705 MECH-1 MECH-1 0024 (REV0) 
(110525) 25483-000-M6-AJ-00003 0 P&ID Condensate and Feed Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

706 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-AR-00001 0 P&ID Condenser Air Removal System P&ID

REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

707 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-AR-00001 1 P&ID Condenser Air Removal System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

708 MECH-1 MECH-1 0020 (REV1) 
(110608) 25483-000-M6-BM-00001 1 Piping And Instrument Diagram unit-1 HRSG Blowdown System P&ID

REFERENCE Mechanical 06/08/11 GAKG-00430 6/29/11 6/24/11 6/24/11 Reviewed for Reference

709 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-BM-00001 0 Piping And Instrument Diagram unit-1 HRSG Blowdown System

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference Only

710 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-BM-00001 2 Piping And Instrument Diagram unit-1 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

711 MECH-1 MECH-1 0020 (REV1) 
(110608) 25483-000-M6-BM-00002 1 Piping And Instrument Diagram unit-2 HRSG Blowdown System P&ID

REFERENCE Mechanical 06/08/11 GAKG-00430 6/29/11 6/24/11 6/24/11 Reviewed for Reference

712 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-BM-00002 0 Piping And Instrument Diagram unit-2 HRSG Blowdown System

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 x 4/28/11 Reviewed for Reference Only

713 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-BM-00002 2 Piping And Instrument Diagram unit-2 HRSG Blowdown 

System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

714 MECH-1 MECH-1 0023 (REV0) 
(110427) 25483-000-M6-BS-00001 0 P&ID Ammonia Storage and transfer

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/27/11 GAKG-00323 5/18/11 5/13/11 CBO Comments Received - zipped with 
document

715 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00001 C P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Referenced Only

716 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00001 4 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

717 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00001 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11 Reviewed for Reference

718 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00001 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11 Reviewed for Reference 

719 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00001 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with doc in IW 
and distrib

720 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00002 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Referenced Only

721 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00002 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 Reviewed for Reference

722 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00002 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11 Reviewed for Reference

723 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00002 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11 Reviewed for Reference 

724 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00002 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with doc in IW 
and distrib

725 MECH-1 MECH-1 0002 (REV0) 
(100928) 25483-000-M6-FG-00003 B P&ID - FUEL GAS SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 x 10/14/10 Reviewed for Referenced Only

726 MECH-1 MECH-1 0002 (REV4) 
(110929) 25483-000-M6-FG-00003 3 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 Reviewed for Reference

727 MECH-1 MECH-1 0002 (REV3) 
(110803) 25483-000-M6-FG-00003 2 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11 Reviewed for Reference

728 MECH-1 MECH-1 0002 (REV2) 
(110503) 25483-000-M6-FG-00003 1 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11 Reviewed for Reference 

729 MECH-1 MECH-1 0002 (REV1) 
(110211) 25483-000-M6-FG-00003 0 PID - Natural Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11
Superseded 

by later 
revision

CBO Comment Response zipped with doc in IW 
and distrib

730 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00001 0 P&ID Lube Oil System P&ID

REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

731 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00001 1 P&ID Lube Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

732 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00002 0 P&ID Seal Oil System P&ID

REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

733 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00002 1 P&ID Seal Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

734 MECH-1 MECH-1 0020 (REV0) 
(110411) 25483-000-M6-FL-00003 0 P&ID Hydraulic Oil System P&ID

REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only

735 MECH-1 MECH-1 0020 (REV2) 
(110926) 25483-000-M6-FL-00003 1 P&ID Hydraulic Oil System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/26/11 GAKG-00718 10/17/11

736 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - 
included in Pkg MECH-10003 (REV3) (110318) 
for Reference Only.  Returned 4/5/11 (Public Key
Invalid - Pkg re-submitted w/valid key REV4) 
with Conditions of Approval Statement - zipped 
w/doc in IW and distrib

737 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Reviewed for Reference - Doc previously 
submitted and approved -  included in Pkg 
MECH-10003 (REV4) (110325) for Reference 
Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

738 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Referenced Only

739 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - 
included in Pkg MECH-10003 (REV3) (110318) 
for Reference Only.  Returned 4/5/11 (Public Key
Invalid - Pkg re-submitted w/valid key REV4) 
with Conditions of Approval Statement - zipped 
w/doc in IW and distrib

740 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Reviewed for Reference - Doc previously 
submitted and approved -  included in Pkg 
MECH-10003 (REV4) (110325) for Reference 
Only

741 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00002 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Referenced Only

742 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - 
included in Pkg MECH-10003 (REV3) (110318) 
for Reference Only.  Returned 4/5/11 (Public Key
Invalid - Pkg re-submitted w/valid key REV4) 
with Conditions of Approval Statement - zipped 
w/doc in IW and distrib

743 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Reviewed for Reference - Doc previously 
submitted and approved -  included in Pkg 
MECH-10003 (REV4) (110325) for Reference 
Only

744 MECH-1 MECH-1 0010 (REV1) 
(110106) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/06/11 GAKG-00133 1/27/11 1/21/11 x 1/21/11 Reviewed for Referenced Only

745 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00003 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10
12/9/10 

Superseded 
by REV 1

x 12/9/10 Reviewed for Referenced Only

746 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00251 4/8/11
4/5/11 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - 
included in Pkg MECH-10003 (REV3) (110318) 
for Reference Only.  Returned 4/5/11 (Public Key
Invalid - Pkg re-submitted w/valid key REV4) 
with Conditions of Approval Statement - zipped 
w/doc in IW and distrib

747 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Reviewed for Reference - Doc previously 
submitted and approved -  included in Pkg 
MECH-10003 (REV4) (110325) for Reference 
Only

748 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00004 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Referenced Only

749 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00251 4/8/11
4/5/11 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

Doc previously submitted and approved - 
included in Pkg MECH-10003 (REV3) (110318) 
for Reference Only.  Returned 4/5/11 (Public Key
Invalid - Pkg re-submitted w/valid key REV4) 
with Conditions of Approval Statement - zipped 
w/doc in IW and distrib

750 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/25/11 GAKG-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Reviewed for Reference - Doc previously 
submitted and approved -  included in Pkg 
MECH-10003 (REV4) (110325) for Reference 
Only

751 MECH-1 MECH-1 0010 (REV0) 
(101118) 25483-000-M6J-YA-00005 0 P&ID SYMBOLS AND LEGENDS

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 x 12/9/10 Reviewed for Referenced Only

752 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-PA-00001 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 x 12/16/10 Reviewed for Referenced Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

753 MECH-1 MECH-1 0013 (REV2) 
(110405) 25483-000-M6-PA-00001 1 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/05/11 GAKG-00276 4/26/11 4/22/11 4/22/11 Review for Reference Only

754 MECH-1 MECH-1 0013 (REV1) 
(110113) 25483-000-M6-PA-00001 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/13/11 GAKG-00151 2/3/11 1/28/11 4/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

755 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-PA-00002 A P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 x 12/16/10 Reviewed for Referenced Only

756 MECH-1 MECH-1 0013 (REV2) 
(110405) 25483-000-M6-PA-00002 1 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/05/11 GAKG-00276 4/26/11 4/22/11 4/22/11 Review for Reference Only

757 MECH-1 MECH-1 0013 (REV1) 
(110113) 25483-000-M6-PA-00002 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/13/11 GAKG-00151 2/3/11 1/28/11 4/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

758 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00003 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11 Review for Reference Only

759 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00004 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11 Review for Reference Only

760 MECH-1 MECH-1 0019 (REV0) 
(110405) 25483-000-M6-PA-00005 0 P&ID - COMPRESSED AIR SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11 Review for Reference Only

761 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

762 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00001 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for 
Christopher Loy

763 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4
with correct public key
CBO Comments rec'd "Conditions of Approval 
for RCEC REV3 - zipped with doc in IW and  
distrib w/explanation - iNote 000002761

764 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Approved- Conditional Approval - email received 
from Masterman stating REV 4 is exactly the 
same as REV 3 which was approved.  Email 
saved in Outgoing GAKS-00258 folder for 
reference

765 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00001 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

766 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

767 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00002 C P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for 
Christopher Loy

768 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4
with correct public key
CBO Comments rec'd "Conditions of Approval 
for RCEC REV3 - zipped with doc in IW and  
distrib w/explanation - iNote 000002761

769 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Approved- Conditional Approval - email received 
from Masterman stating REV 4 is exactly the 
same as REV 3 which was approved.  Email 
saved in Outgoing GAKS-00258 folder for 
reference

770 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00002 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

771 MECH-1 MECH-1 0003 (REV0) 
(100928) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/10 CL GAKG-00032 10/12/10
10/14/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

772 MECH-1 MECH-1 0003 (REV1) 
(110114) 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 CL GAKG-00032 1/14/11
1/19/11 

Superseded 
by REV 2

1/27/11
Superseded 

by later 
revision

Resubmitted Under REV2
REJECTED due to invalid public key for 
Christopher Loy

773 MECH-1 MECH-1 0003 (REV3) 
(110318) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/18/11 BB GAKS-000251 4/8/11
4/5/2011 

Superseded 
by REV4

3/25/11
Superseded 

by later 
revision

wrong public key applied to dwg - reissued REV4
with correct public key
CBO Comments rec'd "Conditions of Approval 
for RCEC REV3 - zipped with doc in IW and  
distrib w/explanation - iNote 000002761

774 MECH-1 MECH-1 0003 (REV4) 
(110325) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 03/25/11 BB GAKS-00258 4/15/11 5/10/11; 
4/22/2011 5/10/11

Approved- Conditional Approval - email received 
from Masterman stating REV 4 is exactly the 
same as REV 3 which was approved.  Email 
saved in Outgoing GAKS-00258 folder for 
reference

775 MECH-1 MECH-1 0003 (REV2) 
(110127) 25483-000-M6-PF-00003 0 P&ID FIRE PROTECTION SYSTEM P&ID

FOR APPROVAL Mechanical 01/27/11 CL GAKG-00153 2/17/11 2/15/11 3/18/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

776 MECH-1 MECH-1 0018 (Rev0) 
(110317) 25483-000-M6-PG-00001 0 P&ID- Service Gas System

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/17/11 GAKG-00248 4/7/11 4/4/11 4/4/11 Reviewed for Reference Only

777 MECH-1 MECH-1 0009 (REV0) 
(101101) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/01/10 GAKG-00052 11/22/10
11/17/10 

Superseded 
by REV 1

12/20/10
Superseded 

by later 
revision

CBO Comment sheet included in zip file of 
P&ID.
Revision 0 of drawing Submitted 12/8/10 before 
REV A Approved - Superseded by Rev 2

778 MECH-1 MECH-1 0009 (REV2) 
(101220) 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/20/10 GAKG-00112 1/10/11 1/21/11 x 1/20/11 Reviewed for Reference Only

779 MECH-1 MECH-1 0009 (REV4) 
(110413) 25483-000-M6-PW-00001 2 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00298 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

780 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) 25483-000-M6-PW-00001 2 P&ID Potable Water System

Drawing
REFERENCE 
DOCUMENT

Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)

781 MECH-1 MECH-1 0009 (REV3) 
(110216) 25483-000-M6-PW-00001 1 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00199 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference Only

782 MECH-1 MECH-1 0009 (REV1) 
(101208) 25483-000-M6-PW-00001 0 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00101 12/29/10
12/28/2010
Superseded 

by REV2
2/16/11

Superseded 
by later 
revision

CBO Comments for drawing Rev0 zipped with 
doc in IW

783 MECH-1 MECH-1 0021 (REV0) 
(110413) 25483-000-M6-PW-00002 0 P&ID POTABLE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00299 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

784 MECH-1 MECH-1 0016 (REV4) 
(110928) 25483-000-M6-SA-00001 4 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/11 GAKG-00724 10/19/11 10/18/11 10/18/11 Reviewed for Reference

785 MECH-1 MECH-1 0016 (REV3) 
(110629) 25483-000-M6-SA-00001 3 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/29/11 GAKG-00486 7/20/11 7/18/11 x 7/18/11 Reviewed for Reference

786 MECH-1 MECH-1 0016 (REV2) 
(110426) 25483-000-M6-SA-00001 2 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/26/11 GAKG-00321 5/17/11 5/13/11 x 5/13/11 Reviewed for Reference

787 MECH-1 MECH-1 0016 (REV1) 
(110303) 25483-000-M6-SA-00001 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/11 x 3/21/11 Reviewed for Reference

788 MECH-1 MECH-1 0016 (REV0) 
(110111) 25483-000-M6-SA-00001 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

789 MECH-1 MECH-1 0016 (REV4) 
(110928) 25483-000-M6-SA-00002 4 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/11 GAKG-00724 10/19/11 10/18/11 10/18/11 Reviewed for Reference

790 MECH-1 MECH-1 0016 (REV3) 
(110629) 25483-000-M6-SA-00002 3 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/29/11 GAKG-00486 7/20/11 7/18/11 x 7/18/11 Reviewed for Reference

791 MECH-1 MECH-1 0016 (REV2) 
(110426) 25483-000-M6-SA-00002 2 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/26/11 GAKG-00321 5/17/11 5/13/11 x 5/13/11 Reviewed for Reference

792 MECH-1 MECH-1 0016 (REV1) 
(110303) 25483-000-M6-SA-00002 1 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/11 x 3/21/11 Reviewed for Reference

793 MECH-1 MECH-1 0016 (REV0) 
(110111) 25483-000-M6-SA-00002 0 P&ID AUXILIARY STEAM SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00135 2/1/11
1/28/11

Superseded 
by REV1

3/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

794 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-SC-00001 A P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Referenced Only

795 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-SC-00001 3 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11 Reviewed for Reference

796 MECH-1 MECH-1 0008 (REV2) 
(110308) 25483-000-M6-SC-00001 1 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/08/11 GAKG-00238 3/29/11 4/6/11 x 4/6/11 Review for Reference Only

797 MECH-1 MECH-1 0008 (REV1) 
(101209) 25483-000-M6-SC-00001 0 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/09/10 GAKG-00103 12/30/10 12/28/10 x 12/28/10 Reviewed for Referenced Only

798 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-SL-00001 A P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

2/4/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

799 MECH-1 MECH-1 0014 (REV4) 
(110928) 25483-000-M6-SL-00001 1 P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/28/11 GAKG-00723 10/19/11 10/18/11 x 10/18/11 Reviewed for Reference

800 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-SL-00001 0 P&ID STEAM SEAL SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/04/11 GAKG-00184 2/25/11 2/23/11 x 2/23/11 Reviewed for Reference

801 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00001 0 P&ID Circullating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

802 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00002 0 P&ID Circullating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

803 MECH-1 MECH-1 0025 (REV0) 
(110525) 25483-000-M6-TL-00003 0 P&ID Circullating Water Chemical Feed System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only

804 MECH-1 MECH-1 0007 (REV0) 
(101020) 25483-000-M6-TW-00001 A P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10
11/5/10 

Superseded 
by REV 1

x 11/5/10 Reviewed for Referenced Only

805 MECH-1 MECH-1 0007A (REV1) 
(110111) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/11/11 GAKG-00138 2/1/11
1/28/11 

Superseded 
by REV 2

2/8/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

806 MECH-1 MECH-1 0007A (REV2) 
(110208) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/08/11 GAKG-00188 3/1/11 2/24/11 2/24/11 Reviewed for Referenced Only

807 MECH-1 MECH-1 0004 (REV4) 
(110930) 25483-000-M6-WB-00001 3 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00731 10/21/11

808 MECH-1 MECH-1 0004 (REV0) 
(100928) 25483-000-M6-WB-00001 A P&ID CLOSE COOLING WATER SYSTEM P&ID

REFERENCE Mechanical 09/28/10 GAKG-00033 10/12/10 10/14/10 
Superseded x 10/14/10 Reviewed for Referenced Only

809 MECH-1 MECH-1 0004 (REV3) 
(110616) 25483-000-M6-WB-00001 2 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/16/11 GAKG-00457 7/7/11 7/5/11 7/5/11 Reviewed for Reference

810 MECH-1 MECH-1 0004 (REV2) 
(110216) 25483-000-M6-WB-00001 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference Only
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

811 MECH-1 MECH-1 0004 (REV1) 
(101122) 25483-000-M6-WB-00001 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
x 12/13/10 Reviewed for Referenced Only

812 MECH-1 MECH-1 0004 (REV4) 
(110930) 25483-000-M6-WB-00002 3 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00731 10/21/11

813 MECH-1 MECH-1 0004 (REV0) 
(100928) 25483-000-M6-WB-00002 A P&ID CLOSE COOLING WATER SYSTEM P&ID

REFERENCE Mechanical 09/28/10 GAKG-00033 10/12/10 10/14/10 
Superseded x 10/14/10 Reviewed for Referenced Only

814 MECH-1 MECH-1 0004 (REV3) 
(110616) 25483-000-M6-WB-00002 2 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 06/16/11 GAKG-00457 7/7/11 7/5/11 7/5/11 Reviewed for Reference

815 MECH-1 MECH-1 0004 (REV2) 
(110216) 25483-000-M6-WB-00002 1 P&ID Closed Cooling Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 x 3/4/11 Reviewed for Reference Only

816 MECH-1 MECH-1 0004 (REV1) 
(101122) 25483-000-M6-WB-00002 0 P&ID CLOSE COOLING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00081 12/13/10
12/13/2010
Superseded 

by REV2
x 12/13/10 Reviewed for Referenced Only

817 MECH-1 MECH-1 0001 (REV2) 
(110930) 25483-000-M6-WL-00001 3 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00732 10/21/11

818 MECH-1 MECH-1 0001 (REV0) 
(100914) 25483-000-M6-WL-00001 A P&ID CIRCULATING WATER SYSTEM P&ID

REFERENCE Mechanical 09/14/10 GAKG-00021 9/28/10 10/20/10
Superseded x 10/20/10 Reviewed for Referenced Only

819 MECH-1 MECH-1 0001 (REV1) 
(110215) 25483-000-M6-WL-00001 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/15/11 GAKG-00197 1/4/12 3/4/11 3/4/11 Reviewed for Referenced Only

820 MECH-1 MECH-1 0001 (REV2) 
(110930) 25483-000-M6-WL-00002 3 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/30/11 GAKG-00732 10/21/11

821 MECH-1 MECH-1 0001 (REV0) 
(100914) 25483-000-M6-WL-00002 A P&ID CIRCULATING WATER SYSTEM P&ID

REFERENCE Mechanical 09/14/10 GAKG-00021 9/28/10 10/20/10
Superseded x 10/20/10 Reviewed for Referenced Only

822 MECH-1 MECH-1 0001 (REV1) 
(110215) 25483-000-M6-WL-00002 1 P&ID CIRCULATING WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 02/15/11 GAKG-00197 1/4/12 3/4/11 3/4/11 Reviewed for Referenced Only

823 MECH-1 MECH-1 0007 (REV0) 
(101020) 25483-000-M6-WR-00001 A P&ID- RECYCLED WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/20/10 GAKG-00047 11/3/10 11/5/10 x 11/5/10 Reviewed for Referenced Only

824 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00001 3 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Reference Only

825 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00002 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

826 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00003 1 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

827 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00004 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

828 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00005 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

829 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00006 1 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

830 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00007 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

831 MECH-1 MECH-1 0007 (REV1) 
(110505) 25483-000-M6-WR-00008 0 P&ID  Recycle Water System

P&ID
REFERENCE 
DOCUMENT

Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11 Reviewed for Referenced Only

832 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-WS-00001 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Referenced Only 

833 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-WS-00001 2 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11 Reviewed for Reference
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

834 MECH-1 MECH-1 0008 (REV2) 
(110318) 25483-000-M6-WS-00001 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 x 3/23/11 Reviewed for Referenced Only

835 MECH-1 MECH-1 0008 (REV1) 
(101208) 25483-000-M6-WS-00001 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

x 12/28/10 Reviewed for Referenced Only

836 MECH-1 MECH-1 0008 (REV0) 
(101022) 25483-000-M6-WS-00002 A P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 10/22/10 GAKG-00048 11/5/10
11/8/10 

Superseded 
by REV 1

x 11/8/10 Reviewed for Referenced Only

837 MECH-1 MECH-1 0008 (REV3) 
(110804) 25483-000-M6-WS-00002 2 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11 Reviewed for Reference

838 MECH-1 MECH-1 0008 (REV2) 
(110318) 25483-000-M6-WS-00002 1 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 x 3/23/11 Reviewed for Referenced Only

839 MECH-1 MECH-1 0008 (REV1) 
(101208) 25483-000-M6-WS-00002 0 P&ID SERVICE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00102 12/29/10
12/28/10

Superseded 
by REV2

x 12/28/10 Reviewed for Referenced Only

840 MECH-1 MECH-1 0013 (REV0) 
(101122) 25483-000-M6-XN-00001 A P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 11/22/10 GAKG-00080 12/13/10
12/16/10 

Superseded 
by REV 1

x 12/16/10 Reviewed for Referenced Only

841 MECH-1 MECH-1 0013 (REV4) 
(110425) 25483-000-M6-XN-00001 2 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/25/11 GAKG-00320 5/16/11 5/13/11 5/13/11 Reviewed for Reference Only

842 MECH-1 MECH-1 0013 (REV3) 
(110308) 25483-000-M6-XN-00001 1 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 03/08/11 GAKG-00237 3/29/11 3/23/11 x 3/23/11 Reviewed for Referenced Only

843 MECH-1 MECH-1 0013 (REV2) 
(110117) 25483-000-M6-XN-00001 0 P&ID SANITARY SERVICE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/17/11 GAKG-00155 2/7/11
1/31/11

Superseded 
by REV2

3/8/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with drawing 
in IW

844 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-XW-00001 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

845 MECH-1 MECH-1 0014 (REV3) 
(110919) 25483-000-M6-XW-00001 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/19/11 GAKG-00685 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

846 MECH-1 MECH-1 0014 (REV2) 
(110413) 25483-000-M6-XW-00001 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00300 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

847 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-XW-00001 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 x 2/10/11 Reviewed for Reference

848 MECH-1 MECH-1 0014 (REV0) 
(101208) 25483-000-M6-XW-00002 A P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 12/08/10 GAKG-00100 12/29/10
12/28/10 

Superseded 
by REV 1

1/27/11
Superseded 

by later 
revision

Comment sheet included in zip file of P&ID

849 MECH-1 MECH-1 0014 (REV3) 
(110919) 25483-000-M6-XW-00002 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/19/11 GAKG-00685 10/10/11 10/10/11 x 10/10/11 Reviewed for Reference

850 MECH-1 MECH-1 0014 (REV2) 
(110413) 25483-000-M6-XW-00002 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00300 5/4/11 4/29/11 x 4/29/11 Reviewed for Reference

851 MECH-1 MECH-1 0014 (REV1) 
(110204) 25483-000-M6-XW-00002 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 x 2/10/11 Reviewed for Reference

852 MECH-1 MECH-1 0017 (REV2) 
(110919) 25483-000-M6-XW-00003 2 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/19/11 GAKG-00686 10/10/11 10/10/11 10/10/11 Reviewed for Reference

853 MECH-1 MECH-1 0017 (REV1) 
(110413) 25483-000-M6-XW-00003 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00301 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

854 MECH-1 MECH-1 0017 (REV0) 
(110125) 25483-000-M6-XW-00003 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 01/25/11 GAKG-00164 2/15/11 2/10/11 x 2/10/11 Reviewed for Referenced Only

25483-000-G02-GGG-00017.xls Page 40 of 69



Project Address: 3862 Depot Road,  
Hayward, CA 94545

SORT 
ORDER

COC 
Number

CBO Reference 
Number Document Number Rev Document Title Document Type Responsible 

Discipline
Scheduled 

to CBO
Actual to 

CBO
RPE 
Seal

Transmittal 
Letter 

Number

Requested 
Approval 

Date

CBO 
Response 

Date

Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

855 MECH-1 MECH-1 0022 (REV1) 
(110919) 25483-000-M6-XW-00004 1 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/19/11 GAKG-00687 10/10/11 10/10/11 10/10/11 Reviewed for Reference

856 MECH-1 MECH-1 0022 (REV0) 
(110413) 25483-000-M6-XW-00004 0 P & ID WASTE WATER SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

857 MECH-1 MECH-1 0022 (REV1) 
(110919) 25483-000-M6-XW-00005 1 P&ID SANITARY WASTE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 09/19/11 GAKG-00687 10/10/11 10/10/11 10/10/11 Reviewed for Reference

858 MECH-1 MECH-1 0022 (REV0) 
(110413) 25483-000-M6-XW-00005 0 P&ID SANITARY WASTE SYSTEM

P&ID
REFERENCE 
DOCUMENT

Mechanical 04/13/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only

859 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P0-0000-00001 1 Embedded and Underground Piping General Notes and 

Standard Details Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

860 MECH-1 MECH-1 P401 (REV0) 
(110324) 25483-000-P0-0000-00002 1 0EMBEDDED & UNDERGROUND PIPING -GENERAL NOTES 

AND STANDARD  DETAILS

Drawing
REFERENCE 
DOCUMENT

Plant Design 03/24/11 GAKG-00257 4/14/11 4/11/11 6/7/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

861 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) 25483-000-P0-0000-00002 0 Embedded & Underground Piping - General Notes and Standard 

Details

Drawing
REFERENCE 
DOCUMENT

Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)

862 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00003 A Facility Hazards & Safeguards Admin, Warehouse, Fuel gas 

Metering Drawing Mechanical 07/27/11 BB GAKG-00550 8/17/11 8/23/11 CBO Comments Received - zipped with 
document

863 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00003 A Facility Hazards & Safeguards Admin, Warehouse, Fuel gas 

Metering Drawing Mechanical 09/12/11 BB GAKG-00662 9/17/2011 9/28/11 CBO Comments Received - zipped with 
document

864 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00004 B Facility Hazards & Safeguards RWF, Ammonia, Unit 1 CTG & 

HRSG Drawing Mechanical 09/12/11 BB GAKG-00662 9/17/2011 9/28/11 CBO Comments Received - zipped with 
document

865 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00004 A Facility Hazards & Safeguards RWF, Ammonia, Unit 1 CTG & 

HRSG Drawing Mechanical 07/27/11 BB GAKG-00550 8/17/11 8/23/11 CBO Comments Received - zipped with 
document

866 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00005 B Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 3 STG Drawing Mechanical 09/12/11 BB GAKG-00662 9/17/2011 9/28/11 CBO Comments Received - zipped with 

document

867 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00005 A Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 3 STG Drawing Mechanical 07/27/11 BB GAKG-00550 8/17/11 8/23/11 CBO Comments Received - zipped with 

document

868 MECH-1 MECH-1 P001 (REV1) 
(110912) 25483-000-P0-0000-00006 B Facility Hazards & Safeguards Cooling Tower and ZLD Area Drawing Mechanical 09/12/11 BB GAKG-00662 9/17/2011 9/28/11 CBO Comments Received - zipped with 

document

869 MECH-1 MECH-1 P001 (REV0) 
(110727) 25483-000-P0-0000-00006 A Facility Hazards & Safeguards Cooling Tower and ZLD Area Drawing Mechanical 07/27/11 BB GAKG-00550 8/17/11 8/23/11 CBO Comments Received - zipped with 

document

870 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-3312-00001 0 General Arrangement STG-CTG Transformer and Switchgear 

Plan at Grade and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

871 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-6101-00001 0 General Arrangement Fuel Gas Compressor Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

872 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00001 A General Arrangement Recycled Water Facility Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

873 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00002 A General Arrangement Recycled Water Facility Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

874 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7111-00003 0 General Arrangement Zero Liquid Discharge (ZLD) Area Plan at 

Grade and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

875 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00001 0 General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

876 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00002 0 General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

877 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7211-00003 0 General Arrangement Cooling Tower Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

878 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-P1-7611-00001 A General Arrangement Demineralized Water Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

923 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00005 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

924 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00006 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

925 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00007 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

926 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00008 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to Gas Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

927 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00009 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

928 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00010 0 Underground Piping Isometric Natural Gas System From Fuel 

Gas Comp to FG Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

929 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P34-FG-00011 0 Underground Piping Isometric Natural Gas System From Gas 

Comp. To FG Supply Unit Drawing Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

930 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00001 3 Response to Plan Check Comments - Under Ground Composite 

–Fire Protection System Drawing Plant Design 06/17/11 BB GAKG-461 7/8/11 6/20/11 6/20/11 Approved

931 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00001 3 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 06/17/11 BB GAKG-00462 7/8/11 Void 6/17/11 Void

Deleted from TRB website.  Repackaged with 
MECH-1 P402 (REV0) (110617) and 
resubmitted by M. Bogart per request of B. 
Ritter.

932 MECH-1 MECH-1 P401 (REV2) 
(110610) 25483-000-P4-0000-00001 2 Response to Plan Check Comments - UNDER GROUND 

COMPOSITE –FIRE PROTECTION SYSTEM Drawing Plant Design 06/10/11 BB GAKG-00437 6/14/11 6/13/11 6/14/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

933 MECH-1 MECH-1 P401 (REV3) 
(110614) 25483-000-P4-0000-00001 2 Response to Plan Check Comments - UNDER GROUND 

COMPOSITE –FIRE PROTECTION SYSTEM Drawing Plant Design 06/14/11 BB GAKG-00448 6/18/11
Superseded 

by later 
revision

6/17/11
Superseded 

by later 
revision

Response Submitted to CBO - same REV as 
previous package

934 MECH-1 MECH-1 P401 (REV1) 
(110520) 25483-000-P4-0000-00001 1 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 05/20/11 BB GAKG-00387 6/10/11 5/23/11 6/10/11
Superseded 

by later 
revision

Comments Received - zipped with doc

935 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) 25483-000-P4-0000-00001 1 Underground Composite Fire Protection System

Drawing
REFERENCE 
DOCUMENT

Plant Design 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

superseded by P401 (REV4) (110617)

936 MECH-1 MECH-1 P401 (REV0) 
(110324) 25483-000-P4-0000-00001 0 UNDER GROUND COMPOSITE –FIRE PROTECTION 

SYSTEM Drawing Plant Design 03/24/11 BB GAKG-00257 4/14/11 4/11/11 6/10/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

937 MECH-1 MECH-1 P401 (REV4) 
(110617) 25483-000-P4-0000-00002 0 Response to Plan Check Comments - General Notes and 

Standard Details for Fire Protection System
Drawing Reference 

Document Plant Design 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

938 MECH-1 MECH-1 P402 (REV0) 
(110617) 25483-000-P4-0000-00002 0 General Notes and Standard Details for Fire Protection System Drawing Plant Design 06/17/11 GAKG-00461 7/8/11 Void 6/17/11 Void

Deleted from TRB website.  Repackaged with 
MECH-1 P402 (REV0) (110617) and 
resubmitted by M. Bogart per request of B. 
Ritter.

940 MECH-1 MECH-1 P601 (REV0) 
(110420) 25483-000-P6C-FG-00001 0 FG SYSTEM - UNDERGROUND PIPING CALCULATION Calculation Plant Design 04/20/11 EG GAKG-00311 5/11/11 5/10/11 5/10/11 Approved

941 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-000-V1A-MECM-00040 0 Flame Spread Report for Cooling Tower Components

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

942 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-1111-00001 0 General Arrangement HRSG Unit 1  Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

943 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-1411-00001 0 General Arrangement Combustion Turbine Unit 1  Area Plan at 

Grade and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

944 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-001-P1-3311-00001 0 General Arrangement CTG Transformer Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

945 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-002-P1-1112-00001 0 General Arrangement HRSG Unit 2 Area Plan at Grade and 

Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

946 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-002-P1-1412-00001 0 General Arrangement Combustion Turbine Unit 2 Area Plan at 

Grade and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

947 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-003-P1-2111-00001 A General Arrangement Steam Turbine Unit 3  Area Plan at Grade 

and Above

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

948 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-0-P1-0090-00001 A Plant Elevation Views

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

949 MECH-1 MECH-1 0006 (REV3) 
(110425) 25483-1-P1-0010-00001 C Plot Plan

Fire Protection 
Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 x

Superseded 
by later 
revision

Comments Received 

950 MECH-1 MECH-1 CERBB 0311-
0411 (REV0) (110531) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance MAR11-

APR11
Certificate of 
Compliance Mechanical 05/31/11 BB GAKG-00406 6/21/11 6/3/11 6/3/11 Reviewed for Referenced Only

951 MECH-1 MECH-1 CERBB 0511 
(REV0) (110613) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Certificate of 

Compliance Mechanical 06/13/11 BB GAKG-00445 7/4/11
Superseded 

by later 
revision

6/14/11
Superseded 

by later 
revision

Superseded by later revision

952 MECH-1 MECH-1 CERBB 0511 
(REV1) (110614) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Certificate of 

Compliance Mechanical 06/14/11 BB GAKG-00449 7/5/11 6/16/11 6/16/11 Reviewed for Referenced Only

953 MECH-1 MECH-1 CERBB 0611 
(REV0) (110707) N/A N/A Babanna Biradar - MECH-1 Certificate of Compliance JUNE11 Certificate of 

Compliance Mechanical 07/07/11 BB GAKG-00500 7/28/11 7/7/11 7/7/11 Reviewed for Referenced Only

954 MECH-1 MECH-1 CEREG 0411 
(REV0) (110531) N/A N/A Eswara Gollapudi - MECH-1 Certificate of Compliance for APR11 Certificate of 

Compliance Mechanical 05/31/11 EG GAKG-00409 6/21/11 6/1/11 6/1/11 Reviewed for Referenced Only

955 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Watts LF709 Catalog Cut Sheet 

Reference Only Plant Design 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

956 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - bingh_taylor-4905 Catalog Cut Sheet 

Reference Only Plant Design 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

957 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Kennedy 2945A Catalog Cut Sheet 

Reference Only Plant Design 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

958 MECH-1 MECH-1 P401 (REV4) 
(110617) N/A N/A Response to Plan Check Comments - Kennedy 4701 Catalog Cut Sheet 

Reference Only Plant Design 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 Reviewed for Reference

959 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) N/A N/A Response to Plan Check Comments: Hydrant Allocation, 

Table, 1, dated 05/20/11 Table Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

Not in IW

960 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) N/A N/A Email J. Begley to B. Ritter dated May 19, 2011, "RCEC 

Underground Review"
Email Reference 

Only Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

x

superseded 
by P401 
(REV4) 

(110617)

Not in IW

961 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) N/A N/A Clow Valved Company, "Model #860 Wet Barrel Fire Hydrant 

Frictional Flow Loss Test", Dated 10/23/03

Test Document 
Reference 
Document

Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

Not in IW

962 MECH-1 MECH-1 P401 Hydrants 
(REV1) (110607) N/A N/A Clow Valve Company, "Model 850 and 865 Wet Barrel Fire 

Hydrant Frictional Flow Loss Test", dated 10/10/00

Test Document 
Reference 
Document

Mechanical 06/07/11 GAKG-00428 6/10/11

superseded 
by P401 
(REV4) 

(110617)

6/17/11

superseded 
by P401 
(REV4) 

(110617)

Not in IW

963 MECH-1 MECH-1 CERBB 0711 
(REV0) (110802) NA NA Babanna Biradar - MECH-1 Certificate of Compliance July11 Certificate of 

Compliance Mechanical 08/02/11 BB GAKG-00565 8/23/11 8/2/11 8/2/11 Reviewed for Referenced Only

964 MECH-1 MECH-1 CERBB 0911 
(REV0) (111007) NA NA Babanna Biradar - MECH-1 Certificate of Compliance SEPT11 Certificate of 

Compliance Mechanical 10/07/11 BB GAKG-00746 10/28/11 10/7/11 10/7/11 Reviewed for Referenced Only

965 MECH-3 25483-000-3PS-MA00-00000 FURNISHING, DESIGNING, INSTALLING AND TESTING OF 
HVAC SYSTEMS Mechanical 2011, Q2

966 MECH-3 25483-000-MOC-VB-00001 HVAC SYSTEM REQUIREMENTS (MISC BUILDINGS) Mechanical 2011, Q2 CPM Submittal List - Notify Michelle when 
document received.

967 STRUC-1 STRUC-1 C04G (REV1) 
(110621) 25483-000-3DR-C04G-00001 1 CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE RUSSELL 

CITY ENERGY CENTER Design Document Civil 06/21/11 RK GAKG-00467 7/12/11 7/11/11 7/11/11 CBO Comments Received - zipped with 
document

968 STRUC-1 STRUC-1 C04G (REV0) 
(101123) 25483-000-3DR-C04G-00001 0 CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE RUSSELL 

CITY ENERGY CENTER
Reference 
Document Civil 11/23/10 GAKG-00085 12/14/10 12/14/10 6/21/11

Superseded 
by later 
revision

CBO Comment Response Rec'd 12/14/10 
zipped with document in IW 

969 STRUC-1 25483-000-3PS-CG01-00001 TECHNICAL SPECIFICATION FOR THE DESIGN AND 
CONSTRUCTION OF THE SITE ROAD Civil 2011, Q2
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

970 STRUC-1 STRUC-1 CP00 (REV1) 
(110421) 25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 04/21/11 RK GAKG-00315 5/12/11 5/6/11 5/6/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

971 STRUC-1 STRUC-1 CP00 (REV2) 
(110506) 25483-000-3PS-CP00-00001 2

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 05/06/11 RK GAKG-00347 5/27/11 5/25/11 5/25/11 Approved

972 STRUC-1 STRUC-1 CP00 (REV0) 
(101018) 25483-000-3PS-CP00-00001 1

TECHNICAL SPECIFICATION FOR DESIGNING, 
FURNISHING, INSTALLING, AND TESTING DRIVEN 
PRECAST PRESTRESSED CONCRETE PILES

Specification Civil 10/18/10 DG GAKG-00046 11/1/10 10/29/10 4/21/11 10/29/10 Approved

973 STRUC-1 STRUC-1 DB01 (REV0) 
(101011) (COMBO) 25483-000-3PS-DB01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING PORTLAND 

CEMENT CONCRETE Specification Civil 10/11/10 RK GAKG-00041 10/25/10 10/21/10 10/22/10 Approved

974 STRUC-1 STRUC-1 DD00 (REV0) 
(110216) 25483-000-3PS-DD00-00001 0 TECHNICAL SPECIFICATION FOR EMBEDDED STEEL AND 

ANCHOR BOLTS Specification Civil 02/16/11 RK GAKG-00201 3/9/11 3/2/11 3/2/11 Approved

975 STRUC-1 STRUC-1 DG01 (REV0) 
(101109) 25483-000-3PS-DG01-00001 0 TECHNICAL SPECIFICATION FOR FURNISHING AND 

FABRICATING REINFORCING STEEL FOR RCEC Specification Civil 11/09/10 RK GAKG-00059 11/30/10 11/19/10 11/18/10 Approved

976 STRUC-1 STRUC-1 SS01 (REV1) 
(110606) 25483-000-3PS-SS01-00001 1 TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL FOR RCEC Specification Civil 06/06/11 RK GAKG-00426 6/27/111 6/20/11 6/20/11 Approved

977 STRUC-1 STRUC-1 SS01 (REV0) 
(101109) 25483-000-3PS-SS01-00001 0 TECHNICAL SPECIFICATION FOR PURCHASE OF 

STRUCTURAL AND MISCELLANEOUS STEEL FOR RCEC Specification Civil 11/09/10 RK GAKG-00060 11/30/10 11/19/10 11/18/10 Approved

978 STRUC-1 25483-000-3RC-H01G-00004 NOISE CONTROL PLAN Mechanical 2010, Q4

979 STRUC-1 25483-000-3SS-SS-701 TECHNICAL SPECIFICATION FOR PURCHASE OF 
STRUCTURAL AND MISCELLANEOUS STEEL Civil 2011, Q1

980 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-CP-1100-00001 2 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/29/11 KR GAKG-00174 1/31/11 1/31/11 1/31/11 Approved

981 STRUC-1 STRUC-1 CP1101 
(REV1) (110127) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/27/11 KR GAKG-00169 1/28/11

1/28/11
Superseded 

by REV2
1/28/11

Superseded 
by later 
revision

Rejected - Reference document needs doc 
number

982 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-CP-1100-00001 1 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/28/11 KR GAKG-00169 1/28/11

1/28/11
Superseded 

by REV3
1/29/11

Superseded 
by later 
revision

CBO Comment Response zipped with doc in IW 
and distrib

983 STRUC-1 STRUC-1 CP1101 
(REV0) (101115) 25483-000-CP-1100-00001 0 HRSG AND STACK PILE LOCATION PLAN Drawing Civil 11/15/10 RK GAKG-00064 11/22/10

11/22/10
Superseded 

by REV1
1/27/11 11/22/10 Approved

984 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-CP-1300-00001 0 BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, PILE 

LOCATION PLAN & DETAILS Drawing Structural 02/03/11 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

985 STRUC-1 STRUC-1 CP1401 
(REV2) (110210) 25483-000-CP-1400-00001 1 COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 02/10/11 RK GAKG-00193 2/17/11 2/15/11 2/15/11 Approved - Raghu emailed to Foundation 

(Brandon Watson) 2-15-11

986 STRUC-1 STRUC-1 CP1401 
(REV0) (101201) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 12/01/10 RK GAKG-00093 12/22/10

12/17/2010 
Superseded 

by REV1
12/30/10

Superseded 
by later 
revision

CBO Comment Response Rec'd 12/17/10 
zipped with document in IW 

987 STRUC-1 STRUC-1 CP1401 
(REV1) (101230) 25483-000-CP-1400-00001 0 COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 12/30/10 RK GAKG-00124 1/7/11

1/14/2011
Superseded 

by REV2
2/10/11 1/14/11 Approved

988 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CP-1400-00002 1 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

989 STRUC-1 STRUC-1 CP1402 
(REV0) (110107) 25483-000-CP-1400-00002 0 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 

LOCATION PLAN Drawing Civil 01/07/11 RK GAKG-00134 1/27/11
1/26/11

Superseded 
by REV1

2/8/11
Superseded 

by later 
revision

CBO Comment Response Rec'd and zipped with 
doc in IW

990 STRUC-1 STRUC-1 CP6101 
(REV1) (110415) 25483-000-CP-6100-00001 1 Gas compressor Skid, Pile location plan Drawing Civil 04/15/11 AM GAKG-00305 4/22/11 4/15/11 4/15/11 Approved

991 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-CP-6100-00001 0 Gas compressor Skid, Pile location plan Drawing Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

992 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, Pile 

location plan Drawing Civil 02/24/11 AM GAKG-00216 3/3/11
3/3/2011

Superseded 
by REV1

3/10/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with doc - 
distrib

993 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CP-7100-00001 0 Zero Liquid Discharge Area, BC Evaporator Foundation, Pile 

location plan Drawing Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 Approved

994 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/10/11 RK GAKG-00192 2/17/11

2/17/11
Superseded 

by Rev1
2/18/11

Superseded 
by later 
revision

CBO Comments Rec'd and zipped with doc in 
IW
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

995 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CP-9200-00001 0 HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

996 STRUC-1 STRUC-1 CPC (REV1) 
(101130) 25483-000-CPC-1100-00001 1 HRSG AND STACK PILE ARRANGEMENT AND ADEQUACY 

CALCULATION Calculation Civil 11/30/10 RK GAKG-00091 12/7/10 12/14/10 12/14/10 Approved

997 STRUC-1 STRUC-1 CPC (REV0) 
(101102) 25483-000-CPC-1100-00001 0 HRSG AND STACK PILE ARRANGEMENT AND ADEQUACY 

CALCULATION Calculation Civil 11/02/10 RK GAKG-00055 11/16/10
11/15/10 

Superseded 
by REV 1

11/30/10
Superseded 

by later 
revision

Comment Response from CBO zipped with 
document in IW
Comment Response from Bechtel RE zipped 
with document in IW and (REV1) Submitted to 
CBO  
Superseded by REV 1

998 STRUC-1 STRUC-1 CP1402 
(REV1) (110208) 25483-000-CPC-1411-00001 1 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 02/08/11 RK GAKG-00187 2/14/11 2/14/11 2/14/11 Approved

999 STRUC-1 STRUC-1 CP1402 
(REV0) (110107) 25483-000-CPC-1411-00001 0 CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 01/07/11 RK GAKG-00134 1/27/11

1/26/11 
Superseded 

by REV1
2/8/11

Superseded 
by later 
revision

CBO Comment Response Rec'd and zipped with 
doc in IW

1000 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-000-CPC-2100-00001 0 STG PIPERACK FOUNDATION - PILE ADEQUACY CHECK 

CALCULATION Calculation Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved

1001 STRUC-1 STRUC-1 CP2401 
(REV0) (110121) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy Check Calculation Civil 01/21/11 RK GAKG-00160 2/10/11

2/7/2011
NOT 

INCLUDED 
IN REV 1 

PKG

NOT INCLUDED IN R
Superseded 

by later 
revision

CBO Comment Response Rec'd and zipped with 
doc in IW -Calc needs correction (same doc # on 
each pg, orientation) before resubmitting to CBO

CALC WAS NOT INCLUDED IN REV 1 OF 
THIS COC#

1002 STRUC-1 STRUC-1 CP2401 
(REV1) (110211) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy Check Calculation Civil x x x 2/18/11 2/18/11

Approved by Latchezar Radev - Calculation was 
returned in CBO Trans Dated 2/18/11  NDEU did 
not make corrections to calc nor include in Rev 1 
package back to CBO with response to 
comments

1003 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-000-CPC-3300-00001 0 CTG Transformer Foundation, Pile Adequacy Check Calculation Calculation Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

1004 STRUC-1 STRUC-1 CP7100 
(REV1) (110310) 25483-000-CPC-7100-00001 1 BC Evaporator Foundation, Pile Adequacy  Check Calculation Calculation Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11 Approved

1005 STRUC-1 STRUC-1 CP7100 
(REV0) (110224) 25483-000-CPC-7100-00001 0 BC Evaporator Foundation, Pile Adequacy  Check Calculation Calculation Civil 02/24/11 AM GAKG-00216 3/3/11

3/3/2011
Superseded 

by REV1
3/10/11

Superseded 
by later 
revision

CBO Comments Rec'd and zipped with Calc in 
IW

1006 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY CHECK 

CALCULATION Calculation Civil 02/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with Calc in 
IW

1007 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-CPC-9200-00001 0 HRSG PIPERACK FOUNDATION – PILE ADEQUACY CHECK 

CALCULATION Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

1008 STRUC-1  STRUC-1 D001 (REV1) 
(100428) 25483-000-D0-0000-00001 2 Civil-Structural Standards Concrete Sheet 1 General Notes and 

Legend Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

1009 STRUC-1  STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00001 1 Civil-Structural Standards Concrete Sheet 1 General Notes and 

Legend Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with drawings 
in IW

1010 STRUC-1  STRUC-1 D001 (REV1) 
(100428) 25483-000-D0-0000-00002 1 Civil/Structural Standards Concrete Sheet 2 Typical Sections and 

Details Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

1011 STRUC-1  STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00002 0 Civil/Structural Standards Concrete Sheet 2 Typical Sections and 

Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with drawings 
in IW

1012 STRUC-1  STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00003 0 Civil/Structural Standards Concrete Sheet 3 Typical Sections and 

Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with drawings 
in IW

1013 STRUC-1  STRUC-1 D001 (REV1) 
(100428) 25483-000-D0-0000-00003 0 Civil/Structural Standards Concrete Sheet 3 Typical Sections and 

Details Drawing Civil 04/28/11 RK GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

1014 STRUC-1  STRUC-1 D001 (REV1) 
(100428) 25483-000-D0-0000-00004 1 Civil/Structural Standards Concrete Sheet 4 Typical Sections and 

Details Drawing Civil 04/28/11 AM GAKG-00325 5/5/11 5/5/11 5/5/11 Approved

1015 STRUC-1  STRUC-1 D001 (REV0) 
(101223) 25483-000-D0-0000-00004 0 Civil/Structural Standards Concrete Sheet 4 Typical Sections and 

Details Drawing Civil 12/23/10 RK GAKG-00119 1/13/11 1/12/10 4/28/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with drawings 
in IW
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1016 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DA-7110-00001 0 Recycled Water Facility, Chlorine Contact Basin, Screen & Stop 

Log Details Drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1017 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DA-7110-00001 0 Recycled Water Facility, Chlorine Contact Basin, Screen & Stop 

Log Details Drawing Civil 07/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1018 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DA-7210-00001 0 Cooling Tower Basin, Pre Cast Panels Sections and details Drawing Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1019 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DA-7210-00001 1 Cooling Tower Basin, Pre Cast Panels Sections and details Drawing Civil 09/19/11 AM GAKG-00691 9/26/11 10/13/11 CBO Comments Received - zipped with 

document

1020 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1021 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

1022 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DB-1111-00003 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan, 

Sections & Details Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document in IW

1023 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DB-1111-00003 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan, 

Sections & Details Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

1024 STRUC-1 STRUC-1 DB1301 
(REV2) (110720) 25483-000-DB-1310-00001 2 Boiler Feed Water Pump, Unit #1 & Unit #2, Foundation Plan & 

Details Drawing Structural 10/19/11 ZB GAKG-00773 10/25/11

1025 STRUC-1 STRUC-1 DB1301 
(REV1) (110714) 25483-000-DB-1310-00001 1 Boiler Feed Water Pump, Unit #1 & Unit #2, Foundation Plan & 

Details Drawing Structural 07/14/11 AM GAKG-00179 7/21/11 7/19/11 7/20/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1026 STRUC-1 STRUC-1 DB1301 
(REV2) (110720) 25483-000-DB-1310-00001 1 Response to CBO Comments - Boiler Feed Water Pump, Unit #1 

& Unit #2, Foundation Plan & Details Drawing Structural 07/20/11 AM GAKG-00532 7/26/11 7/21/11 7/21/11 Approved

1027 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-DB-1310-00001 0 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan, 

Sections & Details Drawing Structural 02/03/11 RK GAKG-00179 2/9/11 2/17/11 7/14/11 2/17/11 Approved

1028 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DB-1411-00001 1 HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

1029 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DB-1411-00001 0 HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1030 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DB-1491-00001 1 HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

1031 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DB-1491-00001 0 HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1032 STRUC-1 25483-000-DB-2111-00001 INTERNAL DRAIN TANK PIT PLAN, SECTIONS & DETAILS Civil 2011, Q2
1033 STRUC-1 25483-000-DB-2111-00002 INTERNAL DRAIN TANK PIT SECTIONS AND DETAILS Civil 2011, Q2

1034 STRUC-1 STRUC-1 DB3101 
(REV0) (110725) 25483-000-DB-3110-00001 0 Unit#1 & Unit#2 Generator Circuit Breaker Support Foundation 

Plan, Section & Details Drawing Civil 07/25/11 AM GAKG-00541 8/15/11 8/2/11 8/3/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1035 STRUC-1 STRUC-1 DB3101 
(REV1) (110803) 25483-000-DB-3110-00001 0 Unit#1 & Unit#2 Generator Circuit Breaker Support Foundation 

Plan, Section & Details Drawing Civil 08/03/11 AM GAKG-00567 8/15/11 8/16/11 8/16/11 Approved

1036 STRUC-1 25483-000-DB-3200-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q2

1037 STRUC-1 STRUC-1 DB3203 
(REV0) (110921) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, Section & 

Details Drawing Civil 09/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1038 STRUC-1 STRUC-1 DB3203 
(REV1) (111011) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, Section & 

Details Drawing Civil 10/11/11 AM GAKG-00759 10/18/11
Superseded 

by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1039 STRUC-1 STRUC-1 DB3203 
(REV2) (111019) 25483-000-DB-3210-00001 0 Main Switchgear Electrical Building Foundation Plan, 

Section & Details Drawing Civil 10/19/11 AM GAKG-00759 10/18/11 10/20/11 10/20/11 Approved

1040 STRUC-1 25483-000-DB-3290-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION 
SECTIONS AND DETAILS Civil 2011, Q2

1041 STRUC-1 25483-000-DB-3290-00002 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q1

1042 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DB-3310-00001 0 Common Switchgear Building Load Center transformer, 

Foundation Plan & Sections drawing Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11 Approved

1043 STRUC-1 STRUC-1 DB6101 
(REV0) (110415) 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/15/11 AM GAKG-00306 5/5/11

superseded 
by STRUC1 

DB6102 
(REV0) 

(110418)

4/18/11

superseded 
by STRUC1 

DB6102 
(REV0) 

(110418)

COC# DB6101 used on GAKG-242 zip file.  
Actual Transmittal Resubmitted to CBO with 
fresh submittal no.
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1044 STRUC-1 STRUC-1 DB6102 
(REV0) (110418) 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/18/11 AM GAKG-00307 5/9/11 5/11/11 5/11/11 Approved

1045 STRUC-1 STRUC-1 DB6103 
(REV1) (110802) 25483-000-DB-6110-00002 1 Gas Compressor area foundation, Plan, Section and details Drawing Civil 08/02/11 AM GAKG-00562 8/23/11 8/5/11 8/5/11 Approved

1046 STRUC-1 25483-000-DB-6110-00002 1 Gas Compressor area foundation, Plan, Section and details Drawing Civil AM Response Submitted to CBO

1047 STRUC-1 STRUC-1 DB6103 
(REV0) (110707) 25483-000-DB-6110-00002 0 Gas Compressor area foundation, Plan, Section and details Drawing Civil 07/07/11 AM GAKG-00496 7/28/11 7/26/11 8/2/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1048 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DB-7110-00001 1 Recycled Water Facility, Clarifier and Filter, Foundation Plan & 

Details Drawing Civil 07/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1049 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DB-7110-00001 1 Recycled Water Facility, Clarifier and Filter, Foundation Plan & 

Details Drawing Civil 08/05/11 AM GAKG-00571 8/26/11 8/16/11 8/16/11 Approved

1050 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DB-7110-00001 0 Recycled Water Facility, Clarifier and Filter, Foundation Plan & 

Details Drawing Civil 07/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1051 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DB-7110-00002 0 Recycled Water Facility, Chlorine Contact Basin, Plan, Section & 

Details Drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1052 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DB-7110-00002 0 Recycled Water Facility, Chlorine Contact Basin, Plan, Section & 

Details Drawing Civil 07/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1053 STRUC-1 STRUC-1 DB7101 
(REV0) (110613) 25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - Zipped with 
Document in IW

1054 STRUC-1 STRUC-1 DB7101 
(REV1) (110711) 25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 07/11/11 AM GAKG-00504 7/18/11 7/15/11 7/15/11 Approved

1055 STRUC-1 STRUC-1 DB7101 
(REV2) (111019) 25483-000-DB-7110-00003 1 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 10/19/11 ZB GAKG-00772 10/25/11

1056 STRUC-1 STRUC-1 DB7104 
(REV1) (110727) 25483-000-DB-7110-00004 1 WATER TREATMENT MISC. YARD EQUIPMENT 

FOUNDATION Drawing Civil 07/27/11 AM GAKG-00547 8/17/11 8/4/11 8/4/11 Approved

1057 STRUC-1 STRUC-1 DB7104 
(REV0) (110715) 25483-000-DB-7110-00004 0 WATER TREATMENT MISC. YARD EQUIPMENT 

FOUNDATION Drawing Civil 07/15/11 AM GAKG-00523 8/5/11 7/22/11 7/27/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1058 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DB-7110-00005 1 Recycled Water Facility Area, Electrical Building (PDC), Plan, 

Section & Details Drawing Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11 Approved

1059 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DB-7110-00005 0 Recycled Water Facility Area, Electrical Building (PDC), Plan, 

Section & Details Drawing Civil 07/27/11 AM GAKG-00548 8/17/11 8/10/11 CBO Comments Received - zipped with 
document in IW

1060 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7110-00007 0 Recycled Water Facility Sludge Transfer Pumps Foundation Plan 

and Section Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11

1061 STRUC-1 STRUC-1 DB7111 
(REV0) (110628) 25483-000-DB-7111-00001 0 Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details Drawing Civil 06/28/11 AM GAKG-00483 7/19/11 7/12/11 7/14/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1062 STRUC-1 STRUC-1 DB7111 
(REV1) (110714) 25483-000-DB-7111-00001 0 Zero Liquid Discharge (ZLD) Area,

B C Evaporator Foundation plan & Details Drawing Civil 07/14/11 AM GAKG-00521 7/21/11 7/21/11 7/21/11 Approved

1063 STRUC-1 STRUC-1 DB7120 
(REV0) (110831) 25483-000-DB-7111-00002 0 Zero Liquid Discharge Area, Chemical Storage Area, Foundation 

Plan, Sections & Details Drawing Civil 08/31/11 AM GAKG-00623 9/21/11 10/17/11 CBO Comments Received - zipped with 
document

1064 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DB-7111-00003 1 Zero Liquid Discharge Area, Deaerator / Distillate structure 

Foundation Plan, Section & Details Drawing Civil 09/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1065 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DB-7111-00003 0 Zero Liquid Discharge Area, Deaerator / Distillate structure 

Foundation Plan Section & Details Drawing Civil 08/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1066 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DB-7111-00003 2 Zero Liquid Discharge Area, Deaerator / Distillate structure 

Foundation Plan, Section & Details Drawing Civil 10/11/11 AM GAKG-00754 10/18/11 Response Submitted to CBO

1067 STRUC-1 STRUC-1 DB7113 
(REV0) (110819) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 08/19/11 AM GAKG-00597 9/8/11 8/29/11 8/29/11 CBO Comments Received - zipped with 

document in IW

1068 STRUC-1 STRUC-1 DB7113 
(REV2) (111004) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 10/04/11 AM GAKG-00737 10/10/11 10/4/11 10/4/11 Approved

1069 STRUC-1 STRUC-1 DB7113 
(REV1) (110913) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 09/13/11 AM GAKG-00671 10/4/11 9/28/11 CBO Comments Received - zipped with 

document

1070 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DB-7111-00005 1 Zero Liquid Discharge Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11 Approved

1071 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DB-7111-00005 0 Zero Liquid Discharge Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 07/27/11 AM GAKG-00548 8/17/11 8/10/11 CBO Comments Received - zipped with 
document in IW

1072 STRUC-1 STRUC-1 DB7112 
(REV0) (110811) 25483-000-DB-7111-00006 0 Zero Liquid Discharge (ZLD) Area,

Chemical Storage Shed, Foundation plan & Details Drawing Civil 08/11/11 AM GAKG-00578 9/1/11 8/24/11 8/24/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1073 STRUC-1 STRUC-1 DB7122 
(REV1) (110923) 25483-000-DB-7111-00007 1 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 09/23/11 AM GAKG-00714 10/14/11 9/30/11 10/18/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1074 STRUC-1 STRUC-1 DB7122 
(REV0) (110831) 25483-000-DB-7111-00007 0 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan Sections & Details Drawing Civil 08/31/11 AM GAKG-00625 9/21/11 9/19/11 9/23/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1075 STRUC-1 STRUC-1 DB7122 
(REV2) (111018) 25483-000-DB-7111-00007 2 Zero Liquid Discharge Area, BC Vapor Compressor & 

Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 10/18/11 ZB GAKG-00770 10/28/11

1076 STRUC-1 STRUC-1 DB7115 
(REV0) (110830) 25483-000-DB-7111-00008 0 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil 08/30/11 AM GAKG-00617 9/20/11 9/7/11 9/15/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1077 STRUC-1 STRUC-1 DB7115 
(REV1) (110915) 25483-000-DB-7111-00008 0 Zero Liquid Discharge Area,

Sump Plan Section & Details Drawing Civil 09/15/11 AM GAKG-00677 9/22/11 10/7/11 10/19/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1078 STRUC-1 STRUC-1 DB7115 
(REV2) (111019) 25483-000-DB-7111-00008 1 Zero Liquid Discharge Area,

Sump,  Plan, Section & Details Drawing Civil 10/19/11 ZB GAKG-00775 10/26/11 Response Submitted to CBO

1079 STRUC-1 STRUC-1 DB7118 
(REV0) (110831) 25483-000-DB-7111-00009 0 Zero Liquid Discharge Area, Belt Pressure Filter Foundation, 

Plan, Section and Details Drawing Civil 08/31/11 AM GAKG-00621 9/21/11 10/11/11 CBO Comments Received - zipped with 
document

1080 STRUC-1 STRUC-1 DB7119 
(REV0) (110831) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump Skid & Tank, 

Foundation Plan and Details Drawing Civil 08/31/11 AM GAKG-00622 9/21/11 10/10/11 10/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1081 STRUC-1 STRUC-1 DB7119 
(REV1) (111019) 25483-000-DB-7111-00010 0 Zero Liquid Discharge Area, Mixed Bed Feed pump Skid & 

Tank Foundation Plan and Details Drawing Civil 10/19/11 AM GAKG-00776 10/26/11

1082 STRUC-1 STRUC-1 DB7114 
(REV0) (110830) 25483-000-DB-7111-00011 0 Zero Liquid Discharge Area ZLD Feed Transfer Pump Skid 

Foundation Plan & Section Drawing Civil 08/30/11 AM GAKG-00616 9/20/11 9/7/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1083 STRUC-1 STRUC-1 DB7114 
(REV1) (110913) 25483-000-DB-7111-00011 0 Zero Liquid Discharge Area ZLD Feed Transfer Pump Skid 

Foundation Plan & Section Drawing Civil 09/13/11 AM GAKG-00668 9/19/11 9/28/11 9/28/11 Approved

1084 STRUC-1 STRUC-1 DB7121 
(REV0) (110831) 25483-000-DB-7111-00012 0 Zero Liquid Discharge Area, BC Vapor Suction Duct Support 

Foundation Plan, Sections & Details Drawing Civil 08/31/11 AM GAKG-00624 9/21/11 9/19/11 CBO Comments Received - zipped with 
document

1085 STRUC-1 STRUC-1 DB7117 
(REV0) (110831) 25483-000-DB-7111-00013 0 Zero Liquid Discharge Area, Mixed Bed Deionization Foundation 

Plan & Section Drawing Civil 08/31/11 AM GAKG-00620 9/21/11 9/19/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1086 STRUC-1 STRUC-1 DB7117 
(REV1) (111011) 25483-000-DB-7111-00013 1 Zero Liquid Discharge Area, Mixed Bed Deionization 

Foundation Plan & Section Drawing Civil 10/11/11 ZB GAKG-00758 10/17/11 Response Submitted to CBO

1087 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 07/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1088 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 07/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document - same REV as previous package

1089 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 08/05/11 AM GAKG-00571 8/26/11 8/16/11 8/16/11 Approved

1090 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1091 STRUC-1 STRUC-1 DB7102 
(REV1) (110721) 25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 07/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1092 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DB-7190-00002 1 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 10/17/11 ZB GAKG-00768 10/24/11

1093 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DB-7191-00003 1 Zero Liquid Discharge Area,Deaerator / Distillate structure 

Foundation Sections Drawing Civil 09/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1094 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DB-7191-00003 1 Zero Liquid Discharge Area,Deaerator / Distillate structure 

Foundation Sections Drawing Civil 10/11/11 AM GAKG-00754 10/18/11 Response Submitted to CBO

1095 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DB-7210-00001 0 Cooling Tower Basin, Foundation Plan, Section & Details Sheet 

1 Drawing Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1096 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DB-7210-00001 1 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 1 Drawing Civil 09/19/11 AM GAKG-00691 9/26/11 10/13/11 CBO Comments Received - zipped with 
document

1097 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DB-7210-00002 1 Cooling Tower Basin, Foundation Plan, Section & Details 

Sheet 2 Drawing Civil 09/19/11 AM GAKG-00691 9/26/11 10/13/11 CBO Comments Received - zipped with 
document

1098 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DB-7210-00002 0 Cooling Tower Basin, Foundation Plan, Section & Details Sheet 

2 Drawing Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1099 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DB-7210-00003 0 Cooling Tower Area, Load Center Transformer Foundation Plan 

and Sections drawing Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11 Approved

1100 STRUC-1 25483-000-DB-7210-00004 COOLING TOWER CONCRETE FOUNDATIONS SHEET 3 Civil 2011, Q2
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1101 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7210-00005 0 Cooling Tower Service Water Pumps Foundation Plan and 

Sections Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11

1102 STRUC-1 25483-000-DB-7290-00001 COOLING TOWER CONCRETE NEAT LINE AND 
REINFORCING Civil 2011, Q2

1103 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DB-7310-00001 0 Cooling Tower Forebay, Plan, section and details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & 
distributed

1104 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DB-7310-00002 0 Cooling Tower Forebay, screen and stop log details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & 
distributed

1105 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DB-7310-00002 0 RESPONSE TO PLAN CHECK COMMENTS - Cooling Tower 

Forebay, screen and stop log details Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

1106 STRUC-1 STRUC-1 DB7501 
(REV0) (110825) 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 08/25/11 AM GAKS-00607 9/15/11 9/9/11 9/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1107 STRUC-1 STRUC-1 DB7501 
(REV1) (110915) 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 09/15/11 AM GAKS-00676 9/22/11 9/30/11 9/30/11 Approved

1108 STRUC-1 STRUC-1 DB7601 
(REV2) (110825) 25483-000-DB-7610-00001 1 Fire Water/ Service Water Storage Tank Foundation plan and 

details Drawing Civil 08/25/11 AM GAKG-00608 9/15/11 9/9/11 9/16/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1109 STRUC-1 STRUC-1 DB7601 
(REV0) (110718) 25483-000-DB-7610-00001 0 Fire Water/ Service Water Storage Tank Foundation plan and 

details Drawing Civil 07/18/11 AM GAKG-00524 8/8/11 7/28/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1110 STRUC-1 STRUC-1 DB7601 
(REV1) (110729) 25483-000-DB-7610-00001 0 Fire Water/ Service Water Storage Tank Foundation plan and 

details Drawing Civil 07/29/11 AM GAKG-00556 8/19/11 8/12/11 8/25/11 Superseded 
by later

CBO Comments Received - zipped with 
document

1111 STRUC-1 STRUC-1 DB7601 
(REV3) (110916) 25483-000-DB-7610-00001 1 Fire Water/ Service Water Storage Tank Foundation plan and 

details Drawing Civil 09/16/11 AM GAKG-00682 9/23/11 Response Submitted to CBO

1112 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00002 1 Cooling Tower Blow down Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1113 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00002 0 Cooling Tower Blow down Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1114 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00003 1 Recycled Water Storage Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1115 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00003 0 Recycled Water Storage Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1116 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DB-7610-00004 1 Sludge collection Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1117 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DB-7610-00004 0 Sludge collection Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1118 STRUC-1 STRUC-1 DB7603 
(REV2) (110913) 25483-000-DB-7610-00005 1 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 09/13/11 AM GAKG-00669 10/4/11 9/21/11 9/21/11 Approved

1119 STRUC-1 STRUC-1 DB7603 
(REV0) (110726) 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 07/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1120 STRUC-1 STRUC-1 DB7603 
(REV1) (110812) 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 08/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1121 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DB-7611-00001 0 Demin Water Tank Area Demineralized Water Transfer Pumps 

Foundation Plan and Section Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11

1122 STRUC-1 25483-000-DB-7710-00001 OIL/WATER SEPARATOR-FOUNDATIONS PLAN SECTIONS 
AND DETAILS Civil 2011, Q2

1123 STRUC-1 STRUC-1 DB7810 
(REV0) (110819) 25483-000-DB-7810-00001 0 Oil Water Separator Foundation, Plan Section and Details Structural 08/19/11 AM GAKG-00598 9/8/11 8/31/11 8/31/11 Approved

1124 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DB-7911-00003 0 Zero Liquid Discharge Area,Deaerator / Distillate structure 

Foundation Sections Drawing Civil 08/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1125 STRUC-1 25483-000-DB-9010-00001 MISCELLANEOUS CONCRETE FOUNDATION Civil 2011, Q2
1126 STRUC-1 25483-000-DB-9010-00002 MISCELLANEOUS CONCRETE FOUNDATION SHEET 2 Civil 2011, Q2

1127 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9210-00001 1 Response to Plan Check Comments - HRSG Pipe rack – 

Foundation Plan, Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

1128 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9210-00001 0 HRSG Pipe rack – Foundation Plan, Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - issued for 
Response to Comments
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1129 STRUC-1 25483-000-DB-9210-00002 PIPE RACK FOUNDATION CONCRETE NEAT LINE & 
REINFORCING PLAN, SHEET 2 Civil 2011, Q2

1130 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9290-00001 1 Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

1131 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9290-00001 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - issued for 
Response to Comments

1132 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DB-9290-00002 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - issued for 
Response to Comments

1133 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DB-9290-00002 0 Response to Plan Check Comments - HRSG Pipe rack 

Foundations-Rebar Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

1134 STRUC-1 STRUC-1 CPC02  
(REV1) (110505) 25483-000-DBC-0000-00001 1 Fixed-Head Pile Embedment Calculation Calculation Civil 05/05/11 RK GAKG-345 5/26/11 5/24/11 5/24/11 Approved

1135 STRUC-1 STRUC-1 CPC02 
(REV0) (101209) 25483-000-DBC-0000-00001 0 Fixed-Head Pile Embedment Calculation Calculation Civil 12/09/10 RK GAKG-00105 12/30/10 12/29/10 5/5/11

Superseded 
by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1136 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DBC-1100-00001 1 HRSG & STACK PILECAP CALCULATION Calculation Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1137 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DBC-1100-00001 0 HRSG & STACK PILECAP CALCULATION Calculation Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1138 STRUC-1 STRUC-1 DB1110 
(REV2) (110510) 25483-000-DBC-1110-00002 1 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 05/10/11 AM GAKG-00356 5/31/11 6/2/11 6/2/11 Approved

1139 STRUC-1 STRUC-1 DB1110 
(REV0) (110210) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 02/10/11 RK GAKG-00192 2/17/11
2/17/11

Superseded 
by Rev1

2/18/11
Superseded 

by later 
revision

CBO Comments Rec'd and zipped with Calc in 
IW

1140 STRUC-1 STRUC-1 DB1110 
(REV1) (110218) 25483-000-DBC-1110-00002 0 DESIGN OF HRSG STAIRTOWER FOUNDATION 

CALCULATION Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11 Approved

1141 STRUC-1 25483-000-DBC-1110-00004 HRSG STAIR FOUNDATION, UNIT 2 Civil 2011, Q1
1142 STRUC-1 25483-000-DBC-1110-00005 HRSG AREA SLAB Civil 2011, Q1
1143 STRUC-1 25483-000-DBC-1110-00006 KETTLE BOILER PIERS Civil 2011, Q2

1144 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1145 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

1146 STRUC-1 25483-000-DBC-1210-00001 BOILER FEEDWATER PUMP BUILDING FOUNDATION Civil 2011, Q2
1147 STRUC-1 25483-000-DBC-1210-00002 BOILER FEEDWATER PUMP FOUNDATION DESIGN Civil 2011, Q2

1148 STRUC-1 25483-000-DBC-1210-00003 CHEMICAL SUN SHADE AND FEED SYSTEM FOUNDATIONS Civil 2011, Q2

1149 STRUC-1 STRUC-1 DB1301 
(REV0) (110203) 25483-000-DBC-1310-00001 0 Design of Boiler Feed Water Pump Foundation Calculation Civil 02/03/11 RK GAKG-00179 2/9/11 2/17/11 2/17/11 Approved

1150 STRUC-1 25483-000-DBC-1400-00001 COMBUSTION TURBINE WASH WATER SUMP 
CALCULATION Civil 2011, Q2

1151 STRUC-1 25483-000-DBC-1400-00002 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q1

1152 STRUC-1  STRUC-1 CP1401 
(REV2) (110301) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/01/11 AM GAKG-00229 3/7/11
3/4/11

Superseded 
by REV3

3/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1153 STRUC-1 STRUC-1 CP1401 
(REV3) (110308) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/08/11 AM GAKG-00236 3/10/11 Superseded 
by REV4 3/9/11

Superseded 
by later 
revision

Removed approved 25483-000-CP-1400-00001 
drawing from response to CBO package.  Per 
CBO - dwg not to be submitted as reference 
since it was already approved

1154 STRUC-1 STRUC-1 CP1401 
(REV4) (110309) 25483-000-DBC-1410-00001 1 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 03/09/11 AM GAKG-00236 3/11/11 3/16/11 3/16/11 Approved

1155 STRUC-1  STRUC-1 CP1401 
(REV1) (101230) 25483-000-DBC-1410-00001 0 COMBUSTION TURBINE FOUNDATION DESIGN, UNIT 1 

CALC Calculation Civil 12/30/10 RK GAKG-00124 1/7/11
1/14/2011

Superseded 
by REV2

3/1/11 1/14/11 Approved

1156 STRUC-1 STRUC-1 CP1401 
(REV0) (101201) 25483-000-DBC-1410-00001 0 CTG  FOUNDATION - ANALYSIS AND DESIGN 

CALCULATION Calculation Civil 12/01/10 RK GAKG-00093 12/22/10
12/17/10

Superseded 
by REV1

12/30/10
Superseded 

by later 
revision

CBO COMMENT Response Rec'd 12/17/10 
zipped with document in IW 
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1157 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DBC-1410-00002 1 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1158 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DBC-1410-00002 1 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

1159 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DBC-1410-00002 0 CTG  FOUNDATION - PILE CAP AND EMBED DESIGN 

CALCULATION Calculation Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1160 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 07/05/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1161 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 07/21/11 AM GAKG-00538 7/26/11 7/28/11 7/28/11 Approved

1162 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-000-DBC-1411-00002 1 CTG Area Foundation-Analysis and Design Calculation Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

1163 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-000-DBC-1411-00002 0 CTG Area Foundation-Analysis and Design Calculation Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1164 STRUC-1 STRUC-1 DB1413 
(REV0) (110919) 25483-000-DBC-1411-00003 0 VT & Surge Cubicle, Iso Phase bus duct support foundation 

Design Calculation Civil 09/19/11 AM GAKG-00692 10/10/11 10/13/11 CBO Comments Received - zipped with 
document

1165 STRUC-1 25483-000-DBC-1411-00004 DESIGN OF EXHAUST FOUNDATION INTERFACE Civil 2011, Q2
1166 STRUC-1 25483-000-DBC-1411-00005 CT GENERATOR BREAKER FOUNDATION Civil 2011, Q2

1167 STRUC-1 25483-000-DBC-1491-00001 COMBUSTION TURBINE ELECTRIC PEEC STEEL DESIGN 
CALC Civil 2011, Q2

1168 STRUC-1 25483-000-DBC-1491-00002 COMBUSTION TURBINE - ANCHOR BOLT ON PEEC 
PACKAGE Civil 2011, Q2

1169 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1170 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11 Approved

1171 STRUC-1 25483-000-DBC-2111-00001 INTERNAL DRAIN TANK SUMP Civil 2011, Q2

1172 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO comments received & zipped with 
documents

1173 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1174 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and embed 

design Calculation Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1175 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and embed 

design Calculation Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1176 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-000-DBC-2410-00002 0 Steam Turbine Generator Reinforced concrete and embed 

design Calculation Civil 09/22/11 AM GAKG-00704 09/28/11 x x x sent as reference: approved via STRUC-1 
DB2401 (REV1) (110607) 

1177 STRUC-1 STRUC-1 DB3101 
(REV0) (110725) 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 07/25/11 AM GAKG-00541 8/15/11 8/2/11 8/3/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1178 STRUC-1 STRUC-1 DB3101 
(REV1) (110803) 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 08/03/11 AM GAKG-00567 8/15/11 8/16/11 8/16/11 Approved

1179 STRUC-1 25483-000-DBC-3200-00001 DESIGN OF SWITCHGEAR BUILDING VAULT Civil 2011, Q2

1180 STRUC-1 25483-000-DBC-3200-00002 DUCT BANK OPENINGS IN PIT WALLS OF SWITCHGEAR 
BUILDING Civil 2011, Q1

1181 STRUC-1 25483-000-DBC-3200-00003 SWITCHGEAR BUILDING SLAB ON GRADE Civil 2011, Q1

1182 STRUC-1 STRUC-1 DB3203 
(REV2) (111019) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat 

Foundation Calculation Civil 10/19/11 AM GAKG-00759 10/18/11 10/20/11 10/20/11 Approved

1183 STRUC-1 STRUC-1 DB3203 
(REV0) (110921) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat Foundation Calculation Civil 09/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1184 STRUC-1 STRUC-1 DB3203 
(REV1) (111011) 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat Foundation Calculation Civil 10/11/11 AM GAKG-00759 10/18/11

Superseded 
by later 
revision

Superseded by 
later revision

Superseded 
by later 
revision

Superseded by later revision

1185 STRUC-1 STRUC-1 DB3202 
(REV0) (110913) 25483-000-DBC-3210-00002 0 Design of Cooling Tower Electrical Switchgear Building Mat 

Foundation Calculation Civil 09/13/11 AM GAKG-00672 10/4/11

1186 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-000-DBC-3310-00001 1 Response to Plan Check Comments - DESIGN OF 

FOUNDATION AND PIT FOR CTG TRANSFORMER AND UNIT Calculation Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1187 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-000-DBC-3310-00001 0 DESIGN OF FOUNDATION AND PIT FOR CTG 

TRANSFORMER AND UNIT AUX TRANSFORMER Calculation Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1188 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-000-DBC-3310-00002 0 Load center Transformers-Analysis & Design calculation Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11 Approved

1189 STRUC-1 25483-000-DBC-4410-00001 CEMS FOUNDATION DESIGN Civil 2011, Q2

1190 STRUC-1 STRUC-1 CP6101 
(REV0) (110311) 25483-000-DBC-6110-00001 0 Design of Gas Compressor Skid Foundation Calculation Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11 Approved

1191 STRUC-1 STRUC-1 DB6103 
(REV1) (110802) 25483-000-DBC-6110-00002 1 Design of F G Compressor Area slab Calculation Civil 08/02/11 AM GAKG-00562 8/23/11 8/5/11 8/5/11 Approved

1192 STRUC-1 25483-000-DBC-6110-00002 1 Design of F G Compressor Area slab Calculation Civil AM Response Submitted to CBO

1193 STRUC-1 STRUC-1 DB6103 
(REV0) (110707) 25483-000-DBC-6110-00002 0 Design of F G Compressor Area slab Calculation Civil 07/07/11 AM GAKG-00496 7/28/11 7/26/11 8/2/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1194 STRUC-1 STRUC-1 DB7103 
(REV1) (110729) 25483-000-DBC-7110-00001 1 RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe 

rack Calculation Civil 07/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1195 STRUC-1 STRUC-1 DB7103 
(REV2) (110805) 25483-000-DBC-7110-00001 1 RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe 

rack Calculation Civil 08/05/11 AM GAKG-00571 8/26/11 8/16/11 8/16/11 Approved

1196 STRUC-1 STRUC-1 DB7103 
(REV0) (110714) 25483-000-DBC-7110-00001 0 RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe 

rack Calculation Civil 07/14/11 AM GAKG-00520 8/3/11 7/25/11 7/29/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1197 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DBC-7110-00002 1 Chlorine Contact Basin Calculation Civil 10/17/11 ZB GAKG-00768 10/24/11

1198 STRUC-1 STRUC-1 DB7102 
(REV0) (110630) 25483-000-DBC-7110-00002 0 Chlorine Contact Basin Calculation Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 7/21/11 Superseded 

by later
CBO Comments Received - zipped with 

document
1199 STRUC-1 STRUC-1 DB7102 

(REV1) (110721) 25483-000-DBC-7110-00002 0 Chlorine Contact Basin Calculation Civil 07/21/11 AM GAKG-00537 7/27/11 7/27/11 x 7/27/11 Approved

1200 STRUC-1 STRUC-1 DB7101 
(REV1) (110711) 25483-000-DBC-7110-00003 1 Reinforced Concrete Design of Wet Well Calculation Civil 07/11/11 AM GAKG-00504 7/18/11 7/15/11 7/15/11 Approved

1201 STRUC-1 STRUC-1 DB7101 
(REV0) (110613) 25483-000-DBC-7110-00003 0 Reinforced Concrete Design of Wet Well Calculation Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - Zipped with 
Document in IW

1202 STRUC-1 STRUC-1 DB7104 
(REV1) (110727) 25483-000-DBC-7110-00004 1 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT 

FOUNDATION Calculation Civil 07/27/11 AM GAKG-00547 8/17/11 8/4/11 8/4/11 Approved

1203 STRUC-1 STRUC-1 DB7104 
(REV0) (110715) 25483-000-DBC-7110-00004 0 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT 

FOUNDATION Calculation Civil 07/15/11 AM GAKG-00523 8/5/11 7/22/11 7/27/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1204 STRUC-1 STRUC-1 DB7611 
(REV0) (111011) 25483-000-DBC-7110-00006 0 Miscellaneous Pump Foundation - Anaylsis and Design Calculation Civil 10/11/11 ZB GAKG-00757 11/1//11

1205 STRUC-1 STRUC-1 DB7111 
(REV1) (110714) 25483-000-DBC-7111-00001 1 BC Evaporator Foundation Design Calculation Civil 07/14/11 AM GAKG-00521 7/21/11 7/21/11 7/21/11 Approved

1206 STRUC-1 STRUC-1 DB7111 
(REV0) (110628) 25483-000-DBC-7111-00001 0 BC Evaporator Foundation Design Calculation Civil 06/28/11 AM GAKG-00483 7/19/11 7/12/11 7/14/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1207 STRUC-1 STRUC-1 DB7120 
(REV0) (110831) 25483-000-DBC-7111-00002 0 Design of Chemical Area Mat Foundation Calculation Civil 08/31/11 AM GAKG-00623 9/21/11 10/17/11 CBO Comments Received - zipped with 

document

1208 STRUC-1 STRUC-1 DB7116 
(REV2) (111011) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat 

Foundation Calculation Civil 10/11/11 AM GAKG-00754 10/18/11 Response Submitted to CBO

1209 STRUC-1 STRUC-1 DB7116 
(REV0) (110830) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat Foundation Calculation Civil 08/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1210 STRUC-1 STRUC-1 DB7116 
(REV1) (110913) 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat Foundation Calculation Civil 09/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1211 STRUC-1 STRUC-1 DB7113 
(REV1) (110913) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 09/13/11 AM GAKG-00671 10/4/11 9/28/11 CBO Comments Received - zipped with 

document
1212 STRUC-1 STRUC-1 DB7113 

(REV0) (110819) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 08/19/11 AM GAKG-00597 9/8/11 8/29/11 8/29/11 CBO Comments Received - zipped with 
document in IW

1213 STRUC-1 STRUC-1 DB7113 
(REV2) (111004) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 10/04/11 AM GAKG-00737 10/10/11 10/4/11 10/4/11 Approved

1214 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 07/27/11 AM GAKG-00548 8/17/11 8/10/11 CBO Comments Received - zipped with 

document in IW

1215 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1216 STRUC-1 STRUC-1 DB7112 
(REV0) (110811) 25483-000-DBC-7111-00006 0 Chemical Storage Shed Foundation Calculation Civil 08/11/11 AM GAKG-00578 9/1/11 8/24/11 8/24/11 Approved

1217 STRUC-1 STRUC-1 DB7122 
(REV0) (110831) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 08/31/11 AM GAKG-00625 9/21/11 9/19/11 9/23/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1218 STRUC-1 STRUC-1 DB7122 
(REV1) (110923) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 09/23/11 AM GAKG-00714 10/14/11 9/30/11 10/18/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1219 STRUC-1 STRUC-1 DB7122 
(REV2) (111018) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 10/18/11 ZB GAKG-00770 10/28/11

1220 STRUC-1 STRUC-1 DB7115 
(REV2) (111019) 25483-000-DBC-7111-00008 1 ZLD Area Sump Calculation Civil 10/19/11 ZB GAKG-00775 10/26/11 Response Submitted to CBO

1221 STRUC-1 STRUC-1 DB7115 
(REV0) (110830) 25483-000-DBC-7111-00008 0 ZLD Area Sump Calculation Civil 08/30/11 AM GAKG-00617 9/20/11 9/7/11 9/15/11 Superseded 

by later
CBO Comments Received - zipped with 

document

1222 STRUC-1 STRUC-1 DB7115 
(REV1) (110915) 25483-000-DBC-7111-00008 0 ZLD Area Sump Calculation Civil 09/15/11 AM GAKG-00677 9/22/11 10/7/11 10/19/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1223 STRUC-1 STRUC-1 DB7118 
(REV0) (110831) 25483-000-DBC-7111-00009 0 ZLD area Foundation for Belt Pressure Filter Platform Calculation Civil 08/31/11 AM GAKG-00621 9/21/11 10/11/11 CBO Comments Received - zipped with 

document

1224 STRUC-1 STRUC-1 DB7119 
(REV1) (111019) 25483-000-DBC-7111-00010 1 ZLD area Foundation for Mixed Bed Feed Tank & Pump Skid Calculation Civil 10/19/11 ZB GAKG-00776 10/26/11

1225 STRUC-1 STRUC-1 DB7119 
(REV0) (110831) 25483-000-DBC-7111-00010 0 ZLD area Foundation for Mixed Bed Feed Tank & Pump Skid Calculation Civil 08/31/11 AM GAKG-00622 9/21/11 10/10/11 10/19/11 Superseded 

by later
CBO Comments Received - zipped with 
document

1226 STRUC-1 STRUC-1 DB7114 
(REV1) (110913) 25483-000-DBC-7111-00011 1 Feed Transfer Pump Skid Foundation Calculation Civil 09/13/11 AM GAKG-00668 9/19/11 9/28/11 9/28/11 Approved

1227 STRUC-1 STRUC-1 DB7114 
(REV0) (110830) 25483-000-DBC-7111-00011 0 Feed Transfer Pump Skid Foundation Calculation Civil 08/30/11 AM GAKG-00616 9/20/11 9/7/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1228 STRUC-1 STRUC-1 DB7121 
(REV0) (110831) 25483-000-DBC-7111-00012 0 BC Vapor Suction Duct Support Foundation Calculation Civil 08/31/11 AM GAKG-00624 9/21/11 9/19/11 CBO Comments Received - zipped with 

document

1229 STRUC-1 STRUC-1 DB7117 
(REV1) (111011) 25483-000-DBC-7111-00013 1 ZLD area Foundation For Mix Bed Deionization Calculation Civil 10/11/11 ZB GAKG-00758 10/17/11 Response Submitted to CBO

1230 STRUC-1 STRUC-1 DB7117 
(REV0) (110831) 25483-000-DBC-7111-00013 0 ZLD area Foundation For Mix Bed Deionization Calculation Civil 08/31/11 AM GAKG-00620 9/21/11 9/19/11 10/11/11 Superseded 

by later
CBO Comments Received - zipped with 

document
1231 STRUC-1 25483-000-DBC-7200-00001 CONDENSATE PUMP FOUNDATION CALCULATIONS Civil 2011, Q2

1232 STRUC-1 STRUC-1 DB7201 
(REV0) (110711) 25483-000-DBC-7210-00001 0 Design of Cooling Tower Basin Calculation Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1233 STRUC-1 STRUC-1 DB7201 
(REV1) (110919) 25483-000-DBC-7210-00001 1 Design of Cooling Tower Basin Drawing Civil 09/19/11 AM GAKG-00691 9/26/11 10/13/11 CBO Comments Received - zipped with 

document
1234 STRUC-1 25483-000-DBC-7210-00003 COOLING TOWER ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2
1235 STRUC-1 25483-000-DBC-7210-00004 COOLING TOWER STAIR FOUNDATION CLACULATION Civil 2011, Q2
1236 STRUC-1 25483-000-DBC-7210-00005 CONDENSATE COOLING TOWER TANK FOUNDATION Civil 2011, Q2
1237 STRUC-1 25483-000-DBC-7210-00009 COOLING TOWER/MCC BUILDING SLAB ON GRADE Civil 2011, Q2

1238 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-000-DBC-7310-00001 0 Design of  CW Forebay Calculation Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & 
distributed

1239 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-000-DBC-7310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - Design of  CW 

Forebay Calculation Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

1240 STRUC-1 STRUC-1 DB7501 
(REV0) (110825) 25483-000-DBC-7510-00001 0 Fire Water Pump House - Analysis & Design Calculation Civil 08/25/11 AM GAKS-00607 9/15/11 9/9/11 9/15/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1241 STRUC-1 STRUC-1 DB7501 
(REV1) (110915) 25483-000-DBC-7510-00001 0 Fire Water Pump House - Analysis & Design Calculation Civil 09/15/11 AM GAKS-00676 9/22/11 9/30/11 9/30/11 Approved

1242 STRUC-1 STRUC-1 DB7601 
(REV0) (110718) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 07/18/11 AM GAKG-00524 8/8/11 7/28/11 7/29/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1243 STRUC-1 STRUC-1 DB7601 
(REV1) (110729) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 07/29/11 AM GAKG-00556 8/19/11 8/12/11 8/25/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1244 STRUC-1 STRUC-1 DB7601 
(REV2) (110825) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 08/25/11 AM GAKG-00608 9/15/11 9/9/11 9/16/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1245 STRUC-1 STRUC-1 DB7601 
(REV3) (110916) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 09/16/11 AM GAKG-00682 9/23/11 Response Submitted to CBO

1246 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam Foundation Calculation Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 Superseded 

by later
CBO Comments Received - zipped with 
document in IW
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1247 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam Foundation Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1248 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water Facility Calculation Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1249 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water Facility Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1250 STRUC-1 STRUC-1 DB7602 
(REV0) (110720) 25483-000-DBC-7610-00004 0 Design of Ring Beam FoundationFor Sludge Collection Tank Calculation Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1251 STRUC-1 STRUC-1 DB7602 
(REV1) (110913) 25483-000-DBC-7610-00004 0 Design of Ring Beam FoundationFor Sludge Collection Tank Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 Approved

1252 STRUC-1 STRUC-1 DB7603 
(REV1) (110812) 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 08/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1253 STRUC-1 STRUC-1 DB7603 
(REV2) (110913) 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 09/13/11 AM GAKG-00669 10/4/11 9/21/11 9/21/11 Approved

1254 STRUC-1 STRUC-1 DB7603 
(REV0) (110726) 25483-000-DBC-7610-00005 0 Design of ring beam foundation for Demin tank Calculation Civil 07/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1255 STRUC-1 STRUC-1 DB7810 
(REV0) (110819) 25483-000-DBC-7810-00001 0 Oil Water Separator Foundation Analysis & Design Structural 08/19/11 AM GAKG-00598 9/8/11 8/31/11 8/31/11 Approved

1256 STRUC-1 STRUC-1 DB9210 
(REV1) (110711) 25483-000-DBC-9200-00001 1 Response to Plan Check Comments - HRSG Pipe rack 

–Analysis & Design Calculation Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11 Approved

1257 STRUC-1 STRUC-1 DB9210 
(REV0) (110629) 25483-000-DBC-9200-00001 0 HRSG Pipe rack –Analysis & Design Calculation Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7/11/11

Superseded 
by later 
revision

CBO Comments Received - issued for 
Response to Comments

1258 STRUC-1 25483-000-DBC-9210-00001 PIPE RACK AND STAIR TOWER FOUNDATION Civil 2011, Q2
1259 STRUC-1 25483-000-DBC-9210-00002 GAS PREHEATER PIER DESIGN Civil 2011, Q2

1260 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1261 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1262 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-000-DD-1110-00001 1 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

1263 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1264 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DD-1110-00001 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1265 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1266 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DD-1110-00002 0 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 

& SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1267 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1268 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1269 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DD-1410-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

1270 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1271 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1272 STRUC-1 25483-000-DDC-1410-00001 COMBUSTION TURBINE - ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2

1273 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-000-DG-1110-00001 4 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 06/08/11 RK GAKG-00429 6/11/11 6/14/11 6/14/11 Approved
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1274 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-000-DG-1110-00001 3 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1275 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-000-DG-1110-00001 2 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1276 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00001 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1277 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00001 0 Rebar Plan & Details Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1278 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00002 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1279 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00002 0 Rebar Around Anchor Bolt (Sheet 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11

2/11/11
Superseded 

by REV1
2/16/11

Superseded 
by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1280 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1281 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1110-00003 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1282 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-000-DG-1190-00001 1 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

SECTIONS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved

1283 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-000-DG-1190-00001 0 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 

SECTIONS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1284 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1410-00001 1 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1285 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DG-1410-00001 1 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

1286 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1410-00001 0 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1287 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-000-DG-1490-00001 1 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1288 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-000-DG-1490-00001 1 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

1289 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-000-DG-1490-00001 0 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION 

REINFORCING DETAIL AROUND ANCHOR BOLTS Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1290 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00003 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1291 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1292 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 1 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1293 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00004 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1294 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1295 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 2 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1296 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00005 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved
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Re-Submittal 
Responses to 

Comments

CBO 
Approval 

Date
Comments

CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1297 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1298 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 3 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1299 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00006 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1300 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1301 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 4 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1302 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00007 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1303 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1304 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00007 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 5 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1305 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00008 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1306 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1307 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00008 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 6 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1308 STRUC-1
STRUC-1 ER001 
(REV2) (110622) 

COMBO
25483-000-ER-0000-00010 1 Response to Plan Check Comments CONDUIT AND TRAY 

NOTES, SYMBOLS AND DETAILS SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11 Approved

1309 STRUC-1
STRUC-1 ER001 
(REV0) (110225) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11

Superseded 
by later 
revision

CBO Comment on STRUC-1 ER001 (REV0) 
(110314) COMBO Only - zipped with doc in IW & 
distributed - iNotification 000002296

1310 STRUC-1
STRUC-1 ER001 
(REV1) (110228) 

COMBO
25483-000-ER-0000-00010 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS 

SHEET 7 OF 7

Conduit & Tray 
Notes, Symbols & 

Details
Electrical 02/08/11 KC   QP GAKG-00221 3/21/11

superseded 
by  later 
revision

6/22/11
superseded 

by  later 
revision

same GAKG used as REV0 - submitted with 
both seals

1311 STRUC-1 STRUC-1 CP1101 
(REV2) (110128) 25483-000-G27-GEC-00001 0 COVERING NOTE TO DRAWING 25483-000-CP-1100-00001, 

FOR HRSG AND STACK PILE LOCATION PLAN
Reference 
Document Civil 01/28/11 RK GAKG-00169 1/28/11

1/28/11 
Superseded 

by REV3
1/29/11

Superseded 
by later 
revision

Reference document to 25483-000-CP-1100-
00001

1312 STRUC-1 STRUC-1 CP1101 
(REV3) (110129) 25483-000-G27-GEC-00001 0 COVERING NOTE TO DRAWING 25483-000-CP-1100-00001, 

FOR HRSG AND STACK PILE LOCATION PLAN
Reference 
Document Civil 01/29/11 RK GAKG-00174 1/31/11 1/31/11 1/31/11

Approved
Reference document to 25483-000-CP-1100-
00001

1313 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-G27-GEGC-00006 0 Wind Exposure "C" Calculation Summary of Derivation

Calculation 
Summary for 

Reference Only
Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 superseded by Rev 1 superseded 

by Rev 1 CBO Comments Received for Calc.

1314 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00051 1 Resume - Ajay Malhotra - Bechtel Resume for 

Reference Only Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received for Calc.

1315 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00083 0 Resume - Sanj Malushte - Bechtel Resume for 

Reference Only Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received for Calc.

1316 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00084 0 Resume - Dr. Stephen Weinbeck - Bechtel Resume for 

Reference Only Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received for Calc.

1317 STRUC-1
STRUC-1 SSC01 
Derivation (REV0) 

(110606)
25483-000-GPE-GXA-00085 0 Resume - Krishnamurthy Raghu - Bechtel Resume for 

Reference Only Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 x x CBO Comments Received for Calc.
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1318 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00001 1 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 1  GENERAL NOTES & LEGEND Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1319 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00001 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 1  GENERAL NOTES & LEGEND Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1320 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00002 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 2  GRATING & CHECKER PLATE Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1321 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00002 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 2  GRATING & CHECKER PLATE Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1322 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00003 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL 
DETAILS, SHEET 3  CONNECTIONS TYP SECTIONS & 
DETAILS

Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1323 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00003 0

CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL 
DETAILS, SHEET 3  CONNECTIONS TYP SECTIONS & 
DETAILS

Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1324 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00004 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 4  CONNECTIONS TYP SECTIONS & DETALS Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1325 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00004 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 4  CONNECTIONS TYP SECTIONS & DETALS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1326 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00005 1 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 5  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1327 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00005 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 5  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1328 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00006 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 6  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1329 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00006 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 6  STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1330 STRUC-1 STRUC-1 S001 (REV0) 
(110111) 25483-000-S0-0000-00007 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 7  LADDERS & GIRTS SECTIONS & DETAILS Drawing Structural 01/11/11 RK GAKG-00136 2/1/11 1/27/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1331 STRUC-1 STRUC-1 S001 (REV1) 
(110707) 25483-000-S0-0000-00007 0 CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, 

SHEET 7  LADDERS & GIRTS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7/21/11 7/21/11 Approved

1332 STRUC-1 25483-000-SS-1410-00001 GENERATOR CIRCUIT BREAKER SUPPORT STRUCTURE Structural 2011, Q2

1333 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3110-00001 0 Generator Circuit Breaker Unit 1 and 2 Isometric View Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1334 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3110-00002 0 Generator Circuit Breaker Unit 1 and 2 Plan at El 11ft 1in, 20ft 

6in and 29ft 9 7/8in Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1335 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00001 0 Generator Circuit Breaker Unit 1 and 2 Elevation on Grid A, B, 1 

and 2 Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1336 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00002 0 Generator Circuit Breaker Unit 1 and 2 Base Plate and 

Connection Details Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1337 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00003 0 Generator Circuit Breaker Unit 1 and 2 V_Brace Connection 

Detail Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1338 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SS-3111-00004 0 Generator Circuit Breaker Unit 1 and 2 V_Brace Connection 

Detail Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11

1339 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1340 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00002 1 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1341 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-6in and

plus 30ft-6in Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1342 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1343 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 and 6 Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1344 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00003 1 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1345 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00004 1 RWF Area Piperack H_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1346 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1347 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SS-7190-00006 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1348 STRUC-1 25483-000-SS-7210-00001 COOLING TOWER AREA CHEMICAL SUN SHADE Structural 2011, Q2

1349 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1350 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -7 Inch Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1351 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1352 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along grid 1 and 2 Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1353 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7211-00002 0 Cooling Tower Chemical shelter Elevation Along Grid AB C and 

D Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1354 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1355 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1356 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1357 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00001 0 Cooling Tower Chemical shelter Base Plate Beam and column 

Connection Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1358 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace Connection details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1359 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace Connection details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1360 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt Connection detail Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1361 STRUC-1 25483-000-SS-9200-00001 PIPE RACK Structural 2011, Q2
1362 STRUC-1 25483-000-SS-9210-00001 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1363 STRUC-1 25483-000-SS-9210-00002 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1364 STRUC-1 25483-000-SS-9210-00003 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1365 STRUC-1 25483-000-SS-9210-00004 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1366 STRUC-1 25483-000-SS-9210-00005 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1367 STRUC-1 25483-000-SS-9210-00006 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1368 STRUC-1 25483-000-SS-9210-00007 PIPE RACK STEEL PLAN AT EL. XX' Structural 2011, Q2
1369 STRUC-1 25483-000-SS-9211-00001 PIPE RACK STAIR TOWER Structural 2011, Q2
1370 STRUC-1 25483-000-SS-9211-00002 MISCELLANEOUS PIPE RACK STAIRS AND PLATFORMS Structural 2011, Q2

1371 STRUC-1 25483-000-SS-9290-00001 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 1 Structural 2011, Q2

1372 STRUC-1 25483-000-SS-9290-00002 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 2 Structural 2011, Q2

1373 STRUC-1 25483-000-SS-9290-00003 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 3 Structural 2011, Q2

1374 STRUC-1 25483-000-SS-9290-00004 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 4 Structural 2011, Q2

1375 STRUC-1 STRUC-1 SSC01 
(REV0) (110525) 25483-000-SSC-0000-00001 0 Wind Exposure Calculation Calculation Structural 05/24/11 AM GAKG-00395 6/1/11 6/6/11 6/29/11 superseded 

by Rev 1
CBO Comments Received - zipped with 

document

1376 STRUC-1 STRUC-1 SSC01 
(REV1) (110629) 25483-000-SSC-0000-00001 0 Response to Plan Check Comments - Wind Exposure 

Calculation Calculation Structural 06/29/11 AM GAKG-00488 7/20/11 7/19/11 
7/15/2011

7/19/11 
7/15/2011 Approved

1377 STRUC-1 25483-000-SSC-1410-00002 CIRCUIT BREAKER SUPPORT STRUCTURE Structural 2011, Q2

1378 STRUC-1 STRUC-1 SS3101 
(REV0) (111018) 25483-000-SSC-3110-00001 0 Design of Generator Circuit Breaker Connections Calculation Structural 10/18/11 ZB GAKG-00771 11/3/11

1379 STRUC-1  STRUC-1 SS7101 
(REV2) (111010) 25483-000-SSC-7110-00001 1 Structural Design of RWF Area Pipe Supports - Calculation Calculation Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 Approved

1380 STRUC-1 STRUC-1 SS7201 
(REV0) (111019) 25483-000-SSC-7111-00006 0 Calculation for Structural design of Chemical Storage Shed Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11

1381 STRUC-1 25483-000-SSC-7210-00001 CHEMICAL SUN SHADE STRUCTURE @ COOLING TOWER 
CALCULATION Structural 2011, Q2

1382 STRUC-1 25483-000-SSC-9211-00001 STAIR TOWER AT THE WEST END OF THE PIPE RACK Structural 2011, Q2
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1383 STRUC-1 25483-000-SSC-XXX ELECTRICAL ABOVE GROUND RACEWAY SUPPORT 
CALCULATIONS Structural 2011, Q2

1384 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q2
1385 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q1

1386 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-001-CP-3300-00001 0 CTG Unit #1 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

1387 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-001-DA-3310-00001 2 CTG unit #1 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 Approved

1388 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-001-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #1 Main & 
Auxiliary transformer,, detail of precast concrete fire wall, 
plan, sections & details

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

1389 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-001-DA-3310-00001 0 CTG unit #1 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1390 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11

Superseded 
by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1391 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1392 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

1393 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-001-DB-1110-00001 1 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11

2/24/11 
Superseded 

by REV2
4/21/11 2/24/11 Approved

1394 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-001-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1395 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1396 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1397 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-001-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

1398 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1399 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-001-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11
2/24/11 

Superseded 
by REV2

4/21/11 2/24/11 Approved

1400 STRUC-1 STRUC-1 DB1103 
(REV0) (110729) 25483-001-DB-1111-00001 0 HRSG Area Slab Unit 1 Plan Sections and Details Drawing Civil 07/29/11 AM GAKG-00555 8/19/11 8/12/11 8/12/11 Approved

1401 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-001-DB-1111-00002 0 HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document in IW

1402 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-001-DB-1111-00002 0 HRSG Unit#1, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

1403 STRUC-1 STRUC-1 DB1112 
(REV0) (110923) 25483-001-DB-1111-00003 0 Unit #1, HRSG Area Slab Plan, Section & Details Drawing Civil 09/23/11 AM GAKG-00715 10/13/11 10/14/11 CBO Comments Received - zipped with 

document

1404 STRUC-1 25483-001-DB-1210-00001 BOILER FEEDPUMP BUILDING #1 FOUNDATION PLAN AND 
SECTIONS Civil 2011, Q2

1405 STRUC-1 25483-001-DB-1210-00002 BOILER FEEDWATER PUMP 1A & 1B FOUNDATION PLAN 
AND SECTIONS Civil 2011, Q2

1406 STRUC-1 25483-001-DB-1210-00003 UNIT 1 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil 2011, Q2

1407 STRUC-1 25483-001-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q2

1408 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-001-DB-1410-00001 1 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT 

PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1409 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-001-DB-1410-00001 1 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT 

PLAN Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1410 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-001-DB-1410-00001 0 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT 

PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1411 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-001-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Plan 

& details Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1412 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-001-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Plan 

& details Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

1413 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 07/05/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1414 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 07/21/11 AM GAKG-00538 7/26/11 7/28/11 7/28/11 Approved

1415 STRUC-1 25483-001-DB-1490-00001 COMBUSTION TURBINE NO. 1 SECTIONS & DETAILS Civil 2011, Q2
1416 STRUC-1 25483-001-DB-1491-00001 CT #1 AREA SLAB SECTION AND DETAILS Civil 2011, Q2

1417 STRUC-1 25483-001-DB-1491-00004 COMBUSTION TURBINE #1 ELECTRICAL VAULT SECTIONS 
& DETAILS Civil 2011, Q2

1418 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-001-DB-3310-00001 1 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 Approved

1419 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-001-DB-3310-00001 0 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1420 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-001-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION TURBINE 
#1 MAIN AND UNIT AUX TRANSFORMER FOUNDATION 
PLAN & SECTIONS

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

1421 STRUC-1 25483-001-DB-3390-00001 COMBUSTION TURBINE #1 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil 2011, Q2

1422 STRUC-1 25483-001-DB-4110-00001 AIR INLET FILTER/SILENCER #1 FOUNDATION PLAN 
SECTIONS & DETAILS Civil 2011, Q2

1423 STRUC-1 25483-001-DB-4410-00001 UNIT 1 CEMS FOUNDATION CONCRETE NEAT LINE & 
REINFORCING Civil 2011, Q2

1424 STRUC-1 STRUC-1 DB1112 
(REV0) (110923) 25483-001-DBC-1111-00001 0 HRSG Area Mat, Unit #1 Calculation Civil 09/23/11 AM GAKG-00715 10/13/11 10/14/11 CBO Comments Received - zipped with 

document
1425 STRUC-1 25483-001-DD-1410-00001 CT #1 ANCHOR BOLT LOCATION PLAN Civil 2011, Q2
1426 STRUC-1 25483-001-DD-1410-00002 CT #1 MAXIBOLT LOCATION PLAN Civil 2011, Q2

1427 STRUC-1 25483-001-DD-1411-00001 COMBUSTION TURBINE #1 AREA SLAB ANCHOR BOLT 
LOCATION PLAN Civil 2011, Q2

1428 STRUC-1 25483-001-DG-1110-00001 HRSG/STACK #1 FOUNDATION BOTTOM REINFORCING 
PLAN Civil 2011, Q1

1429 STRUC-1 25483-001-DG-1110-00002 HRSG/STACK #1 FOUNDATION TOP REINFORCING PLAN Civil 2011, Q1

1430 STRUC-1 25483-001-DG-1190-00001 HRSG/STACK #1 FOUNDATION REINFORCING SECTIONS Civil 2011, Q1

1431 STRUC-1 25483-001-DG-1410-00001 CT #1 REINFORCING PLAN Civil 2011, Q2
1432 STRUC-1 25483-001-DG-1490-00001 CT #1 SECTIONS AND DETAILS Civil 2011, Q2
1433 STRUC-1 25483-001-SS-1110-00001 PLATFORM AT UNIT 1 BOILER BLOWDOWN TANK Structural 2011, Q2

1434 STRUC-1 25483-001-SS-1210-00002 UNIT 1 BOILER FEED PUMP AREA CHEMICAL SUN SHADE & 
PLATFORM STEEL Structural 2011, Q2

1435 STRUC-1 STRUC-1 CP3301 
(REV0) (110316) 25483-002-CP-3300-00001 0 CTG Unit #2 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11 Approved

1436 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-002-DA-3310-00001 2 CTG unit #2 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 Approved

1437 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-002-DA-3310-00001 1

Response to Plan Check Comments - CTG unit #2 Main & 
Auxiliary transformer,, detail of precast concrete fire wall, 
plan, sections & details

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

1438 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-002-DA-3310-00001 0 CTG unit #2 Main & Auxiliary transformer,, detail of precast 

concrete fire wall, plan, sections & details drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1439 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 

LINE (SHEET 1) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1440 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 

LINE (SHEET 1) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1441 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-002-DB-1110-00001 2 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 

LINE (SHEET 1) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

1442 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-002-DB-1110-00001 1 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 

LINE (SHEET 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 4/21/11 2/24/11 Approved

1443 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-002-DB-1110-00001 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 1) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1444 STRUC-1 STRUC-1 DB1101 
(REV2) (110421) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11
Superseded 

by later 
revision

CBO Comments Received - Zipped with 
Document in InfoWorks

1445 STRUC-1 STRUC-1 DB1101 
(REV3) (110510) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1446 STRUC-1 STRUC-1 DB1101 
(REV4) (110608) 25483-002-DB-1110-00002 1 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved

1447 STRUC-1 STRUC-1 DB1101 
(REV0) (110125) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 01/25/11 RK GAKG-00161 2/15/11
2/11/11

Superseded 
by REV1

2/16/11
Superseded 

by later 
revision

CBO Comments received  - zipped with doc in 
IW and distributed to RE

1448 STRUC-1 STRUC-1 DB1101 
(REV1) (110217) 25483-002-DB-1110-00002 0 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 

LINE (SHEET 2) Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 4/21/11 2/24/11 Approved

1449 STRUC-1 STRUC-1 DB1102 
(REV0) (110518) 25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 05/18/11 AM GAKG-00377 5/25/11 5/25/11 6/6/11

superseded 
by later 
revision

Comments Received - Zipped with Doc and 
distributed in IW

1450 STRUC-1 STRUC-1 DB1102 
(REV1) (110606) 25483-002-DB-1111-00001 0 HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11 Approved

1451 STRUC-1 STRUC-1 DB1111 
(REV0) (110621) 25483-002-DB-1111-00002 0 HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 06/21/11 AM GAKG-00465 7/12/11 6/29/11 7/11/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document in IW

1452 STRUC-1 STRUC-1 DB1111 
(REV1) (110711) 25483-002-DB-1111-00002 0 HRSG Unit#2, Load Center Transformer, Foundation Plan & 

Sections Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11 Approved

1453 STRUC-1 25483-002-DB-1210-00001 BOILER FEEDPUMP BUILDING #2 FOUNDATION PLAN AND 
SECTIONS Civil 2011, Q2

1454 STRUC-1 25483-002-DB-1210-00002 BOILER FEEDWATER PUMP 2A & 2B FOUNDATION PLAN 
AND SECTIONS Civil 2011, Q2

1455 STRUC-1 25483-002-DB-1210-00003 UNIT 2 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil 2011, Q2

1456 STRUC-1 25483-002-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q1

1457 STRUC-1 STRUC-1 DB1401 
(REV1) (110329) 25483-002-DB-1410-00001 1 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed

1458 STRUC-1 STRUC-1 DB1401 
(REV2) (110602) 25483-002-DB-1410-00001 1 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved

1459 STRUC-1 STRUC-1 DB1401 
(REV0) (110301) 25483-002-DB-1410-00001 0 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE 

AND EMBEDMENT PLAN Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11
Superseded 

by later 
revision

CBO Comments received, zipped with doc in IW 
and distributed - iNotification 000002301

1460 STRUC-1 STRUC-1 DB1411 
(REV0) (110511) 25483-002-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Plan 

& details Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 7/7/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1461 STRUC-1 STRUC-1 DB1411 
(REV1) (110707) 25483-002-DB-1411-00001 0 Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Plan 

& details Drawing Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/11 7/13/11 Approved

1462 STRUC-1 STRUC-1 DB1412 
(REV1) (110721) 25483-002-DB-1411-00002 1 Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 07/21/11 AM GAKG-00538 7/26/11 7/28/11 7/28/11 Approved

1463 STRUC-1 STRUC-1 DB1412 
(REV0) (110705) 25483-002-DB-1411-00002 0 Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 07/05/11 AM GAKG-00492 7/26/11 7/20/11 7/21/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1464 STRUC-1 STRUC-1 DB1414 
(REV0) (111020) 25483-002-DB-1411-00003 0 Combustion Turbine Area, Air receiver & Compressor Skid 

Foundation Plan, Sections Drawing Civil 10/20/11 ZB GAKG-00778 10/10/11

1465 STRUC-1 25483-002-DB-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2

1466 STRUC-1 25483-002-DB-1491-00001 CT #2 AREA FOUNDATION SECTION AND DETAILS Civil 2011, Q2
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CEC No. 01-AFC-07C

25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1467 STRUC-1 25483-002-DB-1491-00003 COMBUSTION TURBINE #2 ELECTRICAL VAULT CONCRETE 
NEAT LINE & REINFORCING Civil 2011, Q2

1468 STRUC-1 25483-002-DB-1491-00004 COMBUSTION TURBINE #2 ELECTRICAL VAULT SECTIONS 
& DETAILS Civil 2011, Q2

1469 STRUC-1 STRUC-1 DB3301 
(REV2) (110923) 25483-002-DB-3310-00001 1 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 Approved

1470 STRUC-1 STRUC-1 DB3301 
(REV0) (110513) 25483-002-DB-3310-00001 0 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 

TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 7/7/11
superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1471 STRUC-1 STRUC-1 DB3301 
(REV1) (110707) 25483-002-DB-3310-00001 0

Response to Plan Check Comments - COMBUSTION TURBINE 
#2 MAIN AND UNIT AUX TRANSFORMER FOUNDATION 
PLAN & SECTIONS

Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved

1472 STRUC-1 25483-002-DB-3390-00001 COMBUSTION TURBINE #2 MAIN AND UNIT AUX 
TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil 2011, Q2

1473 STRUC-1 25483-002-DB-4110-00001 AIR INLET FILTER/SILENCER #2 FOUNDATION PLAN 
SECTIONS & DETAILS Civil 2011, Q2

1474 STRUC-1 STRUC-1 DB1102 
(REV0) (110518) 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 05/18/11 AM GAKG-00377 5/25/11 5/25/11 6/6/11

superseded 
by later 
revision

Comments Received - Zipped with Doc and 
distributed in IW

1475 STRUC-1 STRUC-1 DB1102 
(REV1) (110606) 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11 Approved

1476 STRUC-1 STRUC-1 DB1414 
(REV0) (111020) 25483-002-DBC-1411-00001 0 Compressor, Air Receiver & Dryer Foundation Analysis & Design calculation Civil 10/20/11 ZB GAKG-00778 10/10/11

1477 STRUC-1 25483-002-DD-1410-00001 CT #2 ANCHOR BOLT LOCATION PLAN Civil 2011, Q2
1478 STRUC-1 25483-002-DD-1410-00002 CT #2 MAXIBOLT LOCATION PLAN Civil 2011, Q2

1479 STRUC-1 25483-002-DD-1411-00001 COMBUSTION TURBINE  #2 AREA SLAB ANCHOR BOLT 
LOCATION PLAN Civil 2011, Q2

1480 STRUC-1 25483-002-DG-1110-00001 HRSG/STACK #2 AREA SLAB ANCHOR BOLT LOCATION 
PLAN Civil 2011, Q2

1481 STRUC-1 25483-002-DG-1110-00002 HRSG/STACK #2 FOUNDATION TOP REINFORCING PLAN Civil 2011, Q1

1482 STRUC-1 25483-002-DG-1190-00001 HRSG/STACK #2 FOUNDATION REINFORCING SECTIONS Civil 2011, Q1

1483 STRUC-1 25483-002-DG-1410-00001 CT #2 REINFORCING PLAN Civil 2011, Q2
1484 STRUC-1 25483-002-DG-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2
1485 STRUC-1 25483-002-SS-1110-00001 PLATFORM AT UNIT 2 BOILER BLOWDOWN TANK Structural 2011, Q2

1486 STRUC-1 25483-002-SS-1210-00002 UNIT 2 BOILER FEED PUMP AREA CHEMICAL SUN SHADE & 
PLATFORM STEEL Structural 2011, Q2

1487 STRUC-1 25483-003-3DR-C11-00001 CIVIL/STRUCTURAL DESIGN CRITERIA Civil 2010, Q3

1488 STRUC-1 STRUC-1 CP2101 
(REV0) (110216) 25483-003-CP-2100-00001 0 STG PIPERACK PILE LOCATION PLAN Drawing Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved

1489 STRUC-1 STRUC-1 CP2401 
(REV1) (110211) 25483-003-CP-2400-00001 1 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN Drawing Civil 02/11/11 AM GAKG-00195 2/18/11 2/18/11 2/18/11 Approved

1490 STRUC-1 STRUC-1 CP2401 
(REV0) (110121) 25483-003-CP-2400-00001 0 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 

LOCATION PLAN Drawing Civil 01/21/11 RK GAKG-00160 2/10/11
2/7/11

Superseded 
by REV1

2/11/11
Superseded 

by later 
revision

CBO Comment Response Rec'd and zipped with 
doc in IW 

1491 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/07/11 AM GAKG-00235 3/14/11

3/10/11
Superseded 

by REV1
3/16/11

Superseded 
by later 
revision

CBO Comment Response Rec'd and zipped with 
doc in IW

1492 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00247 3/22/11 3/18/11 3/18/11 Approved

1493 STRUC-1 STRUC-1 CP3303 
(REV1) (110316) 25483-003-CPC-3300-00001 1 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/16/11 AM GAKG-00247 3/22/11 3/18/11 3/18/11 Approved

1494 STRUC-1 STRUC-1 CP3303 
(REV0) (110307) 25483-003-CPC-3300-00001 0 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/07/11 AM GAKG-00235 3/14/11 3/10/11 3/16/11

Superseded 
by later 
revision

CBO Comments Rec'd and zipped with Calc in 
IW

1495 STRUC-1 STRUC-1 DB3303 
(REV3) (110923) 25483-003-DA-3310-00001 3 Main STG GSU transformer, detail of precast concrete fire 

wall, plan, sections & details Drawing Civil 09/23/11 AM GAKG-00713 9/29/11 9/28/11 9/28/11 Approved

1496 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-003-DA-3310-00001 2 Main STG GSU transformer, detail of precast concrete fire wall, 

plan, sections & details Drawing Civil 07/20/11 AM GAKG-00528 7/27/11 7/27/11 7/27/11 Approved

1497 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-003-DA-3310-00001 1

RESPONSE TO PLAN CHECK COMMENTS - Main STG GSU 
transformer, detail of precast concrete fire wall, plan, sections & 
details

Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved
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1498 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-003-DA-3310-00001 0 Main STG GSU transformer, detail of precast concrete fire wall, 

plan, sections & details Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11
Superseded 

by later 
revision

Comments Received - zipped with Document in 
IW

1499 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-003-DB-2110-00001 0 Steam Turbine Area Slab Plan & Section Drawing Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1500 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-003-DB-2110-00001 0 Steam Turbine Area Slab Plan & Section Drawing Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11 Approved

1501 STRUC-1 STRUC-1 DB2102 
(REV0) (110824) 25483-003-DB-2110-00002 0 Steam Turbine Area Slab Section & Details Drawing Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document in IW

1502 STRUC-1 STRUC-1 DB2102 
(REV1)  (110912) 25483-003-DB-2110-00002 0 Steam Turbine Area Slab Section & Details Drawing Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11 Approved

1503 STRUC-1 STRUC-1 DB3201 
(REV0) (110727) 25483-003-DB-2110-00003 0 Steam Turbine Generator Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 07/27/11 AM GAKG-00548 8/17/11 8/10/11 CBO Comments Received - zipped with 
document in IW

1504 STRUC-1 STRUC-1 DB3201 
(REV1) (110816) 25483-003-DB-2110-00003 1 Steam Turbine Generator Area, Electrical Building (PDC), 

Foundation Plan & Details. Drawing Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11 Approved

1505 STRUC-1 STRUC-1 DB2103 
(REV0) (110914) 25483-003-DB-2110-00004 0 STG Area,Generator Excitation Enclosure Foundation Plan, 

Section & Details Drawing Civil 09/14/11 AM GAKG-00674 10/5/11

1506 STRUC-1 STRUC-1 DB3302 
(REV0) (110801) 25483-003-DB-2110-00005 0 Steam Turbine Generator Area, Load Center Transformer, 

Foundation Plan and Sections drawing Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11 Approved
1507 STRUC-1 25483-003-DB-2111-00003 GLAND STEAM SKID PLATFORM FOUNDATION Civil 2011, Q2
1508 STRUC-1 25483-003-DB-2112-00001 STEAM JET AIR EJECTOR FOUNDATIONS Civil 2011, Q2

1509 STRUC-1 25483-003-DB-2190-00001 STEAM TURBINE AREA FOUNDATION SECTIONS AND 
DETAILS Civil 2011, Q2

1510 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-003-DB-2410-00001 3 Steam Turbine Pedestal, Foundation Mat, Concrete neat line 

and Embedment Plan Drawing Civil 09/22/11 AM GAKG-00704 09/28/11 09/28/11 09/28/11 Approved

1511 STRUC-1 STRUC-1 DB2401 
(REV2) (110706) 25483-003-DB-2410-00001 1 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan Drawing Civil 07/06/11 AM GAKG-00494 7/13/11 7/13/11 7/14/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1512 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2410-00001 0 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 7/14/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1513 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2410-00001 0 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1514 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat line 

plan Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1515 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Concrete neat line 

plan Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1516 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DB-2490-00001 1 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #1 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1517 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2490-00001 0 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #1 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1518 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2490-00001 0 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #1 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1519 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DB-2490-00002 1 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #2 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1520 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DB-2490-00002 0 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #2 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1521 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DB-2490-00002 0 Steam Turbine Pedestal, Foundation Concrete, Elevations and 

Sections Sheet #2 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1522 STRUC-1 STRUC-1 DB3303 
(REV3) (110923) 25483-003-DB-3310-00001 1 Main STG GSU transformer, Foundation Plan, sections & 

details Drawing Civil 09/23/11 AM GAKG-00713 9/29/11 9/28/11 9/28/11 Approved

1523 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections & details Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11

Superseded 
by later 
revision

Comments Received - zipped with Documents in 
IW

1524 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-003-DB-3310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - Main STG GSU 

transformer, Foundation Plan, sections & details Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved

1525 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections & details Drawing Civil 07/20/11 AM GAKG-00528 7/27/11 7/27/11 7/27/11 Approved
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1526 STRUC-1 25483-003-DB-3410-00001 STEAM TURBINE FOUNDATION NEAT LINE PLAN AND 
SECTIONS Civil 2011, Q2

1527 STRUC-1 25483-003-DB-3490-00001 STEAM TURBINE FOUNDATION PLAN AND SECTIONS Civil 2011, Q2
1528 STRUC-1 25483-003-DB-3490-00002 STEAM TURBINE FOUNDATION SECTIONS AND DETAIL Civil 2011, Q2
1529 STRUC-1 25483-003-DBC-2110-00001 DESIGN OF STEAM TURBINE AREA SLAB FOUNDATION Civil 2011, Q2

1530 STRUC-1 25483-003-DBC-2110-00002 DESIGN OF STEAM TURBINE GENERATOR AIR INLET 
FILTER FOUNDATION Civil 2011, Q2

1531 STRUC-1 25483-003-DBC-2110-00003 GLAND STEAM SKID FOUNDATION Civil 2011, Q2
1532 STRUC-1 25483-003-DBC-2110-00006 STEAM JET AIR EJECTOR PLATFORM FOUNDATIONS Civil 2011, Q2

1533 STRUC-1 STRUC-1 DB2103 
(REV0) (110914) 25483-003-DBC-2111-00003 0 STG Generator Excitation Enclosure- Analysis and design calculation Civil 09/14/11 AM GAKG-00674 10/5/11

1534 STRUC-1 25483-003-DBC-3310-00003 DESIGN OF FOUNDATION AND PIT FOR STG 
TRANSFORMER Civil 2011, Q2

1535 STRUC-1 25483-003-DD-2410-00001 STEAM TURBINE PEDESTAL ANCHOR BOLT LOCATION 
PLAN Civil 2011, Q2

1536 STRUC-1 25483-003-DD-2410-00002 STEAM TURBINE PEDESTAL EMBEDMENT PLAN Civil 2011, Q2

1537 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00001 1 Steam Turbine Pedestal, Operating Deck, Anchor bolt location & 

details Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1538 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Anchor bolt location & 

details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1539 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Anchor bolt location & 

details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1540 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00002 1 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #1 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1541 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #1 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1542 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #1 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1543 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00003 1 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #2 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1544 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #2 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1545 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Embedded items, 

Sheet #2 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1546 STRUC-1 STRUC-1 DB2401 
(REV4) (110808) 25483-003-DD-2420-00004 1 Steam Turbine Pedestal, Foundation Concrete, Embedded Steel 

details Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved

1547 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DD-2420-00004 0 Steam Turbine Pedestal, Foundation Concrete, Embedded Steel 

details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1548 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DD-2420-00004 0 Steam Turbine Pedestal, Foundation Concrete, Embedded Steel 

details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1549 STRUC-1 25483-003-DD-2490-00001 STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & 
DETAILS, SHT 1 Civil 2011, Q2

1550 STRUC-1 25483-003-DD-2490-00002 STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & 
DETAILS, SHT 2 Civil 2011, Q2

1551 STRUC-1 25483-003-DDC-2410-00001 DESIGN OF ANCHOR BOLTS FOR STEAM TURBINE Civil 2011, Q2

1552 STRUC-1 25483-003-DDC-2410-00002 DESIGN OF TRANSVERSE & ANCHOR PLATES FOR STEAM 
TURBINE Civil 2011, Q2

1553 STRUC-1 STRUC-1 DB2401 
(REV5) (110922) 25483-003-DG-2410-00001 1 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 09/22/11 AM GAKG-00704 09/28/11 09/28/11 09/28/11 Approved

1554 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO comments received & zipped with 
documents

1555 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1556 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 1 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1557 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00001 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 1 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
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1558 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 2 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1559 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00002 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 2 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1560 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 3 Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11
Superseded 

by later 
revision

CBO comments received & zipped with 
documents

1561 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2420-00003 0 Steam Turbine Pedestal, Operating Deck, Reinforcing plan, 

Sheet 3 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1562 STRUC-1 STRUC-1 DB2401 
(REV0) (110406) 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11

Superseded 
by later 
revision

CBO comments received & zipped with 
documents

1563 STRUC-1 STRUC-1 DB2401 
(REV1) (110513) 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved

1564 STRUC-1 25483-003-DG-2490-00002 STEAM TURBINE PEDESTAL REINFORCING SECTIONS & 
DETAILS, SHT 2 Civil 2011, Q2

1565 STRUC-1 25483-003-DGC-2410-00001 STEAM TURBINE FOUNDATION DESIGN Civil 2011, Q2
1566 STRUC-1 25483-003-SS-2110-00001 GLAND STEAM STEEL SUPPORT PLATFORM Structural 2011, Q2
1567 STRUC-1 25483-003-SS-2120-00001 STEAM JET AIR EJECTOR PLATFORM SHEET 1 Structural 2011, Q2
1568 STRUC-1 25483-003-SS-2120-00002 STEAM JET AIR EJECTOR PLATFORM SHEET 2 Structural 2011, Q2

1569 STRUC-1 25483-003-SS-2190-00001 STEAM JET AIR EJECTOR PLATFORM ELEVATIONS AND 
DETAILS Structural 2011, Q2

1570 STRUC-1 25483-003-SS-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2
1571 STRUC-1 25483-003-SS-2410-00002 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2

1572 STRUC-1 25483-003-SS-2490-00001 STEAM TURBINE PEDESTAL PLATFORMS SECTIONS & 
DETAILS, SHEET 1 Structural 2011, Q2

1573 STRUC-1 25483-003-SS-2490-00002 STEAM TURBINE PEDESTAL PLATFORMS SECTIONS & 
DETAILS, SHEET 2 Structural 2011, Q2

1574 STRUC-1 25483-003-SSC-2110-00001 GLAND STEAM SKID STEEL PLATFORM CALCULATION Structural 2011, Q2
1575 STRUC-1 25483-003-SSC-2110-00002 STEAM JET AIR EJECTOR PLATFORMS CALCULATION Structural 2011, Q2
1576 STRUC-1 25483-003-SSC-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2

1577 STRUC-1 STRUC-1 DB3202 
(REV0) (110913) 25483-0-DB-3210-00002 0 Cooling Tower  Area, Electrical Building Foundation Plan, 

Section & Details Drawing Civil 09/13/11 AM GAKG-00672 10/4/11

1578 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-0-DB-7310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - Cooling Tower 

Forebay, Plan, section and details Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

1579 STRUC-1 STRUC-1 DB7301 
(REV1) (110530) 25483-0-DG-7310-00001 1 RESPONSE TO PLAN CHECK COMMENTS - Cooling Tower 

Forebay, rebar details and sections Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved

1580 STRUC-1 STRUC-1 DB7301 
(REV0) (110503) 25483-0-DG-7310-00001 0 Cooling Tower Forebay, rebar details and sections Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11

Superseded 
by later 
revision

Comments Received - zipped with doc & 
distributed

1581 STRUC-1 STRUC-1 DB3303 
(REV2) (110720) 25483-3-DBC-3310-00001 1 STG Transformer Foundation Calculation Civil 07/20/11 AM GAKG-00528 7/27/11 7/27/11 7/27/11 Approved

1582 STRUC-1 STRUC-1 DB3303 
(REV0) (110429) 25483-3-DBC-3310-00001 0 STG Transformer Foundation Calculation Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11

Superseded 
by later 
revision

Comments Received - zipped with Documents in 
IW

1583 STRUC-1 STRUC-1 DB3303 
(REV1) (110523) 25483-3-DBC-3310-00001 0 RESPONSE TO PLAN CHECK COMMENTS - STG Transformer 

Foundation Calculation Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 x 6/14/11 Approved

1584 STRUC-1 25843-000-A1-3210-00001 COOLING TOWER ELECTRICAL BUILDING PLAN Architectural 2011, Q1
1585 STRUC-1 25843-000-A1-3210-00002 ELECTRICAL SWITCHGEAR BUILDING PLAN Architectural 2011, Q1
1586 STRUC-1 25843-000-A1-3210-00003 STG ELECTRICAL BUILDING PLAN Architectural 2011, Q1

1587 STRUC-1 25843-000-A2-3290-00001 COOLING TOWER ELECTRICAL BUILDING ELEVATIONS, 
SECTIONS Architectural 2011, Q1

1588 STRUC-1 25843-000-A2-3290-00002 ELECTRICAL SWITCHGEAR BUILDING ELEVATIONS AND 
SECTIONS Architectural 2011, Q1

1589 STRUC-1 25843-000-A2-3290-00003 STG ELECTRICAL BUILDING ELEVATIONS AND SECTIONS Architectural 2011, Q1

1590 STRUC-1 STRUC-1 CERAM 0311-
0411 (REV0) (110531) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance MAR11-

APR11
Certificate of 
Compliance Mechanical 05/31/11 AM GAKG-00405 6/21/11 6/1/11 6/1/11 Reviewed for Reference

1591 STRUC-1 STRUC-1 CERAM 0511 
(REV0) (110614) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance MAY11 Certificate of 

Compliance Civil 06/14/11 AM GAKG-00450 7/5/11 6/16/11 6/16/11 Reviewed for Reference

1592 STRUC-1 STRUC-1 CERAM 0611 
(REV0) (110706) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance JUNE11 Certificate of 

Compliance Civil 07/06/11 AM GAKG-00495 7/27/11 7/6/11 7/6/11 Reviewed for Reference
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1593 STRUC-1 STRUC-1 CERAM 0711 
(REV0) (110802) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance July11 Certificate of 

Compliance Civil 08/02/11 AM GAKG-00563 8/23/11 8/2/11 8/2/11 Reviewed for Reference

1594 STRUC-1 STRUC-1 CERAM 0811 
(REV0) (110906) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance August 2011 Certificate of 

Compliance Civil 09/06/11 AM GAKG-00644 9/27/11 9/7/11 9/7/11 Reviewed for Reference

1595 STRUC-1 STRUC-1 CERAMZB 
0911 (REV0) (111007) N/A N/A Ajay Malhotra - STRUC-1 Certificate of Compliance September 

2011 - Sealed by Zachary Beach
Certificate of 
Compliance Civil 10/07/11 ZB GAKG-00747 10/28/2011 10/7/2011 10/7/2011 Reviewed for Reference

1596 STRUC-1 STRUC-1 CERDG 1010 
(REV0) (110601) N/A N/A Donald Gerken - STRUC-1 Certificate of Compliance OCT10 Certificate of 

Compliance Civil 06/01/11 DG GAKG-00411 6/21/11 6/1/11 6/1/11 Reviewed for Reference

1597 STRUC-1 STRUC-1 CERQP 0611 
(REV0) (110705) N/A N/A Qin Pan - STRUC-1 Certificate of Compliance JUNE11 Certificate of 

Compliance Civil 07/05/11 QP GAKG-00493 7/25/11 7/5/11 7/5/11 Reviewed for Reference

1598 STRUC-1 STRUC-1 CERRK 0511 
(REV0) (110613) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance MAY11 Certificate of 

Compliance Civil 06/13/11 RK GAKG-00446 7/4/11
Superseded 

by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

1599 STRUC-1 STRUC-1 CERRK 0511 
(REV1) (110615) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance MAY11 Certificate of 

Compliance Civil 06/15/11 RK GAKG-00456 7/6/11 6/16/11 6/16/11 Reviewed for Reference

1600 STRUC-1 STRUC-1 CERRK 0611 
(REV0) (110713) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance June 11 Certificate of 

Compliance Civil 07/13/11 RK GAKG-00514 8/3/11 7/13/11 7/13/11 Reviewed for Reference

1601 STRUC-1 STRUC-1 CERRK 0711 
(REV0) (110901) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance July 11 Certificate of 

Compliance Civil 09/01/11 RK GAKG-00634 9/22/11 9/6/11 9/6/11 Reviewed for Reference

1602 STRUC-1 STRUC-1 CERRK 1010-
0411 (REV0) (110613) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance OCT10-

APR11
Certificate of 
Compliance Civil 06/13/11 RK GAKG-00441 7/4/11

Superseded 
by later 
revision

6/15/11
Superseded 

by later 
revision

Superseded by later revision

1603 STRUC-1 STRUC-1 CERRK 1010-
0411 (REV1) (110615) N/A N/A Robert Krumpen - STRUC-1 Certificate of Compliance OCT10-

APR11
Certificate of 
Compliance Civil 06/15/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 Reviewed for Reference

1604 STRUC-1
STRUC-1 

SUPPQUALITY01 
(REV0) (110915)

N/A N/A Quality documents for HSRG 1 and 2 stair tower bolts and plates Supplier Quality for 
Information only 09/17/11 GAKG-00675 NA 10/3/2011 10/3/2011 Reviewed for Reference

1605 STRUC-1 STRUC-1 WIND (REV0) 
(110428) N/A N/A

Civil Structural Standards - Wind Exposure (Structural 
Calculations Performed for Wind Exposure by T. Hemenway, 
dated 4/26/11

Standards/Calculat
ion Structural 04/28/11 N/A GAKG-00329 5/3/2011 Expedit 5/27/11 7/14/11 superseded 

by Rev 1
comments received - B. Ritter advised not to 
take action.

1606 STRUC-1 STRUC-1 WIND (REV1) 
(110714) N/A N/A Evaluation of the Wind Exposure Category at the Russell City 

Energy Center Construction Site
Standards/Calculat

ion Structural 07/14/11 N/A N/A 7/19/11 
7/15/2011

7/19/11 
7/15/2011

Approved - same content as STRUC-1 SSC01 
(REV1) (110719)

1607 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural 2011, Q2

1608 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural 2011, Q2

1609 STRUC-1 DESIGN CERTIFICATION ENGINEERING CALCULATION FOR 
SWITCHGEAR BUILDING Structural 2011, Q2

1610 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1611 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1612 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1613 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1614 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1615 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1616 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1617 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1618 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1619 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1620 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1621 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1622 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1623 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1624 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2

1625 STRUC-1 STRUC-1 DB1413 
(REV0) (110919) 25483-000-DB-1411-00002 0 Unit No 1 And Unit No 2 VT And Surge Cubicle Isophase Duct 

Support Foundation Plan Section And Details Drawing Civil 09/19/11 AM GAKG-00692 10/10/11 10/13/11 CBO Comments Received - zipped with 
document

1626 STRUC-1 STRUC-1 DB7102 
(REV2) (111017) 25483-000-DB-7110-00002 1 Recycled Water Facility, Chlorine Contact Basin, Plan, 

Section & Details Drawing Civil 10/17/11 ZB GAKG-00768 10/24/11

1627 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00001 0 Main Switchgear Building, Isometric View Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1628 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00002 0 Main Switchgear Building, Plan at EL 11’-1” Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1629 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3210-00003 0 Main Switchgear Building, Plan at Roof level Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
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CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1630 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3211-00001 0 Main Switchgear Building, Elevation along grid A & D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1631 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3211-00002 0 Main Switchgear Building, Elevation Along Grid 1,2, 3 and 4 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1632 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00001 0 Main Switchgear Building, Girt Elevation on line A D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1633 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00002 0 Main Switchgear Building, Girt Elevation on line 1 5 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1634 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3212-00003 0 Main Switchgear Building, Plan for Purlin Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1635 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00001 0 Main Switchgear Building, Base Plate, Beam & column 

Connection Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1636 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00002 0 Main Switchgear Building, H_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1637 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00003 0 Main Switchgear Building, V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1638 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00004 0 Main Switchgear Building V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1639 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SS-3219-00005 0 Main Switchgear Building, Purlin and Girt Connection detail Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1640 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1641 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00001 0 RWF Area Piperack Isometric View Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1642 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00002 1 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1643 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00002 0 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1644 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-6in and 

plus 30ft-6in Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1645 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7110-00003 0 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-6in and 

plus 30ft-6in Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11
Superseded 

by later 
revision

CBO Comments Received - zipped with 
document

1646 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1647 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00001 0 RWF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1648 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 and 6 Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1649 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 and 6 Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1650 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00003 1 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1651 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00003 0 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1652 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00004 1 RWF Area Piperack H_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1653 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00004 0 RWF Area Piperack H_Brace Connection Detail Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document
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GEN2-0004 (REV 16) Bechtel Job 25483

CBO SUBMITTALS LIST
RUSSELL CITY ENERGY CENTER

1654 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1655 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00005 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1656 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SS-7190-00006 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1657 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SS-7190-00006 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1658 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ISOMETRIC VIEW Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 

document

1659 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL.+ 11'-1" 

(BASE PLATE PLAN) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1660 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +20'-10 

1/2, 26'-0 & 31'-3 Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1661 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +31'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1662 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +31'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1663 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +41'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1664 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +41'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1665 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLANS Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 

document

1666 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +53'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1667 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SS-9110-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +63'-3" 

(T.O.S) Drawing Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1668 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID G1,H&J Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1669 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID K, L, M & N Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1670 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID Q & R Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1671 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID 6 & 7 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1672 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID 9 & 10 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1673 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID 11 & 12 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1674 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID 13 & 14 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1675 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID 15 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1676 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SS-9111-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON 

GRID H1,P1 & 15 Drawing Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1677 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00001 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BASE PLATE 

DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1678 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00002 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1679 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00003 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1680 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00004 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BEAM 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1681 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00005 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1682 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00006 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1683 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00007 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document
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1684 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00008 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1685 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00009 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1686 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00010 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1687 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00011 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1688 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00012 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1689 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SS-9119-00013 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 
document

1690 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00014 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1691 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00015 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1692 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00016 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1693 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00017 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1694 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00018 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1695 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00019 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1696 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00020 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, STUB COLUMN 

CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1697 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SS-9119-00021 0 HRSG UNIT 1 & 2 STRUCTURAL STEEL, GIRT CONNECTION 

DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 
document

1698 STRUC-1 STRUC-1 SS3201 
(REV0) (111020) 25483-000-SSC-3210-00001 0 Calculation for Structural design of Main Switch Gear Building Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11

1699 STRUC-1 STRUC-1 SS7101 
(REV1) (110922) 25483-000-SSC-7110-00001 1 Structural Design of RWF Area Pipe Supports - Calculation Calculation Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1700 STRUC-1 STRUC-1 SS7101 
(REV0) (110909) 25483-000-SSC-7110-00001 0 Structural Design of RWF Area Pipe Supports - Calculation Calculation Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11

Superseded 
by later 
revision

CBO Comments Received - zipped with 
document

1701 STRUC-1 STRUC-1 SS9101 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 09/22/11 AM GAKG-00705 10/12/11 10/11/2011 CBO Comments Received - zipped with 

document

1702 STRUC-1 STRUC-1 SS9102 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 09/22/11 AM GAKG-00706 10/12/11 10/11/2011 CBO Comments Received - zipped with 

document

1703 STRUC-1 STRUC-1 SS9103 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 CBO Comments Received - zipped with 

document

1704 STRUC-1 STRUC-1 SS9104 
(REV0) (110922) 25483-000-SSC-9210-00001 0 Calculation For Structural Design of HRSG Pipe Rack Calculation Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 CBO Comments Received - zipped with 

document

1705 STRUC-1 STRUC-1 DB2401 
(REV3) (110714) 25483-003-DB-2410-00001 2 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and 

Embedment Plan Drawing Civil 07/14/11 AM GAKG-00519 7/21/11 7/20/11 7/20/11 Approved
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ELEC-1 Chanda
Page 1 of 2

Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Koushik Chanda

C.O.C. No.:  ELEC-1

Certificate of Compliance for Month of: October 2011

DOCUMENT TRANSMITTAL 

I hereby attest that the designs represented by the below referenced 
documents have been completed in accordance with local ordinances, 

regulations, and standards, and the requirements of the California Energy 
Commission (CEC) Final Commission Decision, with respect to the area of 

facility design.

Responsible Engineering Seal, Signature and Date

Digitally signed by Koushik 
Chanda
DN: cn=Koushik Chanda, 
o=Bechtel, ou=Bechtel Power 
Corporation,
email=kchanda@bechtel.com,
c=US
Date: 2011.11.14 07:39:20 
-05'00'

REVIEWED
FOR
REFERENC
E ONLY

Digitally signed by REVIEWED 
FOR REFERENCE ONLY 
DN: cn=REVIEWED FOR 
REFERENCE ONLY, o=TRB + 
Associates, Inc., ou=Delegate 
CBO,
email=websys@trbplus.com,
c=US
Date: 2011.11.14 12:55:08 
-08'00'
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Russell City Energy Center Monthly Compliance Reports (MCRs)

Worker Safety – 3  

November 1 – November 30, 2011  

The project had nine first aid cases this month, and two of them were recordable 
cases.  There were also two near misses that were investigated and addressed.      

The first recordable incident involved a foreign body to the eye.  In spite of the 
fact that the employee was wearing three forms of eye protection at the time, he 
still received a small piece of metal in his right eye while grinding to prep for 
welds.  Employee was treated at the off site clinic and returned to work 
immediately.  On a follow up visit the employee received prescription antibiotics 
for infection.   

The second recordable involved a laceration to the back of the hand.  Employee 
was attempting to cut a piece of hard plastic with a utility knife.  This was 
identified as not only the wrong tool for the job but was a prohibited type of utility 
knife that is not allowed on project.  The employee was wearing gloves, just not 
the proper glove for the task.  Disciplinary action was taken. 

ESH Meetings held weekly: 

• All Hands Safety Meeting on Mondays at 7:00 am 
• Management Walkdowns on Tuesdays at 8:30 am 
• Supervisor’s Walkdowns on Thursdays at 8:30 am 
• Safety Champions Meeting on Thursdays at 12:30 pm 
• Supervisor’s Safety Meetings on Fridays at 9:00 am and 2:30 pm 
• People Based Safety Meetings on Fridays at 11:00 am 

Following are the activities for ESH during the month: 

• Management Walkdowns is utilizing the Life Critical Assessment checklists 
• The BESH Core Process Assessments are being performed by the ES&H 

Team 
• The PBS Team is growing and observations have increased to 21 
• The Safety Absolute observations are at 31 for the month of November 
• RF measurements, training, and continued assessment of the mitigation  

efforts continue with the RF Safety Engineer 
• RF Signage installed on all cranes 
• RF Jumper wires and grounds installed where necessary 
• All Hirtzer insulating links have been installed 
• Continued daily monitoring all subcontractor site work for ESH compliance 
• Conduct New Hire Orientations for new employees 
• Coordinated with CBO Safety Monitor for site visits 



Russell City Energy Center Monthly Compliance Reports (MCRs)

• Daily observations continue for trench and excavation safety 
• Sky Climber Training began this month as sky climbers started arriving on site 
• Tool lanyards and attachments are being installed and utilized 

Look Ahead: 

• Continue efforts to control and quantify RF hazards 
• Continue focus on trench and excavation safety 
• Continue preparation for work at height as project goes vertical 
• Conducting Safety Supervisor Training with all supervisors 
• Conducting task specific training for spotters 
• Planning Safety Stand down and kick off for the new year 
• Continued support and review of documents and submittals for next phase 













CONDITION OF CERTIFICATION 
BIO-2 

 
 

Russell City Energy Center 
Monthly Compliance Report #16 

November 2011 



 
 
 
 

Russell City Energy Center  

MONTHLY BIOLOGICAL COMPLIANCE REPORT  

November, 2011 

 



BIO-2: The Designated Biologist shall perform the following during any site (or 
related facilities) mobilization, ground disturbance, grading, construction, 
operation, and closure activities: 
1. Advise the project owner's Construction/Operation Manager, 
supervising construction and operations engineer on the implementation 
of the biological resources conditions of certification; 
2. Be available to supervise or conduct mitigation, monitoring, and other 
biological resources compliance efforts, particularly in areas requiring 
avoidance or containing sensitive biological resources, such as 
wetlands and special status species or their habitat; 
3. Clearly mark sensitive biological resource areas and inspect these 
areas at appropriate intervals for compliance with regulatory terms and 
conditions; 
4. Inspect active construction areas where animals may have become 
trapped prior to construction commencing each day. Inspect for the 
installation of structures that prevent entrapment or allow escape during 
periods of construction inactivity at the end of the construction day. 
Periodically inspect areas with high vehicle activity (parking lots) for 
animals in harms way. This inspection may be carried out by a person 
with qualifications in biological resources who is identified and selected 
by the Designated Biologist; 
5. Notify the project owner and the CPM of any non-compliance with any 
biological resources condition of certification; and 
6. Respond directly to inquiries of the CPM regarding biological resource 
issues. 
Verification: The Designated Biologist shall maintain written records of the 
tasks described above, and summaries of these records shall be submitted in the 
Monthly Compliance Reports. 
During project operation, the Designated Biologist shall submit record summaries 
in the Annual Compliance Report. 
 
 
Biological Resource Monitoring. Construction of the main power plant facility significantly 
ramped up during the month of November.  Construction activities occurred throughout 
the entire site and all of the off-site lay-down and staging areas were in use.  Monthly 
monitoring was completed by the designated biologist, Russell Huddleston on November 
15, 2011.  Most of the wildlife observed in and around the site is comprised of various bird 
species observed flying overhead, associated with the storm water detention pond, along 
the fence lines and in areas immediately west of the project site.  No dead or injured animals 
or significant biological activity was observed during the site visit. 
 
Three dead animals were reported during the month of November.  On November 1, 2011 a 
dead skunk was found in a cement mixture while pouring.  It appears the skunk was mixed 
in with the cement at the batch plant and subsequently transported to the site.  Two dead 
birds were found on the site, both of which appeared to have died due to natural predation.  
Partial remains of a duck were found on site on November 8 and the lower part of the body 
appeared to be a cormorant, was found on the site on November 28.     



No new wildlife species were observed during the November 2011 monitoring.  A complete 
list of species observed to date is included in Table A. 
 
 

Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

BIRDS 
American Coot  Fulica americana Common around project site – two 

dead individuals observed on site 

American Crow Corvus brachyrhynchos Common in and around project areas 

American white pelican Pelecanus erythrorhynchos Observed flying overhead southwest of 
site 

Anna’s hummingbird Calypte anna Observed along fences at the Runnels 
and Chess laydown areas 

Barn Swallow Hirundo rustica One individual observed at project site  

Black Phoebe Sayornis nigricans Observed perched on fence at Laydown 
Area 2 and around project site 

Black-neck Stilt Himantopus mexicanus Observed in open stormwater channel 
west of RCEC site 

Brewer’s blackbird Euphagus cyanocephalus Common along western fence line of 
project site. 

Brown-headed cowbird Molothrus ater One individual observed along fence at 
Chess parcel. 

Bushtit Psaltriparus minimus Observed in fennel at Laydown Area 3 

California Gull Larus californicus Common in and around project areas 

California towhee Pipilo crissalis Observe don site and in Chess laydown 
area. 

Canada Goose Branta canadensis Observed in open stormwater channel 
west of RCEC site 

Cliff swallow  Petrochelidon pyrrhonota Laydown area 1 and around project site 

Cormorant Phalacrocorax sp. Few individuals observed in flight west 
of project site 

Cooper’s hawk Acciptercooperii One individual observed flying 
overhead. 

European Starling Sturnus vulgaris Observed on transmission tower at 
Laydown Area 3 

Great Egret Casmerodius albus Flying near sediment ponds west of 
Depot Road 



Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

Gulls Larus spp. Common on and around the project 
site. 

House Finch  Carpodacus mexicanus Common in ruderal vegetation in and 
around project area 

Killdeer  Charadrius vociferus Observed in project area  

Mallard Anus platyrhynchos Observed in open stormwater channel 
west of RCEC site 

Mourning Dove Zenaida macroura Common on and around project site 

Northern Mockingbird Mimus polyglottos Observed on fence at Laydown Area 3 

Raven Corvus corax Observed on project site 

Red-winged Blackbird Agelaius phoeniceus Few individuals observed west of 
project site 

Ring-billed Gull Larus delawarensis Common in and around project areas 

Rock Dove Columba livia Common in and around project areas 

Snowy Egret Egretta thula One individual observed west of 
project site 

Song Sparrow  Melospiza melodia Common in ruderal vegetation in and 
around project area 

Turkey Vulture Cathartes aura One observed overhead south of 
Runnels parcel 

Western gull Larus occidentalis Common in and around project site. 

Western sandpiper Calidris mauri Several  individuals observed around 
edge of the stormwater detention pond 

Western Tanager Piranga ludoviciana Observed on fence at Laydown Area 3 

White crowned sparrow Zonotrichia leucophrys Common along fences west side of 
project site 

 Yellow legs Tringa melanoleuca One individual observed around edge 
of the stormwater detention pond 

MAMMALS   

Black-tailed Jackrabbit Lepus californicus Two individuals observed on project 
site. Relocated. 

California ground squirrel  Otospermophilus beecheyi One individual observed adjacent to 
project site 

Mice/Voles  Microtus spp. Few individuals noted on site during 
clearing and grading activities   



Table A 
Cumulative Wildlife Species Observed in or Near the Russell City Energy Center 

Common Name Scientific Name Comments 

Norway Rat Rattus norvegicus One individual observed on project site 

Raccoon Procyon lotor Tracks observed only along east fence 
line. 

Striped skunk Mephitis mephitis One dead individual observed on site. 
Several live skunks have been captured 
and removed from project site by 
USFWS. 

REPTILES     
Gopher snake Pituophis catenifer catenifer Observed caught in erosion mat netting 

around sediment pond - extricated and 
removed off site. 

Western fence lizard Sceloporus occidentalis Observed on site by Cultural Resource 
Monitors 
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Russell City Energy Center Monthly Compliance Reports (MCRs)

Soil & Water – 1 

November 1 – November 30, 2011  

Drainage, Erosion and Sediment Control Measures

Minor modifications to BMP’s were performed in November.  Work included additional 
straw wattles along the southeast perimeter and replacing silt fence around perimeter.  
No stormwater discharges occurred during the month of November; minor accumulation 
noted in construction stromwater basin.    

(Construction stormwater basin)  

On-going management of groundwater dewatering occurred throughout the month of 
November in accordance with the discharge permit (Permit No. 11-672711.01-5GR). In 
addition, groundwater was also off hauled to East Bay Municipal Utility District (EBMUD)
Resource Recovery Program Permit No.: PAST2357-018.  Groundwater continues to be 
withdrawn using small portable diesel engine driven centrifugal pumps and transferred 
into a pretreatment system before discharging off site.  

On-going construction fugitive dust controls included daily wet street sweeper on paved 
roads, three water tanker trucks, tire wash station and covering stockpiles.   

Fugitive dust control, covered stockpile)   

Site Conditions and Weather  
Seasonal temperatures were noted throughout the month of November   
• Monthly Weather:  Rainfall/precipitation in November 2011 was unseasonal dry with 

precipitation below normal at 0.88” inches, which is – 1.29” below normal.  
• Temperatures for the month of November  2011 averaged 52.7 °, a departure of -  

2.7 ° (Average. temp. established based on weather station at the Hayward Regional 
Airport)  

Precipitation Events:  
o 11/3 = 0.02” 



Russell City Energy Center Monthly Compliance Reports (MCRs)

o 11/4 = 0.08” 
o 11/5 =  0.37” 
o 11/11 = 0.08” 
o 11/18 = 0.01” 
o 11/19 = 0.18” 
o 11/20 = 0.10” 
o 11/24 = 0.03 

Monitoring and Maintenance Activities

Routine maintenance of erosion control measures work included removal of 
accumulated sediment from the truck wash holding tank.  Routine maintenance during 
the month of November.  
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RCEC - Cultural Resource Monitor Staffing 12/1/2011 

 
 
Week of December 5 & 12, 2011  

 8~9 hr’s M-F  
 

Area 6& 10 Switch Yard (south end)  
Excavation for UG N-S UG pipe (fire/ recycle H2o & ele. duct bank) 
(Excavation to el. +3 SML)  
 
Area 13- RWF Contact basin (pending)  
Excavate for contact basin  
(Excavation to el. +2 SML) 
 
Area 14 – UG HDPE Steam Line and Conduit Run  
Excavation for steam and UG pipe (fire/ recycle H2o & ele. duct bank)  
(Excavation to el. -0- SML) 
 



7

14

1

13

3A
2A

10

11

6

5

9

3B

4
2B

12

8

E:\22.0 Scheduling\3 Week Look-Ahead\3 week look-ahead Sched. 040411.xls

December 5 & 12, 2011
Active Excavation Work Areas

Area 6 & 10 Switch Yard (south end)  
Excavation for UG N-S UG pipe (fire/ recycle H2o 
& ele. duct bank) 
(Excavation to el. +3 SML)  

Area 13- RWF Contact basin 
(pending)  
Excavate for contact basin  
(Excavation to el. +2 SML) 

Area 14  - UG HDPE Steam Line and 
Conduit Run  
Excavation for steam and UG pipe (fire/ recycle 
H2o & ele. duct bank)  
(Excavation to el. -2 SML) 



CONDITION OF CERTIFICATION 
CUL-4 

 
 

Russell City Energy Center 
Monthly Compliance Report #16 

November 2011 













CONDITION OF CERTIFICATION 
CUL-6 

 
 

Russell City Energy Center 
Monthly Compliance Report #16 

November 2011 
 



 1 

T E C H N I C A L  M E M O R A N D U M    
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: November 1 to November 5, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of November 1 to November 5, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Phillip Reid participated as CRMs for this week. 

Monitoring and Associated Activities This Period  
Monitoring of ground disturbance included duct bank excavation in Area 5, duct bank 
excavation and water/steam line rework excavation in Area 8, completion of excavation of 
wet well SUMP excavation in Area 1, rework excavation for duct banks in Area 12 and  fire 
water line excavation with subcontractor Agate Construction in Area 9. In addition,  spot 
checked water/steam line trench clean up in Area 8 and Slab #1 trench east of HRSG #1, 
electrical trench excavation and slab trench excavation in Area 14 and removal of border soil 
around STG.  Modern fill layers observed during this week’s excavation included lime 
treated backfill. Native soil observed this week included blocky dark brown-grey silty 
clay. A white, chalky residue layer was observed in patches between the lime-treated backfill 
and native soil in Areas 8 and 14.  
 
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
Remaining excavations include the continued excavations for electrical lines, water service 
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to 
discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: November 6 to November 12, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of November 6 to November 12, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  
Monitoring of ground disturbance included excavation of Manhole #7 and duct bank 
excavation in Area 10, water service line excavation and slurry wall trenching in Area 14, 
duct bank and service line excavations in Area 2B and excavation for duct bank for phone 
conduits in Area 9/12. In addition, spot checked temporary power conduit excavation in 
Area 5, fire service tank trench excavation and water/steam line trench in Area 14 and RAT 
slab trench excavation in Area 10.  Modern fill layers observed during this week’s excavation 
included lime-treated backfill in all areas along with a mixed layer of greenish grey/orange 
loam fill with debris, a green loam in Area 10, and an orange backfill in Area 9/12. Native 
soils observed this week included blocky dark brown-grey silty clay that started at various 
depths throughout the site, a blue-grey sandy loam layer observed starting at 5 ft below 
surface and a beige alluvium sand deposit starting at 5.5 ft below surface in Area 2B.   
 
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
Remaining excavations include the continued excavations for electrical lines, water service 
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to 
discoveries if they occur.  

Comments, Issues or Concerns 
None. 



 1 

T E C H N I C A L  M E M O R A N D U M    
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: November 13 to November 19, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of November 13 to November 19, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  
Monitoring of ground disturbance included duct bank and service line excavations in Area 
2B, water service line excavations in Area 10, excavation of box for water service line and 
rework for water service line in Area 14. In addition, spot checked lowering of grade in Area 
2B, RAT slab trench and reclaimed water tank ring trench excavation in Area 13.  Modern fill 
layers observed during this week’s excavation included lime-treated backfill in all areas. 
Native soils observed this week included blocky dark brown-grey silty clay that starts at 
various depths throughout the site, a blue grey sandy loam layer observed starting at 5 ft 
below surface and a beige alluvium sand deposit starting at 5.5 ft below surface in Area 2B.  
In Area 10, pockets of white, chalky residue were observed between the lime-treated backfill 
and native soil layers. 
 
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
Remaining excavations include the continued excavations for electrical lines, water service 
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to 
discoveries if they occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: November 20 to November 26, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of November 20 to November 26, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes and Michelle Kaye participated as CRMs for this week. 

Monitoring and Associated Activities This Period  
Monitoring of ground disturbance included water service line excavations and SUMP box 
excavation in Area 10, electrical service line in Area 14, continued trenwa excavation in Area 
8/14, rework for conduit line in Area 12, trench excavation in Area 5 and augering for 
condensate pump can holes in southeast corner of STG with sub-contractor West Coast 
Drilling, Inc.  Modern fill layers observed during this week’s excavation included lime-
treated backfill in all areas.  Native soils observed this week included blocky dark brown-
grey silty clay that starts at various depths throughout the site and a beige alluvium sand 
deposit was noted during augering activity and starting at 6 ft below surface in Area 14.  In 
Area 8/14, pockets of white, chalky residue were observed between the lime-treated backfill 
and native soil layers. 
 
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
Remaining excavations include the continued excavation for water service lines and trenwa. 
The CRM will remain on site to continue monitoring and to respond to discoveries if they 
occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    
 
Weekly Report of Cultural Resources Monitoring Activities for the 
Russell City Energy Center Project; COC CUL-6 
 
Prepared For: Karen Parker, RCEC Project Manager 
Prepared By: Clint Helton/RCEC CRS 
Reporting For Period: November 27 to November 30, 2011 
 
This report covers cultural resources monitoring activities for construction of the Russell City 
Energy Center project for the week of November 27 to November 30, 2011, as required by 
Condition of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Sonia Sifuentes participated as CRM for this week. 

Monitoring and Associated Activities This Period  

Monitoring of ground disturbance included RAT Slab trench excavation for the cooling 
tower in Area 14, RWF pump and electrical building excavations in Area 13, excavations for 
HRSG #2 E house and load center trenches and electrical conduit excavation south of STG, 
along with spot checking slab trench re-excavation in Area 14.  Modern fill layers observed 
during this week’s excavation included lime-treated backfill in all areas and a layer of AB 
backfill in Area 14.  Native soil observed this week included blocky dark brown-grey silty 
clay that starts at various depths throughout the site. 
 
Cultural Resources Discoveries This Period 
None. 

Anticipated Changes in the Next Period 
Remaining excavations include the continued excavation for water service lines and trenwa. 
The CRM will remain on site to continue monitoring and to respond to discoveries if they 
occur.  

Comments, Issues or Concerns 
None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Paleontological Resources Monitoring 
Activities for the Russell City Energy Center; COC PAL-4 
 
Prepared For: Karen Parker, RCEC Project Manager  
Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS) 
 James Verhoff, Staff Paleontologist 
Reporting For Period: November 2011 
 
This report covers paleontological resources monitoring activities at the RCEC project 
for the above noted period, as required by Condition of Certification PAL-4.  

Personnel Active in Paleontological Monitoring This Period 
Personnel active in monitoring this month were: 
 Sonia Sifuentes 
 Phillip Reid 
 Michelle Kaye 

Monitoring and Associated Activities This Period 
Monitoring for paleontological resources, including days when a monitor was present 
but no excavations ensued, occurred throughout this reporting period.  
 
Most construction activities continue to be at too shallow a depth to affect 
paleontologically sensitive sediment. While one discovery was made in July, the 
discovery was made in deeper excavations associated with transmission line borings 
which have been completed.  

Paleontological Resources Discoveries This Period 
No paleontological resources were discovered during November.  
Anticipated Activities in the Next Period 
Paleontological resources monitoring is expected to continue through December.  

A draft technical report on the paleontological discovery made during July is being 
prepared by the PRS. Additional time is required because the complexity of the object is 
necessitating a large number of individual observations and measurements (see the 
August, 2011 Monthly Compliance Report for more details). Analysis is expected to be 
completed by the end of December.  

Comments, Issues or Concerns 
No issues or concerns. Most excavations are at too shallow a depth to affect 
paleontologically sensitive sediment.  
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AQ SC03 PRE-OP MCR

The AQCMM shall submit documentation to the CPM in 
each Monthly Compliance Report (MCR) that 
demonstrates compliance with the following mitigation 
measures for the purposes of preventing all fugitive 
dust plumes from leaving the Project.

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC04 PRE-OP MCR The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes.

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC05 PRE-OP MCR

The AQCMM shall submit to the CPM in the MCR, a 
construction mitigation report that demonstrates 
compliance with the following mitigation measures for 
the purposes of controlling diesel construction-related 
emissions. 

The project owner shall provide to the CPM a MCR. Ongoing

AQ SC06 OP

The project owner shall provide the CPM copies of all 
District issued Authority-to-Construct (ATC) and Permit-
to-Operate (PTO) for the facility and any modifications 
proposed by the project owner to any project air permit 
for review and approval.

The project owner shall submit any ATC, PTO, and any 
proposed air permit modification to the CPM within five 
(5) working days of its submittal either by 1) the project 
owner to an agency, or 2) receipt of proposed 
modifications from an agency.

Ongoing

AQ SC07a OP QCR

The facility's emissions shall not exceed 1,225 lbs of 
NOx per day during the June 1 to September 30 
periods. In addition, NOx emissions in excess of 848 
lbs per calendar day shall be mitigated through the 
surrender of emission reduction credits (ERCs). The 
amount of credits to be surrendered shall be the 
difference between 848 lbs per day and the actual daily 
emissions.

As part of the quarterly compliance reports as required 
by AQ-19, the project owner shall include information 
on the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC07b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC08a OP QCR

Turbine hot/warm start-up NOx emissions shall not 
exceed 125 pounds per start-up event.

As part of the quarterly compliance reports as required 
by AQ-19, the project owner shall include information 
on the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC08b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC09a OP QCR

The project owner shall not operate both gas turbines 
(S-1 and S-3) simultaneously in start-up mode.

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date, time, and duration of any 
violation of this permit condition.

Not Started

AQ SC09b OP ACR

As part of the annual compliance reports as required by 
AQ-19, the project owner shall include information on 
the date, time, and duration of any violation of this 
permit condition.

Not Started

AQ SC15 OP ACR

The owner/operator shall not operate S-6 Fire pump 
Diesel Engine for testing to demonstrate compliance 
with a District. State or Federal emission limit. or for 
reliability-related activities (maintenance and other 
testing, but excluding emission testing) simultaneously 
with the operation of either gas turbine (S-1 or S-3) in 
start-up mode.

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date. time. and sJuration of any 
violation of this permit condition.

Not Started

AQ SC16 OP ACR

The owner/operator shall limit the operation of S-6 Fire 
pump Diesel Engine to no more than 30 minutes per 
hour for reliability-related activities {maintenance and 
other testing, but excluding emission testing or 
emergency operation).

As part of the quarterly and annual compliance reports 
as required by AQ-19, the project owner shall include 
information on the date time and duration of any 
violation of this permit condition.

Not Started

AIR QUALITY

CONDITIONS FOR THE COMMISSIONING PERIOD
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AQ 1 PRE-OP MCR

The owner/operator of the RCEC shall minimize 
emissions of carbon monoxide and nitrogen oxides 
from S-1 & S-3 gas turbines and S-2 & S-4 Heat 
Recovery Steam Generators to the maximum extent 
possible during the commissioning period.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 2 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment manufacturers 
and the construction contractor, the owner/operator 
shall tune the S-1 & S-3 gas turbines combustors and S-
2 & S-4 HRSGs duct burners to minimize the emissions 
of carbon monoxide and nitrogen oxides.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 3 PRE-OP MCR

At the earliest feasible opportunity in accordance with 
the recommendations of the equipment manufacturers 
and the construction contractor, owner/operator shall 
install, adjust, and operate the A-2 & A-4 Oxidation 
Catalysts and A-1 & A-3 SCR Systems, to minimize the 
emissions of carbon monoxide and nitrogen oxides 
from S-1 & S-3 gas turbines and S-2 & S-4 HRSGs.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 4 PRE-OP MCR

The owner/operator of the RCEC shall submit a plan to 
the District Engineering Division and the CPM at least 
four weeks prior to first firing of S-1 & S-3 gas turbines 
describing the procedures to be followed during the 
commissioning of the gas turbines, HRSGs, and steam 
turbines. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 5 PRE-OP MCR

During the commissioning period, the owner/operator of 
the RCEC shall demonstrate compliance with AQ-7, AQ-
8, AQ-9, and AQ-10, through the use of properly 
operated and maintained continuous emission monitors 
and data recorders for firing hours, fuel flow rates, stack 
gas nitrogen oxide emission concentrations, stack gas 
carbon monoxide emission concentrations, and stack 
gas oxygen concentrations.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 6 PRE-OP MCR

The owner/operator shall install, calibrate, and operate 
the District-approved continuous monitors specified in 
AQ-5 prior to first firing of the gas turbines (S-1 & S-3) 
and HRSGs (S-2 & S-4). After first firing of the turbines, 
the owner/operator shall adjust the detection range of 
these continuous emission monitors as necessary to 
accurately measure the resulting range of CO and NOx 
emission concentrations. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with. In addition, 
the project owner shall provide evidence of the District’s 
approval of the emission monitoring system to the CPM 
prior to first firing of the gas turbines.

Not Started

AQ 7 PRE-OP MCR

The owner/operator shall not fire the S-1 gas turbine 
and S-2 HRSG without abatement of nitrogen oxide 
emissions by A-1 SCR System and/or abatement of 
carbon monoxide emissions by A-2 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 8 PRE-OP MCR

The owner/operator shall not fire the S-3 gas turbine 
and S-4 HRSG without abatement of nitrogen oxide 
emissions by A-3 SCR System and/or abatement of 
carbon monoxide emissions by A-4 Oxidation Catalyst 
for more than 300 hours during the commissioning 
period. 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 9 PRE-OP MCR

The total mass emissions of nitrogen oxides, carbon 
monoxide, precursor organic compounds, PM10, and 
sulfur dioxide that are emitted by the gas turbines (S-1 
& S-3), HRSGs (S-2 & S-4) and S-6 Fire Pump Diesel 
Engine during the commissioning period shall accrue 
towards the consecutive twelve-month emission 
limitations specified in AQ-23.

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started
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AQ 10 PRE-OP MCR

The owner/operator shall not operate the gas turbines 
(S-1 & S-3) and HRSGs (S-2 & S-4) in a manner such 
that the combined pollutant emissions from these 
sources will exceed the following limits during the 
commissioning period. These emission limits shall 
include emissions resulting from the start-up and 
shutdown of the gas turbines (S-1 & S-3). 

The project owner shall submit MCR to CPM specifiying 
how this condition is being complied with.

Not Started

AQ 11 OP

No less than 90 days after start-up, the owner/operator 
shall conduct District and Energy Commission 
approved source tests using certified continuous 
emission monitors to determine compliance with the 
emission limitations specified in AQ-19. 

No later than 30 working days before commencement 
of source tests, the project owner shall submit to the 
District and CPM a detailed souce test plan designed to 
satisfy the requirements of this condition.

Before 
commenement 
of source tests

30 Not Started

AQ 12 OP QCR

The owner/operator shall fire the gas turbines (S-1 & S-
3) and HRSG duct burners (S-2 & S-4) exclusively on 
PUC-regulated natural gas with a maximum sulfur 
content of 1 grain per 100 standard cubic feet. To 
demonstrate compliance with this limit, the operator of 
S-1 through S-4 shall sample and analyze the gas from 
each supply source at least monthly to determine the 
sulfur content of the gas.

The project owner shall complete, on a monthly basis, 
a laboratory analysis showing the sulfur content of 
natural gas being burned at the facility. The sulfur 
analysis reports shall be incorporated into the quarterly 
compliance reports.

Not Started

AQ 13a OP QCR

The owner/operator shall not operate the units such 
that the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG (S-
1 & S-2 and S-3 & S-4) exceeds 2,238.6 MM BTU 
(HHV) per hour. (PSD for NOx)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 13b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 14a OP QCR

The owner/operator shall not operate the units such 
that the combined heat input rate to each power train 
consisting of a gas turbine and its associated HRSG (S-
1 & S-2 and S-3 & S-4) exceeds 53,726 MM BTU 
(HHV) per day. (PSD for PM10)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 14b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 15a OP QCR

The owner/operator shall not operate the units such 
that the combined cumulative heat input rate for the 
gas turbines (S-1 & S-3) and the HRSGs (S-2 & S-4) 
exceeds 35,708,858 MM BTU (HHV) per year. (Offsets)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 15b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 16a OP QCR

The owner/operator shall not fire the HRSG duct 
burners (S-2 & S-4) unless its associated gas turbine (S-
1 & S-3, respectively) is in operation. (BACT for NOx)

As part of the quarterly compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 16b OP ACR
As part of the annual compliance reports, the project 
owner shall include information on the date, time, and 
duration of any violation of this permit condition. 

Not Started

AQ 17a OP QCR

The owner/operator shall ensure that the S-1 gas 
turbine and S-2 HRSG are abated by the properly 
operated and properly maintained A-1 SCR system and 
A-2 oxidation catalyst system whenever fuel is 
combusted at those sources and the A-1 SCR catalyst 
bed has reached minimum operating temperature. 
(BACT for NOx, POC and CO)

As part of the quarterly compliance reports, the project 
owner shall provide information on any major problem 
in the operation of the oxidizing catalyst and SCR 
Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem.

Not Started

CONDITIONS FOR THE GAS TURBINES (S-1 & S-3) AND THE HRSGS (S-2 & S-4)
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AQ 17b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major problem 
in the operation of the oxidizing catalyst and SCR 
Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem.

Not Started

AQ 18a OP QCR

The owner/operator shall ensure that the S-3 gas 
turbine and S-4 HRSG are abated by the properly 
operated and properly maintained A-3 SCR System 
and A-4 oxidation catalyst system whenever fuel is 
combusted at those sources and the A-3 SCR catalyst 
bed has reached minimum operating temperature. 
(BACT for NOx, POC and CO)

As part of the quarterly compliance reports, the project 
owner shall provide information on any major problem 
in the operation of the oxidizing catalyst and SCR 
Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem.

Not Started

AQ 18b OP ACR

As part of the annual compliance reports, the project 
owner shall provide information on any major problem 
in the operation of the oxidizing catalyst and SCR 
Systems for the gas turbines and HRSGs. The 
information shall include, at a minimum, the date and 
description of the problem and the steps taken to 
resolve the problem.

Not Started

AQ 19 OP QCR

The owner/operator shall ensure that the gas turbines 
(S-1 & S-3) and HRSGs (S-2 & S-4) comply with 
requirements (a) through (h) under all operating 
scenarios, including duct burner firing mode. 
Requirements (a) through (h) do not apply during a gas 
turbine start-up, combustor tuning operation or 
shutdown. (BACT, PSD, and Regulation 2, Rule 5) 

The project owner shall submit to the District and CPM, 
quarterly reports for the proceeding calendar quarter 
within 30 days from the end of the quarter. The report 
for the fourth quarter can be an annual compliance 
summary for the preceding year. 

Not Started

AQ 19b OP ACR The report for the fourth quarter can be an annual 
compliance summary for the preceding year. 

Not Started

AQ 20a OP QCR

The owner/operator shall ensure that the regulated air 
pollutant mass emission rates from each of the gas 
turbines (S-1 & S-3) during a start-up does not exceed 
the limits established below. (PSD)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 20b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 21a OP QCR

The owner/operator shall not perform combustor tuning 
on gas turbines more than once every rolling 365 day 
period for each S-1 and S-3. The owner/operator shall 
notify the District no later than 7 days prior to 
combustor tuning activity. (Offsets, Cumulative 

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 21b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 22a OP QCR

The owner/operator shall not allow total combined 
emissions from the gas turbines and HRSGs (S-1, S-2, 
S-3 & S-4), S-5 Cooling Tower, and S-6 Fire Pump 
Diesel Engine, including emissions generated during 
gas turbine start-ups, combustor tuning, and shutdowns 
to exceed the noted limits during any calendar day.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 22b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 23a OP QCR

The owner/operator shall not allow cumulative 
combined emissions from the gas turbines and HRSGs 
(S-1, S-2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire 
Pump Diesel Engine, including emissions generated 
during gas turbine start-ups, combustor tuning, and 
shutdowns to exceed the noted limits during any 
consecutive twelve-month period.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 23b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 24a OP QCR

The owner/operator shall not allow sulfuric acid 
emissions (SAM) from stacks P-1 and P-2 combined to 
exceed 7 tons in any consecutive 12 month period. 
(Basis: PSD)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started
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AQ 24b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 25a OP QCR

The owner/operator shall not allow the maximum 
projected annual toxic air contaminant emissions (per 
AQ-28) from the gas turbines and HRSGs (S-1, S-2, S-
3 & S-4) combined to exceed the noted limits.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 25b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 26 PRE-OP

The owner/operator shall demonstrate compliance with 
AQ-13 through AQ-16, AQ-19(a) through (d), AQ-20, 
AQ-22(a) and (b), AQ-23(a) and (b) by using properly 
operated and maintained continuous monitors (during 
all hours of operation including gas turbine start-up, 
combustor tuning, and shutdown periods) for all of the 
noted parameters.

At least 30 days before first fire, the project owner shall 
submit to the CPM a plan on how the measurements 
and recordings required by this condition will be 
performed.

Before first fire 30 Not Started

AQ 27a OP QCR

To demonstrate compliance with conditions AQ-19(f) 
thru (h), AQ-22(c) thru (e), and AQ-23(c) thru (e), the 
owner/operator shall calculate and record on a daily 
basis, the Precursor Organic Compound (POC) mass 
emissions, Fine Particulate Matter (PM10) mass 
emissions (including condensable particulate matter), 
and Sulfur Dioxide (SO2) mass emissions from each 
power train.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 27b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 28a OP QCR

To demonstrate compliance with AQ-25, the 
owner/operator shall calculate and record on an annual 
basis the maximum projected annual emissions of: 
Formaldehyde, Benzene, and Specified PAH’s. 

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 28b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 29a OP

Within 90 days of start-up of the RCEC, the 
owner/operator shall conduct a District-approved 
source test on exhaust point P-1 or P-2 to determine 
the corrected ammonia (NH3) emission concentration 
to determine compliance with AQ-19(e). 

The project owner shall notify the District and the CPM 
within seven (7) working days before the execution of 
the source tests required in this condition.  

Before execution 
of source tests

7 Not Started

AQ 29b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 30a OP

Within 90 days of start-up of the RCEC and on an 
annual basis thereafter, the owner/operator shall 
conduct a District-approved source test on exhaust 
points P-1 and P-2 while each gas turbine and 
associated Heat Recovery Steam Generator are 
operating at maximum load to determine compliance 
with AQ-19(a),(b),(c),(d),(f),(g), and (h) and while each 
gas turbine and associated Heat Recovery Steam 
Generator are operating at minimum load to determine 
compliance with AQ-19(c) and (d), and to verify the 
accuracy of the continuous emission monitors required 
in AQ-26.

The project owner shall notify the District and the CPM 
within seven (7) working days before the execution of 
the source tests required in this condition.  

Before execution 
of source tests

7 Not Started

AQ 30b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 31a OP

The owner/operator shall obtain approval for all source 
test procedures from the District’s Source Test Section 
and the CPM prior to conducting any tests. The 
owner/operator shall comply with all applicable testing 
requirements for continuous emission monitors as 
specified in Volume V of the District’s Manual of 
Procedures. The owner/operator shall notify the 
District’s Source Test Section and the CPM in writing of 
the source test protocols and projected test dates at 
least 7 days prior to the testing date(s). 

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required 
in this condition.  

Before execution 
of source tests

7 Not Started
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AQ 31b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 32a OP

Within 90 days of start-up of the RCEC and on a 
biennial basis (once every two years) thereafter, the 
owner/operator shall conduct a District-approved 
source test on exhaust point P-1 or P-2 while the gas 
turbine and associated Heat Recovery Steam 
Generator are operating at maximum allowable 
operating rates to demonstrate compliance with AQ-25.

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required 
in this condition.  

Before execution 
of source tests

7 Not Started

AQ 32b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 33a OP

The owner/operator shall calculate the SAM emission 
rate using the total heat input for the sources and the 
highest results of any source testing conducted 
pursuant to AQ-30. If this SAM mass emission limit of 
AQ-24 is exceeded, the owner/operator must utilize air 
dispersion modeling to determine the impact (in μg/m3) 
of the sulfuric acid mist emissions pursuant to 
Regulation 2-2-306. (PSD)

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required 
in this condition.  

Before execution 
of source tests

7 Not Started

AQ 33b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 34a OP

Within 90 days of start-up of the RCEC and on a semi-
annual basis (twice per year) thereafter, the 
owner/operator shall conduct a District-approved 
source test on exhaust points P-1 and P-2 while each 
gas turbine and HRSG duct burner is operating at 
maximum heat input rates to demonstrate compliance 
with the SAM emission rates specified in AQ-24.

Approval of the source test procedures, as required in 
AQ-31, and the source test reports shall be deemed as 
verification for this condition.  The project owner shall 
notify the District and the CPM within seven (7) working 
days before the execution of the source tests required 
in this condition.  

Before execution 
of source tests

7 Not Started

AQ 34b OP
Source test results shall be submitted to the District and 
to the CPM within sixty (60) days of the date of the 
tests.

Test date 60 Not Started

AQ 35 OP

The owner/operator of the RCEC shall submit all 
reports (including, but not limited to monthly CEM 
reports, monitor breakdown reports, emission excess 
reports, equipment breakdown reports, etc.) as 
required by District Rules or Regulations and in 
accordance with all procedures and time limits specified 
in the Rule, Regulation, Manual of Procedures, or 
Enforcement Division Policies & Procedures Manual. 
(Regulation 2-6-502)

The project owner shall submit to the District and CPM 
the reports as required by procedures and time limits 
specified in the Rule, Regulation, Manual of 
Procedures, or Enforcement Division Policies & 
Procedures Manual. 

As required Not Started

AQ 36 OP

The owner/operator of the RCEC shall maintain all 
records and reports on site for a minimum of 5 years. 
These records shall include but are not limited to: 
continuous monitoring records (firing hours, fuel flows, 
emission rates, monitor excesses, breakdowns, etc.), 
source test and analytical records, natural gas sulfur 
content analysis results, emission calculation records, 
records of plant upsets and related incidents. The 
owner/operator shall make all records and reports 
available to District and the CPM staff upon request. 
(Regulation 2-6-501)

During site inspection, the project owner shall make all 
records and reports available to the District, ARB, EPA 
or CEC staff.

Open Not Started

AQ 37a OP QCR

The owner/operator of the RCEC shall notify the District 
and the CPM of any violations of these permit 
conditions. Notification shall be submitted in a timely 
manner, in accordance with all applicable District Rules, 
Regulations, and the Manual of Procedures. 
Notwithstanding the notification and reporting 
requirements given in any District Rule, Regulation, or 
the Manual of Procedures, the owner/operator shall 
submit written notification (facsimile is acceptable) to 
the Enforcement Division within 96 hours of the 
violation of any permit condition. (Regulation 2-1-403)

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. 
In addition, as part of the quarterly compliance reports 
of AQ-19, the project owner shall include information on 
the dates when these violations occurred and when the 
project owner notified the District and the CPM.

Not Started
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AQ 37b OP ACR

Submittal of these notifications as required by this 
condition is the verification of these permit conditions. 
In addition, as part of the  annual compliance reports of 
AQ-19, the project owner shall include information on 
the dates when these violations occurred and when the 
project owner notified the District and the CPM.

Not Started

AQ 38 CONS

The owner/operator shall ensure that the stack height 
of emission points P-1 and P-2 is each at least 145 feet 
above grade level at the stack base. (PSD, Regulation 
2-5)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing showing 
the appropriate stack height and location of sampling 
ports and platforms.  The project owner shall make the 
site available to the District, EPA and CEC staff for 
inspection.

Prior to 
construction

120 11/14/11 Ongoing

AQ 39 CONS

The owner/operator of RCEC shall provide adequate 
stack sampling ports and platforms to enable the 
performance of source testing. The location and 
configuration of the stack sampling ports shall comply 
with the District Manual of Procedures, Volume IV, 
Source Test Policy and Procedures, and shall be 
subject to BAAQMD review and approval. (Regulation 1-
501)

At least 120 days prior to construction of the turbine 
stacks, the project owner shall provide the District and 
CPM an “approved for construction” drawing showing 
the appropriate stack height and location of sampling 
ports and platforms.  The project owner shall make the 
site available to the District, EPA and CEC staff for 
inspection.

Prior to 
construction

120 11/14/11 Ongoing

AQ 40 PRE-OP

Within 180 days of the issuance of the Authority to 
Construct for the RCEC, the owner/operator shall 
contact the BAAQMD Technical Services Division 
regarding requirements for the continuous emission 
monitors, sampling ports, platforms, and source tests 
required by AQ-29, 30, 32, 34, and 43. 

Compliance with this condition is the verification of this 
permit condition.

Issuance of ATC 180 Ongoing

AQ 41 OP

Pursuant to BAAQMD Regulation 2, Rule 6, section 
404.1, the owner/operator of the RCEC shall submit an 
application to the BAAQMD for a major facility review 
permit within 12 months of completing construction as 
demonstrated by the first firing of any gas turbine or 
HRSG duct burner. (Regulation 2-6-404.1)

The project owner shall submit to the CPM copies of 
the Federal (Title IV) Acid Rain and (Title V) Operating 
Permit within thirty (30) days after they are issued by 
the District.

After issued by 
District

30 Not Started

AQ 42 OP

Pursuant to 40 CFR Part 72.30(b)(2)(ii) of the Federal 
Acid Rain Program, the owner/operator of the Russell 
City Energy Center shall submit an application for a 
Title IV operating permit to the BAAQMD at least 24 
months before operation of any of the gas turbines (S-
1, S-3, S-5, or S-7) or HRSGs (S-2, S-4, S-6, or S-8). 
(Regulation 2, Rule 7)

The project owner shall submit to the CPM copies of 
the Federal (Title IV) Acid Rain and (Title V) Operating 
Permit within thirty (30) days after they are issued by 
the District.

After issued by 
District

30 Not Started

AQ 43 PRE-OP

The owner/operator shall ensure that the Russell City 
Energy Center complies with the continuous emission 
monitoring requirements of 40 CFR Part 75. 
(Regulation 2, Rule 7)

At least sixty (60) days prior to the installation of the 
CEMS, the project owner shall seek approval from the 
District for an emission monitoring plan.

Prior to 
installation of 

CEMS

60 Not Started

AQ 44 CONS

The owner/operator shall properly install and maintain 
the S-5 cooling tower to minimize drift losses. The 
owner/operator shall equip the cooling tower with high-
efficiency mist eliminators with a maximum guaranteed 
drift rate of 0.0005%. The maximum total dissolved 
solids (TDS) measured at the base of the cooling 
towers or at the point of return to the wastewater facility 
shall not be higher than 8,000 ppmw (mg/l). The 
owner/operator shall sample and test the cooling tower 
water at least once per day to verify compliance with 
this TDS limit. (PSD) 

At least 120 days prior to construction of the cooling 
tower, the project owner shall provide the District and 
CPM an “approved for construction” drawing and 
specifications for the cooling tower and the high-
efficiency mist eliminator.

Prior to 
construction

120 11/15/11 Ongoing

AQ 45a OP QCR

The owner/operator shall perform a visual inspection of 
the cooling tower drift eliminators at least once per 
calendar year, and repair or replace any drift eliminator 
components which are broken or missing. 

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 45b OP ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

PERMIT CONDITIONS FOR S-6 FIRE PUMP DIESEL ENGINE

PERMIT CONDITIONS FOR COOLING TOWERS
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AQ 46a QCR

The owner/operator shall not operate S-6 Fire Pump 
Diesel Engine more than 50 hours per year for reliability-
related activities. ("Stationary Diesel Engine ATCM" 
section 93115, title 17, CA Code of Regulations, 
subsection (e)(2)(A)(3)or (e)(2)(B)(3), offsets)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 46b ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 47a QCR

The owner/operator shall operate S-6 Fire Pump Diesel 
Engine only for the following purposes: to mitigate 
emergency conditions, for emission testing to 
demonstrate compliance with a District, State or 
Federal emission limit, or for reliability-related activities 
(maintenance and other testing, but excluding emission 
testing). Operating hours while mitigating emergency 
conditions or while emission testing to show 
compliance with District, State or Federal emission 
limits is not limited.

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 47b ACR The project owner shall submit to the District and CPM 
the annual compliance reports as required by AQ-19.

Not Started

AQ 48a QCR

The owner/operator shall operate S-6 Fire Pump Diesel 
Engine only when a non-resettable totalizing meter 
(with a minimum display capability of 9,999 hours) that 
measures the hours of operation for the engine is 
installed, operated and properly maintained. 
("Stationary Diesel Engine ATCM" section 93115, title 
17, CA Code of Regulations, subsection (e)(4)(G)(1), 
cumulative increase)

The project owner shall submit to the District and CPM 
the quarterly compliance reports as required by AQ-19.

Not Started

AQ 48b ACR The project owner shall submit to the District and CPM 
the annual compliance reports s required by AQ-19.

Not Started

AQ 49

The owner/operator shall maintain the following 
monthly records in a District-approved log for at least 
60 months from the date of entry. 

During site inspection, the project owner shall make all 
records and reports available to the District, ARB, EPA 
or CEC staff.

Open Not Started

BIO 2a OP MCR

The Designated Biologist shall perform the noted 
during any site (or related facilities) mobilization, ground 
disturbance, grading, construction, operation, and 
closure activities

The Designated Biologist shall maintain written records 
of the tasks described above, and summaries of these 
records shall be submitted in the Monthly Compliance 
Reports.  

Ongoing

BIO 2b OP ACR
During project operation, the Designated Biologist shall 
submit record summaries in the Annual Compliance 
Report.

Not Started

BIO 3 CONS

The project owner's Construction/Operation Manager 
shall act on the advice of the Designated Biologist to 
ensure conformance with the biological resources 
conditions of certification.

The Designated Biologist must notify the CPM 
immediately (and no later than the following morning of 
the incident, or Monday morning in the case of a 
weekend) of any non-compliance or a halt of any site 
mobilization, ground disturbance, grading, construction, 
and operation activities. The project owner shall notify 
the CPM of the circumstances and actions being taken 
to resolve the problem.

During 
construction

Ongoing

BIO 4b PRE-OP

Within thirty (30) days after completion of project 
construction, the project owner shall provide to the 
CPM for review and approval: a written report 
identifying which items of the BRMIMP have been 
completed, a summary of all modifications to mitigation 
measures made during the project’s construction 
phase, and which mitigation and monitoring plan items 
are still outstanding.

After completion 
of construction

30 Not Started

BIOLOGICAL RESOUCES
DESIGNATED BIOLOGIST SELECTION
DESIGNATED BIOLOGIST DUTIES

DESIGNATED BIOLOGIST AUTHORITY

BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN

WORKER ENVIRONMENTAL AWARENESS PROGRAM
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BIO 5b PRE-OP MCR

The project owner shall state in the Monthly 
Compliance Report the number of persons who have 
completed the training in the prior month and keep 
record of all persons who have completed the training 
to date. The signed statements for the construction 
phase shall be kept on file by the project owner and 
made available for examination by the CPM for a 
period of at least six months after the start of 
commercial operation. 

Ongoing

BIO 11 OP

The project owner will incorporate into the planned 
permanent or unexpected permanent closure plan 
measures that address the local biological resources. 
The biological resource facility closure measures will 
also be incorporated into the project Biological 
Resources Mitigation Implementation and Monitoring 
Plan.

At least 12 months (or a mutually agreed upon time) 
prior to the commencement of closure activities, the 
project owner shall address all biological resource-
related issues associated with facility closure in a 
Biological Resources Element. The Biological 
Resources Element will be incorporated into the Facility 
Closure Plan, and include a complete discussion of the 
local biological resources and proposed facility closure 
mitigation measures.

Prior to 
commencement 

of closure 
activities

12 mos Not Started

BIO 13 PRE-OP

Bird flight diverters will be placed on all overhead 
ground wires associated with the RCEC power plant. 

No less than seven (7) days prior to energizing the new 
RCEC transmission line, the project owner will provide 
photographic verification to the Energy Commission 
CPM that bird flight diverters have been installed to 
manufacturer’s specifications. A discussion of how the 
bird flight diverters will be maintained during the life of 
the project will be included in the project’s BRMIMP.

Prior to 
energizing new 

RCEC Tline

7 Ongoing

CUL 3c CONS
The CRR shall be submitted to the CPM within 90 days 
after completion of ground disturbance (including 
landscaping) for review and approval. 

After completion 
of ground 

disturbance

90 Not Started

CUL 3d CONS

Within 10 days after CPM approval, the project owner 
shall provide documentation to the CPM that copies of 
the CRR have been provided to the curating institution 
(if archaeological materials were collected), the SHPO 
and the CHRIS.

After CPM 
approval

10 Ongoing

CUL 4a CONS MCR

The project owner shall ensure that a Worker 
Environmental Awareness Training for all new 
employees shall be conducted prior to beginning and 
during periods of pre-construction site mobilization, 
construction ground disturbance, construction grading, 
boring, and trenching, and construction.

At a minimum, training for new employees shall be 
conducted on a weekly basis. Copies of 
acknowledgement forms signed by trainees shall be 
provided in the MCR.

1/4/10 2010-0011 Ongoing

CUL 6a CONS

The project owner shall ensure that the CRS, alternate 
CRS, or monitors shall monitor ground disturbance full-
time in the vicinity of the project site, linears and ground 
disturbance at laydown areas to ensure there are no 
impacts to undiscovered resources. 

During the ground disturbance phases of the project, if 
the CRS wishes to reduce the level of monitoring 
occurring at the project, a letter identifying the area(s) 
where the CRS recommends the reduction and 
justifying the reductions in monitoring shall be 
submitted to the CPM for review and approval.

During ground 
disturbance

Ongoing

CUL 6b CONS MCR

During the ground disturbance phases of the project, 
the project owner shall include in the MCR to the CPM 
copies of the weekly summary reports prepared by the 
CRS regarding project-related cultural resources 
monitoring. Copies of daily logs shall be retained and 
made available for audit by the CPM as needed. 

Ongoing

CULTURAL RESOURCES

FACILITY CLOSURE

CONSTRUCTION NOISE LEVELS
BIRD FLIGHT DIVERTERS
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CUL 7a CONS

Prior to any form of debris removal, ground clearing, or 
grading at the Aladdin Parcel, Tomkins parcel, Zanette 
Parcel, Chess Parcel, Transmission Line Route 
Alternative 2, and portions of Alternative 1 subject to 
ground disturbance, the CPM shall be informed via e-
mail or other method acceptable to the CPM, that 
debris removal, ground clearing, or grading is about to 
occur. 

One week prior to any form of debris removal, ground 
clearing or grading at the Aladdin Parcel, Tomkins 
parcel, Zanette Parcel, Chess Parcel, Alternative 2 
transmission line route, and Alternative 1 Transmission 
Line Route where there may be ground disturbance, 
the project owner shall inform the CPM via e-mail, or 
another method acceptable to the CPM, that the debris 
removal, ground clearing, or grading will begin within 
one week and that the CRS, alternate CRS or CRM(s) 
are available to monitor.

Prior to any form 
of debris 

removal, ground 
clearing or 

grading

7 Ongoing

CUL 7b CONS

No later than one week after completion of each 
cleared earth examination or survey, and prior to any 
additional grading or ground disturbance, a letter report 
identifying survey personnel and detailing the methods, 
procedures, location, and results of the examinations or 
surveys shall be provided to the CPM for review and 
approval.

After comlpetion 
of clearing

7 Ongoing

GEN 1 PRE-OP X

The project owner shall design, construct and inspect 
the project in accordance with the 2001 California 
Building Code (CBC) and all other applicable 
engineering LORS in effect at the time initial design 
plans are submitted to the CBO for review and 
approval. 

Within 30 days after receipt of the Certificate of 
Occupancy, the project owner shall submit to the CPM 
a statement of verification, signed by the responsible 
design engineer, attesting that all designs, construction, 
installation and inspection requirements of the 
applicable engineering LORS and the Energy 
Commission Decision have been met in the area of 
facility design. 

After receipt of 
Certificate of 
Occupancy

30 Ongoing

GEN 2b CONS MCR The project owner shall provide schedule updates in 
the Monthly Compliance Report.

Ongoing

GEN 3a CONS X

The project owner shall make payments to the CBO for 
design review, plan check and construction inspection 
based upon a reasonable fee schedule to be 
negotiated between the project owner and the CBO. 

The project owner shall make the required payments to 
the CBO in accordance with the agreement between 
the project owner and the CBO.

Ongoing

GEN 3b CONS MCR

The project owner shall send a copy of the CBO's 
receipt of payment to the CPM in the next Monthly 
Compliance Report indicating that the applicable fees 
have been paid.

Ongoing

GEN 6a X

Prior to the start of an activity requiring special 
inspection, the project owner shall assign to the project, 
qualified and certified special inspector(s) who shall be 
responsible for the special inspections required by the 
2001 CBC, Chapter 17, Section 1701, Special 
Inspections, Section, 1701.5 Type of Work (requiring 
special inspection), and Section 106.3.5, Inspection 
and observation program. 

At least 15 days prior to the start of an activity requiring 
special inspection, the project owner shall submit to the 
CBO for review and approval, with a copy to the CPM, 
the name(s) and qualifications of the certified weld 
inspector(s), or other certified special inspector(s) 
assigned to the project to perform one or more of the 
duties set forth. 

Prior to start of 
activity requiring 

special 
inspection

15 Ongoing

GEN 6b MCR
The project owner shall also submit to the CPM a copy 
of the CBO's approval of the qualifications of all special 
inspectors in the next Monthly Compliance Report.

10/04/10
Submitted to 

CBO

Ongoing

GEN 7 MCR

The project owner shall keep the CBO informed 
regarding the status of engineering and construction. If 
any discrepancy in design and/or construction is 
discovered in any work that has undergone CBO 
design review and approval, the project owner shall 
document the discrepancy and recommend the 
corrective action required. 

The project owner shall transmit a copy of the CBO's 
approval of any corrective action taken to resolve a 
discrepancy to the CPM in the next Monthly 
Compliance Report. 

Ongoing

GEN 8 X MCR

The project owner shall obtain the CBO's final approval 
of all completed work that has undergone CBO design 
review and approval. The project owner shall request 
the CBO to inspect the completed structure and review 
the submitted documents. When the work and the "as-
built" and "as graded" plans conform to the approved 
final plans, the project owner shall notify the CPM 
regarding the CBO's final approval. 

Within 15 days of the completion of any work, the 
project owner shall submit to the CBO, with a copy to 
the CPM in the next Monthly Compliance Report, (a) a 
written notice that the completed work is ready for final 
inspection, and (b) a signed statement that the work 
conforms to the final approved plans. 

Ongoing

FACILITY DESIGN
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CIVIL 2

The resident engineer shall, if appropriate, stop all 
earthworks and construction in the affected areas when 
the responsible geotechnical engineer or civil engineer 
experienced and knowledgeable in the practice of soils 
engineering identifies unforeseen adverse soil or 
geologic conditions. 

The project owner shall notify the CPM, within five (5) 
days, when earthwork and construction is stopped as a 
result of unforeseen adverse geologic/soil conditions.  
Within five (5) days of the CBO's approval to resume 
earthwork and construction in the affected areas, the 
project owner shall provide to the CPM a copy of the 
CBO's approval.

Notify 5 Ongoing

CIVIL 3a X

The project owner shall perform inspections in 
accordance with the 2001 CBC, Chapter 1, Section 
108, Inspections; Chapter 17, Section 1701.6, 
Continuous and Periodic Special Inspection; and 
Appendix Chapter 33, Section 3317, Grading 
Inspection. 

Within five (5) days of the discovery of any 
discrepancies, the resident engineer shall transmit to 
the CBO and the CPM a Non-Conformance Report 
(NCR), and the proposed corrective action.  Within five 
(5) days of resolution of the NCR, the project owner 
shall submit the details of the corrective action to the 
CBO and the CPM. 

Discovery of 
discrepancy

5 Ongoing

CIVIL 3b MCR A list of NCRs, for the reporting month, shall also be 
included in the following Monthly Compliance Report.

Ongoing

CIVIL 4a X

After completion of finished grading and erosion and 
sedimentation control and drainage facilities, the project 
owner shall obtain the CBO's approval of the final "as-
graded" grading plans, and final "as-built" plans for the 
erosion and sedimentation control facilities.

Within 30 days of the completion of the erosion and 
sediment control mitigation and drainage facilities, the 
project owner shall submit to the CBO the responsible 
civil engineer's signed statement that the installation of 
the facilities and all erosion control measures were 
completed in accordance with the final approved 
combined grading plans, and that the facilities are 
adequate for their intended purposes.

Completion of 
erosion and 

sediment control 
mitigation

30 Not Started

CIVIL 4b MCR The project owner shall submit a copy of this report to 
the CPM in the next Monthly Compliance Report.

Not Started

STRUC 1 X

Prior to the start of any increment of construction of any 
major structure or component listed in Table 1 of 
Condition of Certification GEN-2, above, the project 
owner shall submit to the CBO for design review and 
approval the proposed lateral force procedures for 
project structures and the applicable designs, plans and 
drawings for project structures. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of any increment of construction of any 
structure or component listed in Table 1 of Condition of 
Certification GEN-2, above the project owner shall 
submit to the CBO, with a copy to the CPM, the 
responsible design engineer's signed statement that 
the final design plans, specifications and calculations 
conform with all of the requirements set forth in the 
Energy Commission Decision.

Prior to start of 
any increment of 
construction of 
any structure

30 Ongoing

STRUC 2

The project owner shall submit to the CBO the required 
number of sets of the noted documents related to work 
that has undergone CBO design review and approval.

If a discrepancy is discovered in any of the above data, 
the project owner shall, within five days, prepare and 
submit an NCR describing the nature of the 
discrepancies to the CBO, with a copy of the transmittal 
letter to the CPM. 

Ongoing

STRUC 3a X

The project owner shall submit to the CBO design 
changes to the final plans required by the 2001 CBC, 
Chapter 1, Section 106.3.2, Submittal documents, and 
Section 106.3.3, Information on plans and 
specifications, including the revised drawings, 
specifications, calculations, and a complete description 
of, and supporting rationale for, the proposed changes, 
and shall give the CBO prior notice of the intended 

On a schedule suitable to the CBO, the project owner 
shall notify the CBO of the intended filing of design 
changes, and shall submit the required number of sets 
of revised drawings and the required number of copies 
of the other above-mentioned documents to the CBO, 
with a copy of the transmittal letter to the CPM. 

Ongoing

STRUC 3b MCR
The project owner shall notify the CPM, via the Monthly 
Compliance Report, when the CBO has approved the 
revised plans.

Ongoing

STRUC 4a X

Tanks and vessels containing quantities of toxic or 
hazardous materials exceeding amounts specified in 
Chapter 3, Table 3-E of the 2001 CBC shall, at a 
minimum, be designed to comply with Occupancy 
Category 2 of the 2001 CBC.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of installation of the tanks or vessels 
containing the above specified quantities of toxic or 
hazardous materials, the project owner shall submit to 
the CBO for design review and approval final design 
plans, specifications, and calculations, including a copy 
of the signed and stamped engineer's certification.

Prior to start of 
installation of 

tanks or vessels

30 Not Started
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STRUC 4b MCR

The project owner shall send copies of the CBO 
approvals of plan checks to the CPM in the following 
Monthly Compliance Report. The project owner shall 
also transmit a copy of the CBO's inspection approvals 
to the CPM in the Monthly Compliance Report following 
completion of any inspection. 

Not Started

MECH 1a X

Prior to the start of any increment of major piping or 
plumbing construction, the project owner shall submit, 
for CBO design review and approval, the proposed final 
design, specifications and calculations for each plant 
major piping and plumbing system listed in Table 1, 
Condition of Certification GEN 2.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of any increment of major piping or plumbing 
construction, the project owner shall submit to the CBO 
for design review and approval the final plans, 
specifications and calculations, including a copy of the 
signed and stamped statement from the responsible 
mechanical engineer certifying compliance with the 
applicable LORS.

Prior to start of 
any increment of 
major piping or 

plumbing 
construction

30 Ongoing

MECH 1b MCR

The project owner shall send the CPM a copy of the 
transmittal letter from above in the next Monthly 
Compliance Report and include a copy of the 
transmittal letter conveying the CBO's inspection 
approvals. 

Ongoing

MECH 2a X

For all pressure vessels installed in the plant, the 
project owner shall submit to the CBO and California 
Occupational Safety and Health Administration (Cal-
OSHA), prior to operation, the code certification papers 
and other documents required by the applicable LORS. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of on-site fabrication or installation of any 
pressure vessel, the project owner shall submit to the 
CBO for design review and approval, the above listed 
documents, including a copy of the signed and 
stamped engineer's certification, with a copy of the 
transmittal letter to the CPM.

Prior to start of 
on-site 

fabrication or 
installation of 
any pressure 

vessel

30 Not Started

MECH 2b MCR

The project owner shall transmit to the CPM, in the 
Monthly Compliance Report following completion of any 
inspection, a copy of the transmittal letter conveying the 
CBO's and/or Cal-OSHA inspection approvals. 

Not Started

MECH 3 X

Prior to the start of construction of any heating, 
ventilating, air conditioning (HVAC) or refrigeration 
system, the project owner shall submit to the CBO for 
design review and approval the design plans, 
specifications, calculations and quality control 
procedures for that system. Packaged HVAC systems, 
where used, shall be identified with the appropriate 
manufacturer's data sheets.

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of construction of any HVAC or refrigeration 
system, the project owner shall submit to the CBO the 
required HVAC and refrigeration calculations, plans and 
specifications, including a copy of the signed and 
stamped statement from the responsible mechanical 
engineer certifying compliance with the CBC and other 
applicable codes, with a copy of the transmittal letter to 
the CPM. 

Prior to start of 
consturction of 
any HVAC or 
refrigeration 

system

30 Not Started

ELEC 1a X

Prior to the start of any increment of electrical 
construction for electrical equipment and systems 480 
volts and higher, listed below, with the exception of 
underground duct work and any physical layout 
drawings and drawings not related to code compliance 
and life safety, the project owner shall submit, for CBO 
design review and approval, the proposed final design, 
specifications and calculations 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of each increment of electrical construction, 
the project owner shall submit to the CBO for design 
review and approval the above listed documents. 

Prior to start of 
each increment 

of electrical 
construction

30 9/21/10 Ongoing

ELEC 1b MCR

The project owner shall include in this submittal a copy 
of the signed and stamped statement from the 
responsible electrical engineer attesting compliance 
with the applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next Monthly 
Compliance Report. 

Ongoing

GEOLOGICAL RESOURCES
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GEO 2a

The assigned Engineering Geologist(s) shall carry out 
the duties required by the 2001 CBC, Appendix 
Chapter 33, Section 3309.4 Engineered Grading 
Requirement, and Section 3318.1- Final Reports. 

Within 15 days after submittal of the application(s) for 
grading permit(s) to the CBO or other, the project 
Owner shall submit a signed statement to the CPM 
stating that the Engineering Geology Report has been 
submitted to the CBO as a supplement to the plans and 
specifications and that the recommendations contained 
in the report are incorporated into the plans and 
specifications. 

After submittal of 
grading permit 

application

15 Ongoing

GEO 2b

Within 90 days following the completion of the final 
grading, the project Owner shall submit copies of the 
Final Geologic Report required by the 2001 CBC 
Appendix Chapter 33, Section 3318 Completion of 
Work, to the CBO, with a copy of the transmittal letter 
forwarded to the CPM. 

Completion of 
final grading

90 Not Started

HAZ 1 ACR

The project owner shall not use any hazardous material 
in any quantity or strength not listed in Tables 3.5-1 and 
3.5-2 of the amendment unless reviewed in advance by 
the Hayward Fire Department and approved in 
advance by the CPM.

The project owner shall provide to the Compliance 
Project Manager (CPM), in the Annual Compliance 
Report, a list of all hazardous materials contained at 
the facility. If any changes are requested, the project 
owner shall do so in writing, with a copy to the Hayward 
Fire Department, at least 30 days before the change is 
needed, to the CPM for approval. 

Not Started

HAZ 2

The project owner shall provide a Risk Management 
Plan (RMP) and a Hazardous Materials Business Plan 
(HMBP), (that shall include the proposed building 
chemical inventory as per the UFC) to the City of 
Hayward Fire Department and the CPM for review at 
the time the RMP plan is first submitted to the U.S. 
Environmental Protection Agency (EPA). 

At least 60 days prior to construction of hazardous 
materials storage facilities and control systems, the 
project owner shall provide the final plans (RMP and 
HMBP) listed above and accepted by the City of 
Hayward to the CPM for approval. 

Prior to 
construction of 
hazmat storage 

facilities

60 Not Started

HAZ 3

The project owner shall develop and implement a 
Safety Management Plan (SMP) for delivery of 
ammonia and other liquid hazardous materials. 

At least sixty (60) days prior to the delivery of any liquid 
hazardous material to the facility, the project owner 
shall provide a SMP as described above to the CPM for 
review and approval. 

Prior to delivery 
of any liquid 

hazmat

60 Not Started

HAZ 4

The aqueous ammonia storage facility shall be 
designed and built to either the ASME Pressure Vessel 
Code and ANSI K61.6 or to API 620. In either case, the 
storage tank shall be protected by a secondary 
containment basin capable of holding 125 percent of 
the storage volume or the storage volume plus the 
volume associated with 24 hours of rain assuming the 
25-year storm, and shall be covered so that only drain 
holes or spaces or vents are open to the atmosphere. 

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings and specifications for the 
ammonia storage tank, the tanker truck transfer pad, 
and secondary containment basin(s) to the CPM for 
review and approval. 

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZ 5

The project owner shall ensure that no combustible or 
flammable material is stored, used, or transported 
within 50 feet of the sulfuric acid tank.

At least sixty (60) days prior to receipt of sulfuric acid 
on-site, the project owner shall provide to the CPM for 
review and approval copies of the facility design 
drawings showing the location of the sulfuric acid 
storage tank and the location of any tanks, drums, or 
piping containing any combustible or flammable 
material and the route by which such materials will be 
transported through the facility.

Prior to receipt of 
sulfuric acid on-

site

60 Not Started

HAZ 6

The project owner shall direct all vendors delivering 
aqueous ammonia to the site to use only tanker truck 
transport vehicles, which meet or exceed the 
specifications of DOT Code MC-307.

At least sixty (60) days prior to receipt of aqueous 
ammonia on site, the project owner shall submit copies 
of the notification letter to supply vendors indicating the 
transport vehicle specifications to the CPM for review 
and approval. 

Prior to receipt of 
aqueous 
ammonia

60 Not Started

HAZ 7

The project owner shall direct all vendors delivering any 
hazardous material to the site to use only the route 
approved by the CPM (SR92 to Clawiter to Depot Road 
to the facility). 

At least sixty (60) days prior to receipt of any hazardous 
materials on site, the project owner shall submit to the 
CPM for review and approval, a copy of the letter to be 
mailed to the vendors. The letter shall state the 
required transportation route limitation.

Prior to receipt of 
any hazmat

60 Not Started

HAZARDOUS MATERIALS MANAGEMENT
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HAZ 8

The project owner shall ensure that the portion of the 
natural gas pipeline owned by the project undergo a 
complete design review and detailed inspection 30 
years after initial installation and each 5 years 
thereafter. 

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide a detailed plan 
to accomplish a full and comprehensive pipeline design 
review to the CPM for review and approval. This plan 
shall be amended, as appropriate, and submitted to the 
CPM for review and approval, not later than one year 
before the plan is implemented. 

Priro to initial 
flow of gas in 

pipeline

30 Not Started

HAZ 9

After any significant seismic event in the area where 
surface rupture occurs within one mile of the pipeline, 
the gas pipeline portion owned by the project shall be 
inspected by the project owner.

At least thirty days prior to the initial flow of gas in the 
pipeline, the project owner shall provide to the CPM a 
detailed plan to accomplish a full and comprehensive 
inspection of that portion of the pipeline owned by the 
project in the event of an earthquake for review and 
approval.

Prior to initial 
flow of gas

30 Not Started

HAZ 11

Ammonia sensors shall be installed, operated, and 
maintained around the aqueous ammonia storage tank 
and tanker truck transfer pad. The number, specific 
locations, and specifications of the ammonia sensors 
shall be submitted to the CPM for review and approval.

At least sixty (60) days prior to delivery of aqueous 
ammonia to the facility, the project owner shall submit 
final design drawings showing the number, location, 
and specifications of the ammonia sensors to the CPM 
for review and approval. 

Prior to delivery 
of aqueous 
ammonia

60 Not Started

HAZ 13

In order to determine the level of security appropriate 
for this power plant, the project owner shall prepare a 
Vulnerability Assessment and submit that assessment 
as part of the Operations Security Plan to the CPM for 
review and approval. 

At least 30 days prior to the initial receipt of hazardous 
materials on-site, the project owner shall notify the 
CPM that a site-specific vulnerability assessment and 
operations site security plan are available for review 
and approval. 

Prior to initial 
receipt of 
hazmat

30 Not Started

NOISE 2

Throughout the construction and operation of the 
project, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project related 
noise complaints. 

Within thirty (30) days of receiving a noise complaint, 
the project owner shall file a copy of the Noise 
Complaint Resolution Form, or similar instrument 
approved by the CPM, with the City of Hayward, and 
with the CPM, documenting the resolution of the 
complaint. 

Receipt of noise 
complaint

30 Ongoing

NOISE 4

The project owner shall employ a low-pressure 
continuous steam or air blow process. High-pressure 
steam blows shall be permitted only if the system is 
equipped with an appropriate silencer that quiets steam 
blow noise to no greater than 86 dBA, measured at a 
distance of 50 feet. The project owner shall submit a 
description of this process, with expected noise levels 
and projected hours of execution, to the CPM.

At least fifteen (15) days prior to any low-pressure 
continuous steam or air blow, the project owner shall 
submit to the CPM drawings or other information 
describing the process, including the noise levels 
expected and the projected time schedule for execution 
of the process. 

Prior to low-
pressure 

continuous 
steam or air blow

15 Not Started

NOISE 5

At least 15 days prior to the first steam or air blow(s), 
the project owner shall notify the City of Hayward, the 
Hayward Area Recreation District, the East Bay 
Regional Parks District, and residents within one mile of 
the site of the planned activity, and shall make the 
notification available to other area residents in an 
appropriate manner. 

Within five (5) days of notifying these entities, the 
project owner shall send a letter to the CPM confirming 
that they have been notified of the planned steam or air 
blow activities, including a description of the method(s) 
of that notification.

Notifying entities 5 Not Started

NOISE 6

The project design and implementation shall include 
appropriate noise mitigation measures adequate to 
ensure that the project will not cause resultant noise 
levels to exceed the noise standards of the City of 
Hayward Municipal Code or Noise Element. 

Within thirty (30) days after completing the post-
construction survey, the project owner shall submit a 
summary report of the survey to the CPM. Included in 
the post-construction survey report will be a description 
of any additional mitigation measures necessary to 
achieve compliance with the above listed noise limits, 
and a schedule, subject to CPM approval, for 
implementing these measures.

After completing 
postconstruction 

survey

30 Not Started

NOISE 7

Within 30 days after the facility is in full operation, the 
project owner shall conduct an occupational noise 
survey to identify the noise hazardous areas in the 
facility.

Within thirty (30) days after completing the survey, the 
project owner shall submit the noise survey report to 
the CPM. The project owner shall make the report 
available to OSHA and Cal-OSHA upon request. 

After completing 
survey

30 Not Started

NOISE 8

Heavy equipment operation and noisy construction 
work shall be restricted to the times of day delineated 

The project owner shall transmit to the CPM in the first 
monthly construction report a statement acknowledging 
that the above restrictions will be observed throughout 
the construction of the project. 

Ongoing

LAND USE
NOISE AND VIBRATION

PALEONTOLOGICAL RESOURCES
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PAL 4 MCR

At least 30 days prior to the start of project 
construction, the Project Owner shall submit to the 
CPM for review, comment, and approval, the proposed 
employee training program and the set of reporting 
procedures the workers are to follow if paleontologic 
resources are encountered during project construction.

The Project Owner shall include in the Monthly 
Compliance Reports a summary of paleontologic 
activities conducted by the designated Paleontologic 
Resource Specialist. 

Ongoing

PAL 5

The Project Owner, through the designated 
Paleontologic Resource Specialist, shall ensure 
recovery, preparation for analysis, analysis, 
identification and inventory, the preparation for 
curation, and the delivery for curation of all significant 
paleontologic resource materials encountered and 
collected during the monitoring, data recovery, 
mapping, and mitigation activities related to the project.

The Project Owner shall maintain in its compliance files 
copies of signed contracts or agreements with the 
designated Paleontologic Resource Specialist and 
other qualified research specialists who will ensure the 
necessary data and fossil recovery, mapping, 
preparation for analysis, analysis, identification and 
inventory, and preparation for delivery of all significant 
paleontologic resource materials collected during data 
recovery and mitigation for the project. 

Ongoing

PAL 6

The Project Owner shall ensure preparation of a 
Paleontologic Resources Report by the designated 
Paleontologic Resource Specialist. 

The Project Owner shall submit a copy of the 
Paleontologic Resources Report to the CPM for review 
and approval, under a cover letter stating that it is a 
confidential document. The report is to be prepared by 
the designated Paleontologic Resource Specialist 
within 90 days following completion of the analysis of 
the recovered fossil materials. 

Following 
completion of 

analysis

90 Not Started

PAL 7

The Project Owner shall include in the facility closure 
plan a description regarding potential impact to 
paleontologic resources by the closure activities. The 
conditions for closure will be determined when a facility 
closure plan is submitted to the CPM, twelve months 
prior to closure of the facility.

The Project Owner shall include a description of closure 
activities described above in the facility closure plan. 

Not Started

PH 1

The project owner shall develop, implement, and 
submit to the CPM for review and approval a Cooling 
Water Management Plan to ensure that the potential 
for bacterial growth in cooling water is controlled. 

At least 60 days prior to the commencement of cooling 
tower operations, the Cooling Water Management Plan 
shall be provided to the CPM for review and approval.

Prior to 
commencement 
of cooling tower 

operations

60 Not Started

WATER 3

The project owner shall comply with the requirements 
of the General NPDES Permit for Discharges of Storm 
Water Associated with Industrial Activity. The project 
owner shall develop and implement a Storm Water 
Pollution Prevention Plan (SWPPP) for the operation of 
the RCEC. 

The project owner shall submit to the CPM a copy of 
the Industrial SWPPP that includes all requirements of 
Hayward Municipal Code Chapter 11, Article 5 for 
Stormwater Management and Urban Runoff Control 
prior to commercial operation and retain a copy on-site.

Not Started

WATER 4a

The project owner shall use tertiary-treated water 
supplied from the on-site Title 22 Recycled Water 
Facility (RWF) as its primary source for cooling and 
process water supply. Potable water may be used for 
cooling and process purposes only in the event of an 
unavoidable interruption of the on-site Title 22 RWF 
supply or secondary effluent from the City of Hayward, 
but not to exceed 45 days (1080 hours) in any one 
operational year. 

Prior to the use of recycled water for any purpose the 
project owner shall submit to the CPM the water supply 
and distribution system design and the Engineering 
Report for the Production, Distribution and Use of 
Recycled Water approved by DHS and the SFRWQCB 
demonstrating compliance with this condition.

Prior to use of 
recycled water

Not Started

WATER 4b ACR

The project owner will submit as part of its annual 
compliance report a water use summary to the CPM on 
an annual basis for the life of the project. Any 
significant changes in the water supply for the project 
during construction or operation of the plant shall be 
noticed in writing to the CPM at least 60 days prior to 
the effective date of the proposed change. 

Not Started

WATER 6b

Prior to the use of recycled water (secondary or tertiary 
treated) for any purpose, the project owner shall submit 
to the CPM two (2) copies of an executed and final 
Recycled Water Supply Agreement between the project 
owner and the City for the supply of secondary effluent. 

Prior to use of 
recycled water

Not Started

PUBLIC HEALTH

SOCIOECONOMICS
SOIL & WATER RESOURCES
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WATER 6c ACR

During operations, the project owner shall submit any 
water quality monitoring reports for potable or recycled 
water use required by the City to the CPM in the annual 
compliance report. 

Not Started

WATER 7b OP

Within sixty (60) days following the RCEC commercial 
operation date, the project owner shall submit to the 
CPM evidence of submittal of as-built plans to the City 
of Hayward in order to obtain a final letter of map 
revision (LOMR). 

Following 
commercial 

operation date

60 Not Started

WATER 9a PRE-OP

Prior to commercial operation, the project owner shall 
provide the CPM and the City of Hayward (City) with all 
the information and data necessary to satisfy the City’s 
pretreatment requirements for the discharge of 
industrial and sanitary wastewater to the City’s sewer 
system.  The project owner shall provide the CPM with 
two (2) copies of an executed and final discharge 
permit for industrial and sanitary wastewater discharge.

No later than sixty (60) days prior to commercial 
operation, the project owner shall submit the 
information and data required in accordance with 
Municipal Code Section 11, Article 3 and any other 
service agreements for wastewater discharge to the 
City’s sanitary sewer system to the City for review and 
comment, and to the CPM for review and approval.

Prior to 
commercial 
operations

60 Not Started

WATER 9b ACR
During operations, the project owner shall submit any 
water quality monitoring required by the City to the 
CPM in the annual compliance report. 

Not Started

TRANS 4 PRE-OP

The project owner shall complete construction of 
Enterprise Avenue along the project frontage. 
Enterprise Avenue is to be constructed as a standard 
60-foot industrial public street per City of Hayward 
Detail SD-102. This includes removal of the temporary 
asphalt curb, construction of approximately 21 feet of 
street pavement and a standard 6-foot sidewalk

At least thirty (30) days prior to operation of the RCEC 
plant, the project owner shall submit to the CPM, 
written verification from the City of Hayward that 
construction of Enterprise Avenue along the project 
frontage has been completed in accordance with the 
City of Hayward’s standards. 

Prior to 
operations

30 Not Started

TRANS 9 MCR

The project owner or its contractor shall comply with the 
City of Hayward Planning Department limitations for 
encroachment into public rights-of-way and shall obtain 
necessary encroachment permits from the City of 
Hayward Public Works Department.

In the Monthly Compliance Reports, the project owner 
shall submit copies of any encroachment permits 
received during that month’s reporting period to the 
Compliance Project Manager (CPM). 

Ongoing

TRANS 10b

At least six (6) months prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with 
the Hayward Executive Airport manager and changes 
to the San Francisco VFR Terminal Area Chart have 
been submitted. 

Prior to first test 
or 

commissioning

6 mos Not Started

TRANS 10c

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
demonstrate to the CPM that it has coordinated with 
the Hayward Executive Airport manager and changes 
to the AFD have been submitted. 

Prior to first test 
or 

commissioning

60 Not Started

TRANS 10d

At least sixty (60) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport ATCT that any necessary 
modifications to local missed approach procedures 
have been coordinated with Northern California 
Terminal Radar Approach Control. 

Prior to first test 
or 

commissioning

60 Not Started

TRANS 10e

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport manager that he has an adequate 
supply, as determined by him, of the “fly friendly” 
brochure used for pilot education. 

Prior to first test 
or 

commissioning

30 Not Started

TRANS 10f

At least thirty (30) days prior to the first test or 
commissioning procedure, the project owner shall 
provide verification to the CPM from the Hayward 
Executive Airport and Oakland International ATCT that 
the proposed language for the ATIS accurately 
describes the location of the RCEC and 
recommendation to avoid overflight below 1,000 feet. 

Prior to first test 
or 

commissioning

30 Not Started

TRAFFIC AND TRANSPORTATION

Page 16



RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

CONDITION NO. Sort Code CBO PERIODIC 
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner Timeframe Days Date Due to 

CEC CPM

Lead 
Respons. 

Party

Lead      
Person

Internal Start 
Date

Targeted 
Internal 

Finish Date

Date sent to 
CEC, CBO or 

agency

CITS Log 
Number CEC Status

TRANS 10f
The project owner shall provide simultaneously to the 
CPM copies of all advisories sent to the Hayward and 
Oakland Air Traffic Control Towers. 

Not Started

TLSN 1

The project transmission lines shall be constructed 
according to the requirements of California Public Utility 
Commission’s GO-95, GO-52, GO-131-D, Title 8, and 
Group 2. High Voltage Electrical Safety Orders, and 
Sections 2700 through 2974 of the California Code of 
Regulations.

At least thirty (30) days before starting construction of 
the transmission line or related structures and facilities, 
the project owner shall submit to the Compliance 
Project Manager (CPM) a letter signed by a California 
registered electrical engineer affirming that the lines will 
be constructed according to the requirements stated in 
the condition. 

Priro to 
construction of T-

line or related

30 Ongoing

TLSN 2 ACR

Every reasonable effort shall be made to identify and 
correct, on a case-specific basis, any complaints of 
interference with radio or television signals from 
operation of the project-related lines and associated 
switchyards. 

All reports of line-related complaints shall be 
summarized for the project-related lines and included 
during the first five years of plant operation in the 
Annual Compliance Report. 

Not Started

TLSN 3

A qualified consultant shall be hired to measure the 
strengths of the electric and magnetic fields from the 
proposed line segment before and after it is energized. 

The project owner shall file copies of the pre-and post-
energization measurements and measurements with 
the CPM within 60 days after completion of the 
measurements. 

After completion 
of 

measurements

60 Not Started

TLSN 4 ACR

The rights-of-way of the proposed transmission line 
shall be kept free of combustible materials, as required 
under the provisions of Section 4292 of the Public 
Resources Code and Section 1250 of Title 14 of the 
California Code of Regulations.

During the first five years of plant operation, the project 
owner shall provide a summary of inspection results 
and any fire prevention activities carried out along the 
right-of-way and provide such summaries in the Annual 
Compliance Report. 

Not Started

TLSN 5

All permanent metallic objects within the right-of-way of 
the project-related lines shall be grounded according to 
industry standards regardless of ownership. In the 
event of a refusal by any property owner to permit such 
grounding, the project owner shall so notify the CPM.  

At least 30 days before the lines are energized, the 
project owner shall transmit to the CPM a letter 
confirming compliance with this Condition. 

Before 
energization

30 Not Started

TSE 1a

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List. 

At least 60 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of construction, the project owner shall submit 
the schedule, a Master Drawing List, and a Master 
Specifications List to the CBO and to the CPM. 

Prior to start of 
construction

60 Ongoing

TSE 1b MCR

The project owner shall furnish to the CPM and to the 
CBO a schedule of transmission facility design 
submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and 
Structure List. 

The project owner shall provide schedule updates in 
the Monthly Compliance Report. 

Ongoing

TSE 3

If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner 
shall document the discrepancy and recommend 
corrective action.

The project owner shall submit a copy of the CBO’s 
approval or disapproval of any corrective action taken 
to resolve a discrepancy to the CPM within 15 days of 
receipt. 

Receipt 15 Ongoing

TSE 4a

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to 
the start of each increment of construction, the project 
owner shall submit to the CBO for review and approval 
the final design plans, specifications and calculations 
for equipment and systems of the power plant 
switchyard, outlet line and termination, including a copy 
of the signed and stamped statement from the 
responsible electrical engineer attesting to compliance 
with the applicable LORS.

Prior to start of 
each increment 
of construction

30 Ongoing

TSE 4b MCR

For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO. 

The project owner shall send the CPM a copy of the 
transmittal letter in the next Monthly Compliance 
Report. 

Ongoing

TRANSMISSION LINE SAFETY AND NUISANCE

TRANSMISSION SYSTEM ENGINEERING
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TSE 5

The project owner shall ensure that the design, 
construction and operation of the proposed 
transmission facilities will conform to all applicable 
LORS, including the requirements listed below. The 
project owner shall submit the required number of 
copies of the design drawings and calculations to the 
CBO as determined by the CBO.

At least sixty (60) days prior to the start of construction 
of transmission facilities (or a lesser number of days 
mutually agree to by the project owner and CBO, the 
project owner shall submit to the CBO for approval.

Prior to start of 
construction

60 Ongoing

TSE 6

The project owner shall inform the CPM and CBO of 
any impending changes, which may not conform to the 
requirements TSE-5 a) through f), and have not 
received CPM and CBO approval, and request 
approval to implement such changes.

At least sixty (60) days prior to the construction of 
transmission facilities, the project owner shall inform the 
CBO and the CPM of any impending changes which 
may not conform to requirements of TSE-5 and request 
approval to implement such changes. 

Priro to 
construction of T-

line or related

60 Not Started

TSE 7

The project owner shall provide the following Notice to 
the California Independent System Operator (CA ISO) 
prior to synchronizing the facility with the California 
Transmission system.

The project owner shall provide copies of the CA ISO 
letter to the CPM when it is sent to the CA ISO one 
week prior to initial synchronization with the grid. The 
project owner shall contact the CA ISO Outage 
Coordination Department, Monday through Friday, 
between the hours of 0700 and 1530 at (916) 351-2300 
at least one business day prior to synchronizing the 
facility with the grid for testing. 

Prior to initial 
synchronization 

with grid

7 Not Started

TSE 8

The project owner shall be responsible for the 
inspection of the transmission facilities during and after 
project construction, and any subsequent CPM and 
CBO approved changes thereto, to ensure 
conformance with CPUC GO-95 or NESC, Title 8, 
CCR, Articles 35, 36 and 37 of the, “High Voltage 
Electric Safety Orders”, applicable interconnection 
standards, NEC and related industry standards. 

Within sixty (60) days after first synchronization of the 
project, the project owner shall transmit to the CPM and 
CBO.

After first 
synchronization

60 Not Started

VIS 2a

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite landscape 
plan to screen the power plant from view to the 
greatest extent possible. Suitable irrigation shall be 
installed to ensure survival of the plantings. 
Landscaping shall be installed consistent with the City 
of Hayward zoning ordinance and with the U.S. Fish 
and Wildlife Service’s recommendations, if applicable, 
that plants not provide opportunities for perching by 

Prior to the first turbine roll and at least sixty (60) days 
prior to installing the landscaping, the project owner 
shall submit the landscape plan to the CPM for review 
and approval. 

Prior to first 
turbine roll and 

prior ot installing 
landscaping

60 Not Started

VIS 2b ACR

Prior to the first turbine roll, the project owner shall 
prepare and implement an approved onsite landscape 
plan to screen the power plant from view to the 
greatest extent possible. Suitable irrigation shall be 
installed to ensure survival of the plantings. 
Landscaping shall be installed consistent with the City 
of Hayward zoning ordinance and with the U.S. Fish 
and Wildlife Service’s recommendations, if applicable, 
that plants not provide opportunities for perching by 

The project owner shall report landscape maintenance 
activities, including replacement of dead vegetation, for 
the previous year of operation in the Annual 
Compliance Report. 

Not Started

VIS 3a

Prior to first turbine roll, the project owner shall treat all 
project structures and buildings visible to the public a) 
in appropriate colors or hues that minimize visual 
intrusion and contrast by blending with the landscape; 
b) such that those structures and buildings have 
surfaces that do not create glare; and c) such that they 
are consistent with local laws, ordinances, regulations, 
and standards.

At least 60 (sixty) days prior to ordering the first 
structures that are color treated during manufacture, 
the project owner shall submit its proposed treatment 
plan to the CPM for review and approval.

Prior ot ordering 
first color treated 

sturctures

60 Complete

VIS 3b ACR

Prior to first turbine roll, the project owner shall treat all 
project structures and buildings visible to the public a) 
in appropriate colors or hues that minimize visual 
intrusion and contrast by blending with the landscape; 
b) such that those structures and buildings have 
surfaces that do not create glare; and c) such that they 
are consistent with local laws, ordinances, regulations, 
and standards.

The project owner shall provide a status report 
regarding treatment maintenance in the Annual 
Compliance Report. 

Not Started

VISUAL RESOURCES
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VIS 4

Prior to first turbine roll, the project owner shall design 
and install all permanent lighting such that a) light bulbs 
and reflectors are not visible from public viewing areas, 
b) lighting does not cause reflected glare, and c) 
illumination of the project, the vicinity, and the nighttime 
sky is minimized. 

Prior to the first turbine roll, the project owner shall 
notify the CPM that the lighting is ready for inspection.  
If the CPM notifies the project owner that modifications 
to the lighting are needed, within thirty (30) days of 
receiving that notification the project owner shall 
implement the modifications. 

Prior to first 
turbine roll and 

receiving 
notification

30 Not Started

VIS 6

The project owner shall design project signs using non-
reflective materials and unobtrusive colors. The project 
owner shall ensure that signs comply with the 
applicable City of Hayward zoning requirements that 
relate to visual resources. The design of any signs 
required by safety regulations shall conform to the 
criteria established by those regulations.

At least sixty (60) days prior to installing signage, the 
project owner shall submit the plan to the CPM for 
review and approval. 

Prior to installing 
signage

60 Not Started

VIS 8

The project owner shall reduce the RCEC cooling tower 
and HRSG visible vapor plumes by the noted methods.

At least 30 days prior to first turbine roll, the project 
owner shall provide to the CPM for review and approval 
the specifications for the automated control systems 
and related systems and sensors that would be used to 
ensure maximum plume abatement for the wet/dry 
cooling tower plume abatement systems. 

Prior to first 
turbine roll

30 Not Started

VIS 9

Prior to commercial operation, the project owner shall 
install new trailside amenities in the Hayward Regional 
Shoreline that may include, benches, free-of-charge 
viewscopes, and an information kiosk and set of low 
panels for the display of interpretive information related 
to Mt. Diablo and other important elements of the 
regional setting. 

Within twelve (12) months after the start of HRSG 
construction, the project owner shall submit a final 
design plan for the trailside amenities to the HARD for 
review and comment and to the CPM for review and 
approval. 

After start of 
HRSG 

construction

12 mos Not Started

VIS 10b ACR

Prior to the start of construction, the project owner shall 
prepare and implement an approved off-site 
landscaping plan. Consistent with Measure 3 of the 
Visual Mitigation Plan, the project owner shall install 
trees along the west side of the warehouse and 
industrial park complexes that line the eastern edge of 
the shoreline wetlands. 

The project owner shall report landscape maintenance 
activities, including replacement of dead vegetation, for 
the previous year of operation in the Annual 
Compliance Report. 

Not Started

VIS 11b MCR

The project owner shall ensure that lighting for 
construction of the power plant is used in a manner that 
minimizes potential night lighting impacts.

The project owner shall report any lighting complaints 
and documentation of resolution in the Monthly 
Compliance Report, accompanied by any lighting 
complaint resolution forms for that month. 

Ongoing

WASTE 1

Upon becoming aware of any impending waste 
management-related enforcement action by any local, 
state, or federal authority, the project owner shall notify 
the CPM of any such action taken or proposed to be 
taken against the project itself, or against any waste 
hauler or disposal facility or treatment operator with 
which the owner contracts.

The project owner shall notify the CPM in writing within 
ten (10) days of becoming aware of an impending 
enforcement action. The CPM shall notify the project 
owner of any changes that will be required in the 
manner in which project-related wastes are managed.

Becoming aware 
of impending 
enforcemetn

10 Not Started

WASTE 2b

Prior to the start of both construction and operation, the 
project owner shall prepare and submit to the CEC 
CPM, for review and comment, a waste management 
plan for all wastes generated during construction and 
operation of the facility, respectively. 

The Operation Waste Management Plan shall be 
submitted no less than thirty (30) days prior to the start 
of project operation for approval. 

Prior to start of 
operation

30 Not Started

WASTE 2c ACR

Prior to the start of both construction and operation, the 
project owner shall prepare and submit to the CEC 
CPM, for review and comment, a waste management 
plan for all wastes generated during construction and 
operation of the facility, respectively. 

In the Annual Compliance Reports, the project owner 
shall document the actual waste management methods 
used during the year and provide a comparison of the 
actual methods used to those proposed in the original 
Operation Waste Management Plan.

Not Started

WASTE 4

If potentially contaminated soil is unearthed during 
excavation at either the proposed site or linear facilities 
as evidenced by discoloration, odor, detection by 
handheld instruments, or other signs, the Registered 
Professional Engineer or Geologist shall inspect the 
site, determine the need for sampling to confirm the 
nature and extent of contamination, and file a written 
report to the project owner and CPM stating the 
recommended course of action. 

The project owner shall submit any reports filed by the 
Registered Professional Engineer or Geologist to the 
CPM within five (5) days of their receipt.

Receipt 5 Ongoing

WASTE MANAGEMENT
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WASTE 5

The project owner shall ensure that the ZLD salt cake is 
tested twice the first year of operation as per 22 CCR 
66262.10 and report the findings to the CPM.

The project owner shall include the results of salt cake 
testing in annual report provided to the CPM. If two 
consecutive tests, taken six (6) months apart, show that 
the sludge is non-hazardous, the project owner may 
apply to the CPM to discontinue testing.

Not Started

WASTE 7 MCR

The project owner shall obtain a hazardous waste 
generator identification number from the Department of 
Toxic Substances Control prior to generating any 
hazardous waste.

The project owner shall keep its copy of the 
identification number on file at the project site and 
notify the CPM via the monthly compliance report of its 
receipt.

Ongoing

WASTE 8b

The project owner shall prepare in consultation with the 
CEC, City of Hayward Fire Department and the 
RWQCB a groundwater sampling plan to be part of the 
Soils Management Plan submitted in WASTE-9.

At least thirty (30) days prior to the start of commercial 
operations, if the groundwater is found to be 
contaminated the project owner shall submit to the 
CPM documentation that the groundwater sampling 
report has been recorded as part of the environmental 
Restrictions required by WASTE-11.

Prior to start of 
commercial 
operations

30 Not Started

WASTE 11

Following completion of the merger and/or lot line 
adjustment(s) associated with Condition of Certification 
LAND -2, the project owner shall execute and record a 
deed for the project site, as identified in the Certificate 
of Merger and/or Notice of Lot Line Adjustment, with 
the City of Hayward Recorders Office, which shall 
include a map and detailed description identifying any 
easements, restrictions, and limitations on the use of 
the property, with regard to any hazardous materials, 
wastes, constituents, or substances remaining on-site 
following closure of the proposed power plant. 

The project owner shall provide copies of the deed and 
any attachments, with proof of recordation, and the 
Covenant and Environmental Restriction on Property, 
with proof of submittal, to the CPM, as part of the 
compliance package at least thirty (30) days prior to 
plant closure or sale of property.

Prior to start of 
plant closure

30 Not Started

WASTE 12

The project owner shall properly destroy groundwater 
monitoring wells not in use as required by Alameda 
County Public Works, the City of Hayward Fire 
Department, the San Francisco Bay Regional Water 
Quality Control Board, and the Alameda County Water 
District.

The project owner shall provide evidence to the CPM 
that the wells have been destroyed in accordance with 
Alameda County Public Works, the City of Hayward 
Fire Department, the San Francisco Bay Regional 
Water Quality Control Board, and the Alameda County 
Water District requirements.

Ongoing

SAFETY 2

The project owner shall submit to the CPM a copy of 
the Project Operations and Maintenance Safety and 
Health Program.

At least thirty (30) days prior to the start of operation, 
the project owner shall submit to the CPM a copy of the 
Project Operations and Maintenance Safety & Health 
Program.

Prior to start of 
operation

30 Not Started

SAFETY 3b MCR
The CSS shall submit in the Monthly Compliance 
Report a monthly safety inspection report  the noted 
items.

Ongoing

Start of geoarch work
Start of site mobilization, clearing and grubbing
Install equipment foundations
Start underground piping
Start of electrical construction
Erect water treatment building
Install circ water pumps
Erect cooling tower
Erect HRSG
Install transmission line
Install Field Erected Tanks
Start of Commissioning
Complete Construction
Start Steam Blows
Performance Testing Begins
CTG First Fire
Complete Performance Testing
Plant Commercial Operation

WORKER SAFETY AND FIRE PROTECTION
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